

**Central Design Organisation  
For The Year 2003-2004**

S. No.	ITEM/JOB Identified for this year	Target for the year 2003-04	Achievement upto March 2004	Remarks
1.	Central Excise Office Building at Kolkata.	Issue of all drawings for super-structure	Structural Drawings of six blocks issued and remaining two blocks drg. upto 2 <sup>nd</sup> floor issued.	-
2.	C/o Income Tax Office Building at Kolkata.	Issue of drawings for super-structure upto 4 <sup>th</sup> floor	Structural Drawings upto roof level of side blocks and eighth floor drgs of central block issued.	
3.	C/o NABARD Bldg. at Lucknow	Issue of all drawings for super-structure.	Structural Drawings upto roof level and all drawings of service block issued.	
4.	C/o GPO Bldg. Pushpa Bhavan, New Delhi.	Finalisation of structural system.	Structural sizes intimated to the architect in June 03..	Arch. drgs. incorporating structural sizes awaited.
5.	Vardhman Medical College New Delhi	Finalisation of structural system	Structural sizes intimated to the architect in Sept. 03.	Arch. drgs. incorporating structural sizes awaited
6.	C/o General Pool Office Complex, CBD, Shahdara.	Finalisation of structural system	Structural sizes intimated to the architect in Aug.03.	Arch. drgs. incorporating structural sizes awaited
7.	C/o Extension of Parliament Annexe Bldg.	Finalisation of structural system	Structural sizes intimated to the architect in Sept. 03.	Arch. drgs. incorporating structural sizes awaited.
8.	C/o Director General of Commercial Intelligence & Statistics, Kolkata (DGCI&S)	Issue of all drawings for super structure	Preliminary str. Analysis completed. Structural system finalised and intimated to Architect in Oct. 03.	-
9	C/o All India Institute of Hygiene & Public Health, Salt Lake, Kolkata (Institutional Block)	Finalisation of structural system	Structural sizes intimated to the architect in Oct. 03.	-
10.	C/o Office Building for UPSC at Shahjahan Road, New Delhi.	Any further reference	100%	
11	C/o National Museum, Ph. III, New Delhi	Issue of drawing for foundation	Structural sizes intimated to the architect in May 2002	Detailed Architectural drawing awaited
12.	C/o General Pool Office Building, INA Colony, New Delhi.	Issue of structural drawing for foundation	Strc. Sizes intimated to Architect in Dec. 03.	

## ANNEXURE-IX

13.	C/o of office building for CBSE FAZALPUR	Issue of structural drawings for foundation		
14.	Printing and distribution of Manual on Repair and Rehabilitation of Reinforced concrete structure.	Printing to be completed	Handbook released on 5.8.03 and distribution on progress Approx.600 books distributed	
15.	National Gallery of Modern Art, New Delhi.	Issue of structural drawings for all three blocks upto level two	Structural drawings issued for two blocks.	Revision in Architectural drawings.
16.	Preliminary sizes of Administrative block, Hostel and Auditorium, CRPF Campus, Kadirpur.	Finalisation of structural system and structural sizes.	Structural sizes sent to architect in August 2003.	
17.	Training Institute for Cabinet Secretariat R&D Block, Gurgaon	Issue of structural drawings upto plinth level	Structural drawings for foundation and columns issued.	
18.	Repair & Rehabilitation report.	7 reports	5 reports	
19.	Developing program for Graphical Interface of full Raft and support selected columns and thereafter integrating it seamlessly with IADB	100%	100%	
20.	Updating Integrated Planning Application for changes and additions issued by S&S and additional feature	100%	100%	
21.	Implementation of computerized Divisional Accounting System	100%	Training completed in Delhi and other regions except part ER and Border region. Implemented in more than 180 divisions.(50%)	
22.	Up-dation of Employees Information System and uploading it on CPWD Website	100%	Development of Web-based Application in progress through NIC.	
23.	Design work of C/o Handicraft Bhawan for NIDC at New Delhi.	Issue of structural design 100%	100%	
24.	C/o Special type 26 nos. MP` s flats for Rajya Sabha at New	Issue of structural design. 100%	100%	

**ANNEXURE-IX**

25.	Delhi. C/o RTI & Computer Centre for IT Deptt. at Kolkata	Issue of Load Moment Chart	100%	
26.	C/o Four Storeyed Car Parking Building for IT Deptt. at Kolkata	Issue of Load Moment Chart	100%	
27.	Environment Friendly Materials Technology : Wood Substitute.			
	(i) FRP Shutters  (ii) Secondary wood shutters like Rubber wood Eucalyptus Wood (iii) PVC shutter	Performance to be reviewed & approval of renewal of manufacturers to be considered  100%	100%	(i)Renewal of FRP shutters issued (ii)Renewal of “Drosam” door shutters under process (iii)One firm for PVC Door shutters approved.
28.	Energy efficient technology	At least one such technology to be studied and developed for use  50%	25%	(1) Use of bamboo in building being identified (2) Fly ash concrete inter- locking block for masonry work under process for approval
29.	Approval of New materials	Available material will be (a) considered for approval for use on trial basis. 10 Nos. (b) Review of performance and renewal of approval of old materials already approved for test use. 10 Nos.	18 no. Products  10 no. Products.	CPEC meeting held on 23.12.03
30.	(i)Testing of Material I  (ii) Soil Investigation	(a) Testing of building material of CPWD field unit and other department. (b) Solid investigation for building foundation  - To earn revenue of 30 lacs	Rs..61.78 lakh	-

