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GENERAL GUIDELINES

GENERAL GUIDELINES

—_

W

This book of "General Conditions of Contract"is applicable to both

:types of tenders i.e. " Percentage rate tenders" and "ltem rate

tenders". Accordingly alternative provisions for conditions Nos_ 4.
10 & 12 of the General Rules and Directions are given in this book.
The appropriate alternatives will be applicable in specific cases
depending on whether this is used for percentage rate tender
(CPWD-7) or item rate tender (CPWD-8)

CPWD-6, Schedules Ato F, special conditions/specifications and
drawings only will be issued to intending bidders. The standard form
will not be issued along with the Tender Documents but the same
shall form part of the aggreement to be drawn and signed by both
parties after acceptance of tender. ;

All blanks are confined to Notice Inviting Tender (CPWD-6) and
Schedules Ato F.

Authority approving the Notice Inviting Tender (NIT) shall fill up all the
blanks in CPWD-6 and in Schedules B to F before issue of

Tender Papers.
The intending bidders will quote their rates in Schedule A.

The proforma for registers and Schedules A to F are only for
information and guidance. These are not to be filled in the Standard
Form. The Schedules with all blanks, duly filled, shall be separately
Issued to all intending tenderers.
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NOTICE INVITING TENDER ¥

C.P.W.D.-6

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

NOTICE INVITING TENDER

1. Item rate / percentage rate tenders are invited on behalf ofthe President of India from approved
and eligible contractors of C. P. W. D. and those of appropriate list of Department of
Telecommunications, M. E. S., Railways and .............. State P. W. D., for the work of

1.1 The work is estimated to cost Rs.
This estiamte, however, is given merely as a rough guide.

1.2 Tenders will be issued to eligible C. P. W. D. as well asnon C. P. W. D. contractors
provided they produce definite proof from the appropriate authority, which shall be to
the satisfaction of the competent authority, of having satisfactorily completed similar
works of magnitude specified below -

Criteria of eligibility for issue of tender documents
1.3 Conditions for NON CPWD contractors only.

Forwork estimated to Three similar works each costing not
cost above Rs. 25 Lacs less than Rs. Lacs
but upto Rs. 2 Crores during last 5 years.

1.4 Conditions for CPWD as well as NON CPWD contractors

1.4.1  Forworks estimated to Three similar works each costing
cost above Rs. 2 Crores notless than Rs. 75 Lakhs during last
but upto Rs. 3 Crores 5 years,

1.4.2  Forworks estimated to Three similar works each costing not
cost above Rs. 3 Crores less than Rs. 1 Crore during last 5
but upto Rs. 5 Crores. years _

1.4.3 Forworks estimated to Three similar works each costing not
cost above Rs. 5 Crores. less than Rs. 2 Crores or two similar

works of aggregate cost not less than
Rs. 6 Crores during last 7 years.

Forthe purpose of this clause 'similarwork' means the works of .

2. Agreement shall be drawn with the successful tenderer on prescribed Form No. CPWD 7/8 which
is available as a Gowt. of India Publication, Tenderer shall quote his rates as per various terms
and conditions of the said form which will form part of the agreement.

3. The time allowed for camrying out the work will be f
fromthe day after the date of written ordets to commence thework

or from the first date of handing over of the site, whichever is later, in accordance with the
phasing, if any, indicated in the tender documents.

4, The site for the work is available.
OR

The site for the work shall be made available in parts as specified below -
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NOTICE INVITING TENDER ' m

5. Receipt of applications for issue of forms will be stopped by 1600 Hrs. four days before

the date fixed for opening of tenders. Issue of tender forms will be stopped three days
before the date fixed for opening of tenders.

Tender documents consisting of pians, specifications, the scheduie of quantities of the
various classes of work to be done and the set of terms & conditions of contract to be
complied with by the contractor whose tender may be accepted and other necessary
documents can be seen in the office of the

between hours of 11.00 A.M. & 04.00 PM. everyday except on Sundays and Public
Holidays. Tender documents, excluding standard form, will be issued from his office, during
the hours specified above , on payment of Rs. in cash.

6. The tenderer must produce an Income-Tax clearance certificate in the revised form as
modified under Ministry of Finance O.M. No.67/30/69/ITAL dated 02-07- 1970 as amended
from time to time before tender papers can be sold to him.

7. Tenders, which should always be placed in sealed envelope, with the name of work and
due date written on the envelopes, will be received by the

upto 03.00 PM. on and will be opened by him or his authorised
representative in his office on the same day at 03.30 PM.

8.  The tender shall be accompanied by earnest money, (unless exempted) of
Rs. in cash/Receipt Treasury Challan/Deposit at Call receipt of a
Scheduled Bank issued in favour of )

o —__ the amount being credited to

. A contractor exempted from depositing earnest money in

individual cases, shall attach with the tender an attested copy of the letter exempting him

from depositing earnest money and shall produce the original when ca'led upon to do so.

8.  The description of the work is as follows:-

Copies of other drawings and documents pertaining to the works will be open for inspection
by the tenderers at the office of the above mentioned officer.

Tenderers are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitiing their tenders as to the nature of the ground and sub-soil
(sofar as is practicable), the form and nature of the site, the means of access to the site.
the accommodation they may require and in general shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or
affect their tender. A tenderer shall be deemed to have full knowledge of the site whether
he inspects it or not and no extra charges consequent on any misunderstanding or
otherwise shall be allowed. The tenderer shall be responsible for arranging and maintaining
at his own cost all materials, tools & plants, water, electricity access, facilities for workers
and all other services required for executing the work unless otherwise specifically provided
forin the contract documents. Submission of a tender by a tenderer implies that he has
read this notice and all other contract documents and has made himself aware of the
scope and specifications of the work to be done and of conditions and rates at which
stores, tools and plant, etc. will be issued to him by the Government and local conditions
and other factors having a bearing on the executiion of the work.

10.  The competent authority on behalf of President of India does not bind himself to accept
the lowest or any other tender, and reserves to himself thc authority to reject any or all of
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NOTICE INVITING TENDER
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12.

13

14.

15.

16.

the tenders received without the assignment of a reason. All tenders in which any of the
prescribed conditions are not fulfilled or are incomplete in any respect are liable to be
rejected.

Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited
and the tenders submitted by the contractors who resort to canvassing will be liable to
rejaction.

The competent authority on behalf of President of India reserves to himself the right of

accepting the whole or any part of the tender and the tenderer shall be bound to perform
the same at the rate quoted.

The contractor shali not be permitted to tender for works in the CPWD Circle (responsible
for award and execution of contracts) in which his near relative is posted as Divisional
Accountant or as an officer in any capacity between the grades of Superintending Engineer
and Assistant Engineer (both inclusive). He shall also intimate the names of persons who
are working with him in any capacity or are subsequently employed by him and who are
near relatives to any gazetted officer in the Central Public Works Department or in the
Ministry of Urban Development. Any breach of this condition by the contractor woulc
render him liable to be removed from the approved list of contractors of this Department.

No Engineer of gazetted rank or other Gazetted officer employed in En gineering or
Administrative duties in an Engineering Department of the Government of India is allowed
to work as a contractor for a period of two years after his retirement from Government
service, without the previous permission of the Government of India in writing. This contract
is liable to be cancelled if either the contractor or any of hic employees is found any time
1o be such a person who had not obtained the permission of the Government of India as
aforesaid before submission of the tender or engagement in the contractors service.

The terider for the works shall remain open for acceptance for a period of ninety days
from the date of opening of tenders. If any tenderer withdraws his tender before the said
period or makes any modifications in the terms and conditions of the tender which are rot
acceptable to the department, then the Government shall, without prejudice to any other
right or remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid.

This Notice Inviting Tender shall form a part of the contract document. The successful
tenderer/contractor, on acceptance of his tender by the Accepting Authority, shall, within
15 days from the stipulated date of start of the work sign the contract consisting of:-

a)  The notice inviting tender, all the documents including additional conditions,
specifications and drawings, if any, forming the tender as issued at the time of
invitation of tender and acceptance thereof together with any correspondence leading
thereto. '

b) Standard C.PW.D. Form 7/8

Signature of
Divisional Officer/
Sub-Divisional Officer

For & on behalf of President of India
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TENDER & CONTRACT ‘ m

CPWD-7/8

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

STATE CIRCLE
BRANCH DIVISION
ZONE SUB-DIVISION

Percentage Rate Tender / Item Rate Tender & Contract for Works
(A)  Tender for the work of:-

()  Tobe submitted by hours on to
(time) (date)

(i) To be opened in presence of tenderers who may be present at hours
on in the office of

Issuedto;

(contractor)
Signature of officer issuing the documents

Designation

Date of Issue:

TENDER

I/'We have read and examined the notice inviting tender, schedule, A,B,C,D, E & F
Spacifications applicable, Drawings & Designs, General Rules and Directions, Conditions
of Contract, clauses of contract, Special conditions, Scheduie of Rate & other documents
and Rules referred to in the conditions of contract and all other contents in the tender
document for the work.

I/'We hereby tender for the execution of the work specified for the President of India within
the time specified in Schedule ‘F', viz., schedule of quantities and in accordance in all

We agree to keep the tender open for ninety (90) days from the due date of submission
thereof and not to make any modifications in its terms and conditions. =
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TENDER & CONTRACT

security deposit to execute all the works referred to in the tender documents upon the
terms and conditions contained or referred to therein and to carry out such deviations as
may be ordered, upto maximum of the percentage mentioned in Schedule ‘F’and those in
6xcess of that limit at the rates to be determined in accordance with the provision contained
in Clause 12.2 and 12.3 of the tender form.

I/We have already furnished security to the President of India in lieu of earnest money
and have deposited with the Director General of Works, Central Public Works Department,

New Delhi, a lump-sum security of Rs. ..................... as earnest money in individual
cases and |/We, therefore claim exemption in terms of the Bond executed by me/us and
bearing No. ....................... dated e, the L day of 19........... against

the necessity of depositing earnest money in respect of the above tender for work. 'We

I/'We hereby declare that IAwe shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate information/
derived therefrom to any person other than a person to whom liwe am/are authorised to
commiunicate the same or use the information in any manner prejudicial to the safety of the State.

/We agree that should Vwe fail to commence the work specified in the above memorandum,
an amount equal to the amount of the earnest money mentioned in the form of invitation
of tender shall be absolutely forfeited to the President of India and the same may at the
option of the competent authority on behalf of the President of India be recovered without
prejudice to any other right or remedy available in law out of the deposit in so far as the
Same may extend in terms of the said bond and in the event of deficiency out of any other
money due to me/us under this contract or otherwise.

Dated™ zl00 w v Signature of Contractor
Postal Address

Witness:

Address:

Occupation

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is
accepted by me for and on behalf of the President of India for-a sum of
Rs._. (Rupees

)

The letters referred to below shall form part of this contract Agreement:-

a)

b)

c)
For & on behalf of the President of India.
Signature

Ded oo nn s Designation
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GENERAL RULES & DIRECTIONS m ‘

General Rules &
Directions

Applicable for Item
Rate Tender only
(CPWD - 8)

Applicable for
Percentage Rate
Tender only
(CPWD-7)

j 2

4.

4 A,

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

All work proposed for execution by contract will be notified in a form of invitation to tender
pasted in public places and signed by the officer invitiiig tender or by publication in News
papers as the case may be.

This form will state the work to be carried out, as well as the date for submitting and
opening tenders and the time allowed for carrying out the work, also the amount of earnest
money to be deposited with the tender, and the amount of the security deposit to be
deposited by the successful tenderer and the percentage, if any, to be deducted from
bills. Copies of the specifications, designs and drawings and any other documents required
in connection with the work signed for the purpose of identification by the officer inviting
tender shall also be open for inspection by the contractor at the office of officer inviting
tender during office hours.

In the event of the tender being submiitted by a firm, it must be signed separately by each
partner thereof o1 in the event of the absence of any partner, it must be signed on his
behalf by a person holding a power-of attorney authorising him to do so, such power of
attorney to be produced with the tender, and it must disclose that the firm is duly registered
under the Indian Partnership Act, 1952.

Receipts for payment made on account of work, when executed by a firm, must also be
signed by all the partners, except where contractors are described in their tender as a
firm, in which case the receipts must be signed in the name of the firm by one of the
partners, or by some other person having due authority to give effectual receipts for the
firm.

Any person who submits a tender shall fill up the usual printed form, stating at what rate
he is willing to undertake each item of the work. Tenders, which propose any alteration in
the work specified in the said form of invitation to tender, or in the time allowed for carrying
out the work, or which contain any other conditions of any sort, will be liable to rejection.
No single tender shall include more than one work, but contractors who wish to tender ‘or
two or more works shall submit separate tender for each. Tender shall have the name and
number of the works to which they refer, written on the envelopes.

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by
ignoring fifty paise and less and considering more than fifty paise as rupee one.

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form, stating at
what percentage below/above (in figures as well as in words) the total estimated cost
given in Schedule of Quantities at Schedule-A, he will be willing to execute the work.
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10 A.

Tenders, which propose any alteration in the work specified in the said form of invitation to
tender, or in the time allowed for carrying outthe work, or which contain any other conditions
of any sort, will be liable to rejection. No single tender shall include more than one work,
but contractors who wish to tender for two or more works shall submit separate tender for
each. Tender shall have the name and number of the works to which they refer, written on
the envelopes.

being rejected, the eamest money forwarded with such unaccepted tender shall thereupon
be returned to the contractor remitting the same, without any interest,

The officer inviting tenders shall have the right of rejecting all or any of the tenders and will
not be bound to accept the lowest or any other tender.

tenderer without having been so filled in and incomplete, he shall request the officer to
have this done before he completes and delivers his tender.

The tenderers shall sign a declaration under the officials Secret Act 1923. for maintaining
secrecy of the tender documents drawings or other records connected with the work
given to them. The unsuccessful tenderers shall return all the drawings given to them.

correct. Where the rates quoted by the contractor in figures and in words tally but the
amountis not worked out correctly, the rates quoted by the contractor will unless otherwise
proved be taken as correct and not the amount.

In case of Percentage Rate Tenders only percentage quoted shall be considered. Any
tender containing item rates is liable to be rejected. Percentage quoted by the contractor

-
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18.

14.

15.

16.
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percentage quoted by the contractor in words shall be taken as correct. Where the
percentage quoted by the contractor in figures and in words tally but the amount is not
worked out correctly, the percentage quoted by the contractor will, unless otherwise proved,
be taken as correct and not the amount.

In the case of any tender where unit rate of any itemvitems appear unrealistic, such tender
willbe considered as unbalanced and in case the tenderer is unable to provide satisfactory
explanation such a tender is liable to be disqualified and rejected.

Al rates shall be quoted on the tender form. The amount for each item should be worked
outand requisite totals given. Special care should be taken to write the rates in figures as
well as in words and the amount in figures only, in such a way that interpolation is not
Possible. The total amount should be written both in figures and in words. In case of
figures, the word ‘Rs. should be written before the figure of rupees and word ‘P’ after the
decimal figures, e.g.'Rs.2.15 P'and in case of words, the word, ‘Rupees’ should precede
and the word ‘Paise’ should be written at the end. Unless the rate is in whole rupees and
followed by the word ‘only’ it should invariably be upto two decimal places. While quotirig

the rate in schedule of quantities, the word ‘only’ should be written closely following the

amount and it should not be written in the next line.

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures
as well as in words) at which he will be willing to execute the work. He shall also work out
the total amount of his offer and the same should be written in figures as weil as in words
in such a way that no interpolation is possible. In case of figures, the word 'Rs.' should be
written before the figure of rupees and word P after the decimal figures, e.g.'Rs. 2.15P
and in case of words, the word ‘Rupees' should precede and the word 'Paise’ should be
written at the end.

The contractor whose tender is accepted, will be required to furnish by way of Security
Deposit for the tulfiliment of his contract, an amount equal to 10% of the tendered value of
the work subjected to a maximum of Rs.Five lakhs. The Security deposit will be collected
by deductions from the running bills of the contractor at the rates mentioned above and
the earnest money if deposited in cash at the time of tenders, will be treated as a part of
the Security Deposit. The Security amount will also be accepted in cash orin the shape of
Government Securities. Fixed Deposit Receipt and Guarantee Bonds of a Scheduled
Bank or State Bank of India will also be accepled for this purpose provided confirmatory
advice is enclosed.

On acceptance of the tender, the name of the accredited representative(s) of the contractor
who would be responsible for taking instructions from the Engineer-in-Charge shall be
communicated in writing to the Engineer-in-Charge.

Sales-tax, purchase tax, turnover tax or any other tax on material in respect of this contract
shall be payable by the Contractor and Government will not entertain any claim whatsoever
in respect of the same.

The contractor shali give a list of both gazetted and non-gazetted C.PW.D. employees
related to him.

The tender for the work shall not be witnessed by a contractor or contractors who himselt/
themselves has/have tendered or who may and has/have tendered for the same work.
Failure to observe this condition would render, tenders of the contractors tendering, as
well as witnessing the tender, liable to surnmary rejection.
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18. The tender for composite work includes in addition to building work all other works such
as sanitary and water supply installations drainage installation, electrical work, horticulture
work, roads and paths etc. The tenderer apart from being a registered contractor (B&R)
of appropriate class, must associate himself with agencies of appropriate class which are
eligible to tender for sanitary and water supply drainage, electrical and horticulture works
in the composite tender. i

19.  The contractor shall submit list of works which are in hand (progress) in the following
form:-

Name of Name and particulars of Divn ~ Value of Position of Remarks

work where work is being executed work works in progress
2. 3. 4. 5.
20.  The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules

and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending E 1gineer/Executive Engineer may in his
discretion without prejudice to any other right or remedy available in law cancel the contract.
The contractor shall also be liable for any pecuniary liability arising on account of any
violation by him of the provisions of the said Act.
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CONDITIONS OF CONTRACT m

Definitions:

1.

CONDITIONS OF CONTRACT

The Contract means the documents forming the tender and acceptance thereof and the
formal agreement executed between the competent authority on behalf of the President
of India and the Contractor, together with the documents referred to therein including
these conditions, the specifications, designs, drawings and instructions issued from time
to time by the Engineer-in-Charge and all these documents taken together, shall be deemed
to form one contract and shall be complementary to one another.

In the contract, the following expressions shall, uniess the context otherwise requires,
have the meanings, hereby respectively assigned to them:-

i) The expression works or work shall, unless there be someth ing either in the subject
or context repugnant to such construction, be construed and taken to mean the
works by or by virtue of the contract contracted 1o be executed whether temporary
or permanent, and whether original, altered, substituted or additional.

i) The Site shall mean the land/or other places on, into or through which work is to be
executed under the contract or any adjacent land, path or street through which
work is to be executed under the contract or any adjacent land, path or street which
may be allotted or used for the purpose of carrying out the contract,

ii)  The Contractor shall mean the individual, firm or company, whether incorporated
ornot, undertaking the works and shall include the legal personal representative of
such individual or the persons composing such firm or company, or the successors
of such firm or company and the permitted assignees of such individual, firm or
company.

v)  The President means the President of India and his successors,

V) The Engineer-in-charge means the Engineer Officer who shall supervise and be
in-charge of the work and who shall sign the contract on behalf of the President of
India as mentioned in Schedule ‘F’ hereunder.

vi)  Government or Govarnment of India shail mean the President of India.

vii)  The terms Director General of Works includes Additional Director General and
Chief Engineer of the Zone.

viii)  Accepting Authority shall mean the authority mentioned in Schedule ‘F'.

ix)  Excepted Risk are risks due 1o riots (other than those on account of contractor's
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities,
civil war, rebellion revolution, insurrection, military or usurped power, any acts of
Government. damages from aircraft, acts of God, such as earthquake, lightening
and unprecedented floods, and other causes over which the contractor has no
control and accepted as such by the Accepting Authority or causes solely due to
use or occupation by Government. of the part of the works in respect of which a
certificate of completion has been issued or a cause solely due to Government's
faulty desian of works.

X)  Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of
the cost of materials and labour at the site where the work is to be executed plus
the percentage mentioned in Schedule ‘F' to cover, all overheads and profits.

xi)  Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
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Scope and

Works to be
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Sufficiency of
Tender

Discrepancies and
Adjustment of
Errors

8.1

annexedto the tender papers or the standard Schedule of Rates of the government
mentioned in Schedule 'F hereunder, with the amendments thereto issued upto the
date of receipt of the tender.

Xii) Department means CPWD or any department of Government. of India which invites
tenders on behalf of President of India as specified in schedule ‘F'.

xiii)  District Specifications means the specifications followed by the State Government.
in the area where the work is to be executed.

xiv) Tendered value means the value of the entire work as stipulated in the letter of
award

Where the context so requires, words imparting the singular only also include the plural
andvice versa. Any reference to masculine gender shall whenever required include feminine
gender and vice versa.

Headings and Marginal notes to these General Conditions of Contract shall not be deemed
to form part thereof or be taken into consideration in the interpretation or construction
thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract documents
except standard specifications, Schedule of Rates and such other printed and published
documents, together with all drawings as may be forming part of the tender papers. None
of these documents shall be used for any purpose other than that of this contract.

The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labour, materials, tools, plants, equipment and transport which
may be required in preparation of and for and in the full and entire execution and completion
of the works. The descriptions given in the Schedule of Quantities (Schedule-A) shall,
unless otherwise stated, be held to include wastage on materials, carriage and cartage,
carrying and return of empties, hoisting, setting, fitting and fixing in position and all other
labours necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognised principles.

The Contractor shall be deemed to have satisfied himself before tendering as to the
correctness and sufficiency of his tender for the works and of the rates and prices quoted
in the Schedule of Quantities, which rates and prices shall, except as otherwise provided,
cover all his obligations under the Contract and all matters and things necessary for the
proper completion and maintenance of the works.

The several documents forming the contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawing and
figured dimensions in preference to scale and special conditions in preference to General
Conditions.

In the case od discrepancy between the schedule of Quantities, the Specifications and/or
the Drawings, the following order of preference shall be observed :-

i) Description of Schedule of Quantities.

i) Particular Specification and Special Condition, if any.
iii) Drawings.

iv) C. P. W. D. Specifications.

V) Indian Standard Specifications of B, |. S,
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CONDITIONS OF CONTRACT m

Signing of
Contract

8.2

8.3

If there are varying or conflicting provisions made in any one document forming part of
the contract, the Accepting Authority shall be the deciding authority with regard to the
intention of the document and his decision shall be final and binding on the contractor.

Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom
shall not vitiate the Contract or release the Contractor from the execution of the whole or
any part of the works comprised therein according to drawings and specifications or from
any of his obligations under the contract.

The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority,
shall, within 15 days from the stipulated date of start of the work sign the contract consisting
of:-

i) the notice inviting tender, all the documents including drawings, if any, forming the
tender as issued at the time of invitation of tender and acceptance théreof together
with any correspondence leading thereto.

ii) Standard C.P.W.D. Form as mentioned in Schedule ‘F’ consisting of:

a)  Various standard clauses with corrections upto the date stipulated in Schedule
'F alongwith annexures thereto.

b) C.PW.D. Safety Code.

¢)  Model Rules for the protection of health, sanitary arrangements for workers
employed by CPWD or its contractors.

d) CPWD Contractor's Labour Regulations,

©)  List of Acts and omissions for which fines can be imposed.




8.2

8.3

@ & et

af% 3@ 3 W 3 et Frome F Srerr-rer 4 ST Syse B o wiewrar witerd O
FrTATE & HaY § Rfvares witard g ol suaw fofa e @ fa sitvw sl s

B

T @ ST § freer, W ar @ § e 3f ar o @ feie AW & 3 P w@

B ar 3R smEt o fafdsit B erEw sEn T @ e O vy A PeniRe w@

& TR @ ga T8 8 AT 3% & e qA A o I § gE T A

waraat witer zrr saar e @er F e 9 ) aea Pfaesydder i 4§

F A Tl & 15 RF 3 it 33 W swmew won e Frafaiea stafa 8

) Pafer amiser gEe, o, ot € et ool @, o B smifa s@ ww
fafeer & s &, SEd Hafta wEr s sed wigh )

i)y amE P, W . R wed S fF e v | ofeafea € Rmd Piafat @6

m) 2

@)

)

T)

s o # Fuffts arie o # dege o o sgEdT At = aee
as

%. @1 . f. geew wfear

3. . fr f m%%mmﬁzﬂﬁmmﬁﬁa&wmwmﬁmw
% forg snesf fam,

#. . fr. f. @ 3dad & P R
el AT g o At O frg Jufar s s s )

3B Y T B




CLAUSES OF CONTRACT

CLAUSES OF CONTRACT

CLAUSE 1

Recovery of
Security Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the contractor)
shall permit Government at the time of making any payment to him for work done under
the contract to deduct a sum at the rate of 10% of the gross amount of each running bill
till the sum alongwith the sum already deposited as earnest money, willamount to security
deposit of 10% of the tendered value of the work subject to a maximum of Rs.5,00,000/.
Such deductions will be made and held by Government by way of Security Deposit unless
he/they has/have deposited the amount of Security at the rate mentioned above in cash
or in the form of Government Securities or fixed deposit receipts or Guarantee Bonds of
any Scheduled Bank or the State Bank of India in accordance with the form annexed
hereto. In case a fixed deposit receipt of any Bank is furnished by the contractor to the
Government as part of the security deposit and the Bank is unable to make payment
against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor
and the contractor shall forthwith on demand furnish additional security to the Government
to make good the deficit.

All compensations or the other sums of money payable by the contractor under the terms
of this contract may be deducted from, or paid by the sale of a sufficient part of his
security deposit or from the interest arising therefrom, or from any sums which may be
due to or may become due to the contractor by Government on any account whatsoever
and in the event of his Security Deposit being reduced by reason of any such deductions
or sale as aforesaid, the contractor shall within 10 days make good in cash or Guarantee
Bond in favour of the President of India or fixed deposit receipt tendered by the State
Bank of India or by Scheduled Banks (in case of guarantee offered by Scheduled Banks,
the amount shall be within the financial limits prescribed by the Reserve Bank of India); or
Government Securities (if deposited for more than 12 months) endorsed in favour of the
Engineer-in-Charge, any sum or sums which may have been deducted from, or raised by
sale of his security deposit or any part thereof. The security deposit shall be collected
from the running bills of the contractor at the rates mentioned above and the Earnest
money if deposited in cash at the time of tenders will be treated a part of the Security
Deposit.

Note-1: Government papers tendered as security will be taken at 5% (five per cent)
below its market price or at its face value, whichever s less. The market price of Government
paper would be ascertained by the Divisional Officer at the time of collection of interest
and the amount of interest to the extent of deficiency in value of the Government paper
will be withheld if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in rule No.274
ofthe G.F. Rules except fidelity bond. This will be subject to the observance of the condition
mentioned under the rule against each form of security.

CLAUSE 2

Compensation
for Delay

If the contractor fails to maintain the required progress in terms of clause 5 or to complete
the work and clear the site on or before the contract or extended date of completion, he
shall, without prejudice to any other right or remedy available under the law to the
Government on account of such breach, pay as agreed compensation the amount
calculated at the rates stipulated below or such smaller amount as the Superintending
Engineer (whose decision in writing shall be final and binding) may decide on the amount
of tendered value of the work for every completed day/week (as applicable) that the progress
remains below that specified in Clause 5 or that the work remains incomplete.
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CLAUSES OF CONTRACT

This will also apply to items or group of itams for which a separate period of completion
has been specified.

i) Completion period (as originally stipulated)
not exceeding 3 months @ 1% per day.

i) Completion period (as originally stipulated)
exceeding 3 months @ 1% per week.

Provided always that the total amount of compensation for delay to be paid under this
Candition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of
the item or group of items of work for which a separate period of completion is originally
given.

The amount of compensation may be adjusted or set- off against any sum payable to the
Contractor under this or any other contract with the Government.

CLAUSE 3

‘When Contract
con be
Dewermined

Subject to other provisions contained in this clause the Engineer-in-Charge may, without
prejudice to his any other rights or remedy against the contractor in respect of any delay,
inferior workmanship, any claims for damages and/or any other provisions of this vontract
or otherwise, and whether the date of completion has or has not elapsed, by notice in
writing absolutely determine the contract in any of the following cases:

i) If the contractor having been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or thatthe work is being performed
in an inefficient or otherwise improper or unworkmanlike manner shall omit to comply
with the requirement of such notice for a period of seven days thereafter.

i) fthe contractor being a company shall pass a resolution or the court shall make an
order that the company shall be wound up or if a receiver or a manager on behalf of
a creditor shall be appointed or if circumstances shall arise which entitle the court
or the creditor to appoint a receiver or a manager or which entitle the court to make
a winding up order.

i) If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence so that in the opinion
of the Engineer-in-Charge (which shall be final and binding) he will be unable to
secure completion of the work by the date for completion and continues to do so
after a notice in writing of seven days from the Engineer-in- Charge.

V)  If the contractor fails to complete the work within the stipulated date or items of
work with individual date of completion, if any stipulated, on or before such date(s)
of completion and does not complete them within the period specified in a notice
given in writing in that behalf by the Engineer-in-Charge.

) If the contractor persistently neglects to carry out his obligations under the contract
and/or commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days
after a notice in writing is given to him in that behalf by the Engineer-in-Charge.

vi)  If the contractor commits any acts mentioned in Clause 21 hereof:

When the contractor has made himself liable for action under any of the cases
aforesaid, the Engineer-in-Charge on behalf of the President of India shall have
powers:
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CLAUSES OF CONTRACT ' m

a)  To determine or rescind the contract as aforesaid (of which termination or
rescission notice in writing to the contractor under the hand of the Engineer-
in-Charge shall be conclusive evidence). Upon such determination or
rescission the full security deposit recoverable under the contract shall be
liable to be forfeited and shall be absolutely at the disposal of the Government.
If any portion of the Security Deposit has not been paid or received it would
be called for and forfeited.

b)  To emplay labour paid by the Department and to supply materials to carry out
the work or any part of the work debiting the contractor with the cost of the
labour and the price of the materials (of the amount of which cost and price
certified by the Engineer-in-Charge shall be final and conclusive) against the
contractor and crediting him with the value of the work done in all respects in
the same manner and at the same rates as if it had been carried out by the
contractor under the terms of his contract. The certificate of the Divisional
Officer as to the value of the work done‘shall be final and conclusive against
the contractor provided always that action under the sub-clause shall only be
taken after giving notice in writing to the contractor. Provided also that if the
expenses incurred by the department are less than the amount payable to
the contractor at his agreement rates, the difference shall not be paid to the
contracior.

€)  After giving notice to the contractor to measure up the work of the contractor
andto take such whole, or the balance or partthereof as shall be un-executed
out of his hands and to give it to another contractor to complete in which case
any expenses which may be incurred in excess of the sum which would have
been paid to the original contractor if the whole work had been executed by
him (of the amount of which excess the certificate in writing of the Engineer-
in-Charge shall be final and conclusive) shall be borne and paid by the original
contractor and may be deducted from any money due to him by Government
under his contract or on any other account whatsoever or from his security
deposit or the proceeds of sales thereof or a sufficient part thereof as the
case may be. If the expenses incurred by the department are less than the
amount payable to the contractor at his agreement rates, the difference shall
not be paid to the contractor.

In the event of anyone or more of the above courses being adopted by the Engineer-
in-Charge the contractor shall have no claim to compensation for any loss sustained
by him by reasons of his having purchased or procured any materials or entered into
any engagements or made any advances on account or with a view to the execution
of the work or the performace of the contract. And in case action is taken under any
of the provision aforesaid the contractor shall not be entitled to recover or be paid
any sum for any work thereof or actually performed under this contract unless and
until the Engineer-in-Charge has certified in writing the performance of such work
and the value payable in respect thereof and he shali only be entitled to be paid the
value so certified.

Provided further that if any of the recoveries to be made. while taking action as per
(b) and/or (c) above, are in excess of the security deposit forfeited, these shall be
limited to the amount by which the excess cost incurred by the Depariment exceeds

: the security depost so forfeited.
Contractor liable to

pay Compensation CLAUSE 4

even if action not In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-
taken under 3 thereof, shall have become exercisable and the same are not exercised, the non-
Clause 3
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CLAUSES OF CONTRACT

exercise thereof shall not constitute a waiver of any of the conditions hereof and such
powers shall notwithstanding be exercisable in the event of any future case of default by -
the contractor and the liability of the contractor for compensation shall remain unaffected.
In the event of the Engineer-in-Charge putting in force all or any of the powers vested in
him under the preceding clause he may, if he so desires after giving a notice in writing to
the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge
which shall be final and binding on the contractor) use as on hire (the amount of the hire
money being also in the final determination of the Engineer-in-Charge) all or any tools.
plant, materials and stores, in or upon the works, or the site thereof belonging to the
contractor, or procured by the contractorand intended to the used for the execution of the
work/or any part thereof, paying or allowing for the same in account at the contract rates.
or, in the case of these not being applicable, at current market rates to be certified by the
Engineer-in-Charge, whose certificate thereof shall be final, and binding on the contractor,
clerk of the works, foreman or other authorised agent to remove such tools, plant, materials.
or stores from the premises (within a time to be specified in such notice) in the event of
the contractor failing to comply with any such requisition, the Engineer-in-Charge may
remove them at the contractor's expense or sell them by auction or private sale on account
of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge
as to the expenses of any such removal and the amount of the proceeds and expenses
of any such sale shall be final and conciusive against the contractor

CLAUSE 5

Time and
Extension for

Delay

5.1

5.2

The time allowed for execution of the Works as specified in the Schedule ‘F or the extended
time in accordance with these conditions shall be the essence of the Contract. The execution
of the works shall commence from the 15th Day or such time period as mentioned in letter
of Award after the date on which the Engineer- in-Charge issues written orders to
commence the work or from the date of handing over of the site whichever is later. If the
Contractor commits default in commencing the execution of the work as aforesaid,
Government shall without prejudice to any other right or remedy available in law, be at
liberty to forfeit the earnest money absolutely.

As soon as possible after the Contract is concluded the Contractor shall submit a Time
and Progress Chart and get it approved by the Department. The Chart shall be prepared
in direct relation to the time stated in the Contract documents for completion of items of
the works. It shall indicate the forecast of the dates of commencerment and completion of
various trades of sections of the work and may be amended as necessary by agreement
between the Engineer-in-Charge and the Contractor within the limitations of time imposed
in the Contract documents, and further to ensure good progress during the execution of
the work, the contractor shall in all cases in which the time allowed for any work, exceeds
one month (save for special jobs for which a separate programme has been agreed upon)
complete 1/8th of the whole of work before 1/4th of the whole time allowed in the contract
has elapsed 3/8th of the work before one half of such time has elapsed and 3/4th of the
work before 3/4th of such time has elapsed.

If the work(s) be delayed by -
i) force majeure, or
ii) abnormally bad weather, or

iiil) serious loss or damage by fire or

iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of
the trades employed on the work, or. a
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V) delayon the part of other contractors or tradesmen engaged by Engineer-in-Charge
in executing work not forming part of the Contract, or .

vi) hon-availability of stores, which are the responsibility of Government to supply or

vil)  non-availability or break down of tools and Plant to be supplied or supplied by
Government. or

vill)  any other cause which, in the absolute discretion of the authority mentioned. in
Schedule ‘F'is beyond the Contractor’s control.

then upon the happening of any such event causing delay, the Contractor shall immediately
give notice thereof in writing to the Enghaer-h-Charge but shall nevertheless use constantly
hisbestendaavo;stoprwontorn'lako goodthe delay and shalldoallhatmaybemambly
required to the satisfaction of the Engineer-in-Charge to proceed with the works.

Request for extension of time, to be eligible for consideration, shall be made by the
Contractor in writing within fourteen days of the happening of the event causing delay on
the prescribed form. The Contractor may also, if practicable, indicate in such a request
the period for which extension is desired.

In any such case the authority mentioned in Sehedule ‘F' may give a fair and reasonable
extension of time for completion of work. Such extension shall be communicated to the
Contractor by the Engineer-in-Charge in writing, within 3 months of the date of receipt of
such request. Non application by the contractor for extension of time shall not be a bar for
giving a fair and reasonable extension by the Engineer-in-Charge and this shall be binding
on the contractor.,

CLAUSE 6

Measurements of
Work Done

Engineer-in-Charge shall, except as otherwise Provided, ascertain and determine by
measurement the value in accordance with the contract of work done.

All measurement of all items having financial value shall be entered in Measurement

Book and/or level field book so that a complete record is obtained of all works performed
under the contract.

All measurements and levels shall be taken jointly by the Engineer—in-Charge or his

_ authorised representative and by the contractor or his authorised representative from

time to tims during the progress of the work and such measurements shall be signedand
dated by the Engineer-in-Charge and the contractor or their representatives in token of

li for any reason the contractor or his authorised representative is not available and the
work of recording measurements is suspended by the Engineer-in-Charge or his
representative, the Engineer-in-Charge and the Department shall not entertain any claim

days in advance or fails countersign or te record objection within a week from the date
ofthe measurement, then such meas urements recorded in his absence by the Engineer-
in-Charge or his representative shall be deemed to be accented by the Contractor,

The contractor shall, without extra charge, provide all assistance with every appliance,
labour and other things necessary for measurements and recording levels.
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Except whore any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in the
specifications notwithstanding any provision in the relevant Standard Method of
Mmeasurement or any general or local custom. In the case of items which are not covered
by specifications, measurements shall be taken in accordance with the relevant standard
method of measurement issued by the Bureau of Indian Standards and if for any item no
such standard is available then a mutually agreed method shall be followed.

correct dimensions thereof be taken before the same is covered up or placed beyond the

‘reach of measurement and shall not cover up and place beyond reach of measurement

any work without consent in writing of the Engineer-in-Charge or his authorised
representative incharge of the work who shall within the aforesaid period of seven days
inspect the work, and if any work shall be covered up or placed beyond the reach of
measurements without such notice having been given or the Engineer-in-Charge's consent
being obtained in writing the same shall be uncovered at the Contractor’s expense, or in
default thereof no payment or allowance shail be made for such work or the materials with
which the same was executed.

Engineer-in-Charge or his authorised representative may cause either themselves or
through another officer of the department to check the measurements recorded jointly or
otherwise as aforesaid and all provisions stipulated herein above shall be applicable to
such checking of measurements or levels.

Itis also a term of this contract that recording of measurements of any item of work in the
measurement book and/or its payment in the interim, on account or final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or material to which
it relates nor shall it relieve the contractor from liabilities from any over measurement or
defects noticed till completion of the defects liability period.

CLAUSE 7

No payment shall be made for work, estimated to cost Rs. Twenty thousand or less till
after the whole of the work shall have been completed and certificate of completion given.
For works estimated to cost over Rs. Twenty thousand the interim or running account bills
shall be submitted by the contractor for the work executed on the basis of such recorded
measurements on the format of the Department in triplicate on or before the date of every
month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitied
to be paid any such interim payment if the gross work done together with net payment/
adjustment of advances for material collected, if any, since the last such payment is less.
than the amount specified in Schedule ‘F, in which case the interim bill shall be prepared
on the appointed date of the month after the requisite progress is achieved. Engineer-in-
Charge shall arrange to have the bill verified by taking or causing to be taken, where
necessary, the requisite measurements of the work. In the event of the failure of the
contractor to submit the bills, Engineer-in-Charge shall prepare or cause to be prepared
such bills in which event no claims whatsoever due to delays on payment including that of
interest shall be payable to the contractor. Payment on account of amount admissible
shall be made by the Engineer-in-Charge certifying the sum to which the contractor is
considered entitied by way of interim payment at such rates as decided by the Engineer-
in-Charge. The amount admissible shall be paid by 10th working day after the day of
presentation of the bill by the Contractor to the Engineer-in-Charge or his Asstt. Engineer
together with the account of the material issued by the department, or dismantled materials,
if any. In the case of works outside the headquarters of the Engineer- in-Charge the
period of ten working days will be extended to fifteen working days.
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CLAUSES OF CONTRACT

All such interim payments shall be regarded as payment by way ot advances against final
Payment only and shall not preciude the requiring of bad, unsound and imperfect or unskilled
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate

such interim payment, or any part thereof shall not in any respect conclude, detenniﬁo or
affect in any way powers of the Engineer-in-Charge under the contract or any of such
Payments be treated as final settlement and adjustment of accounts or in any way vary or

affect the contract.

Pending consideration of extension of date of completion interim payments shall continue
to be made as herein provided, without prejudice to the right of the department to take
action under the terms of this contract for delay in the completion of work, if the extension
of date of completion is not granted by the competent authority.

etc.) and slab level, for each floor working out at 75% of the assessed value. The advance
Payments so allowed shall be adjusted in the subsequent interim bill by taking detailed
measurements thereof.

CLAUSE 8

Completion
Certificate and

Compiletion Plans

Within ten days of the completion of the work, the contractor shall give notice of such
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice
the Engineer-in-Charge shall inspect the work and if there is no defect in the work shall
fumnish theé contractor with a final certificate of completion, otherwise a provisional certificate
of physical completion indicating defects (a) to be rectified by the contractor and/or (b) for
which payment will be made at reduced rates, shall be issued. But no final certificate of
completion shall be issued, nor shall the work be considered to be complete until the
contractor shall have removed from the premises on which the work shall be executed all
scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required
for hisAheir work people on the site in connection with the execution of the works as shall
have been erected or constructed by the contractor(s) and cleaned off the dirt from all
wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about
which the work is to be executed or of which he may have had possession for the purpose
of the execution thereof, and not until the work shall have been measured by the Engineer-
in-Charge. If the contractor shall fail to comply with the requirements of this Clause'as to
removal of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements
as aforesaid and cleaning off dirt on or before the date fixed for the completion of work,
the Engineer-in-Charge may at the expense of the contractor remove such scaffolding,
surplus materials and rubbish etc., and dispose of the sama as he thinks fit and clean off
such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or
surplus materials as aforesaid except for any sum actually realised by the sale thereof.

CLAUSE 8 A

Contractor to
Keep Site Clean

When the annual repairs and maintenance of works are carried out, the splashes and
droppings from white washing, colour washing, painting etc., on walls, floor, windows, efc.
shall be removed and the surface cleaned simultaneously with the completion of these
items of work in the individual rooms, quarters or premises etc. where the work is done

e
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CLAUSES OF CONTRACT

without waiting for the actual completion of all the other items of work in the contract. In
case the contractor fails to comply with the requirements of this clause, the Engineer-in-
Charge shall have the right to get this work done at the cost of the contractor either
departmentally or through any other agency. Before taking such action, the Engineer-in-
Charge shall give ten days notice in writing to the contractor,

CLAUSES B

Completion Plans
to be Submitted
by the Contractor

The coniractor shall submit completion plan as required vide General Specifications for
Electrical works (Part-1 internal) 1972 and (Part-II External) 1974 as applicable within
thirty days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable
to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.15,000
(Rs. Fifteen thousand only) as may be fixed by the Superintending Engineer concerned
and in this respect the decision of the Superintending Engineer shall be final and binding
on the contractor.

CLAUSE 9

Payment of Final
Bill

The final bill shall be submitted by the contractor in the same manner as specified in
interim bills within three months of physical completion of the work or within one month of
the date of the final certificate of completion furnished by the Engineer-in-Charge whichever
is earlier. No further claims shall be made by the contractor after submission of the final
bill and these shall be deemed to have been waived and extinguished. Payments of those
items of the bill in respect of which there is no dispute and of items in dispute, for quantities
and rates as approved by Engineer-in-Charge, will, as far as possible be made within the
period specified hereinunder, the period being reckoned from the date of receipt of the bill
by the Enginser-in- Charge or his authorised Asstt. Engineer, complete with account of
materials issued by the Department and dismantied materials.

0) If the Tendered value of work is upto Rs.5 lakhs. 3 3 months
ii) If the Tendered value of work exceeds Rs.5 lakhs 6 months

CLAUSE 9 A

Payment of
Contractor's Bills
to Banks

Payments due to the contractor may, if so desired by him, be made to his bank instead of
direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an
authorisation in the form of a legally valid document such as apower of attomey conferring
authority on the bank to receive payments and (2) his own acceptance of the correctness
of the amount made out as being due to him by Government or his signature on the bill or
other claim preferred against Government before settlement by the Engineer-in-Charge
of the account or claim by payment to the bank. While the receipt given by such banks
shall constitute a full and sufficient discharge for the payment, the contractor shall wherever
possible present his bills duly receipted and discharged through his bankers.

Nothing herein contained shall operate to create in favour of the bank any rights or equities
vis-a-vis the President of India.

CLAUSE 10

Materials

supplied by
Government

Materials which Government will supply are shown in Schedule ‘B’ which also stipulates
quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall
be bound to procure them from the Engineer-in-Charge.

As soon as the work is awarded, the contractor shall finalise the programme for the
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CLAUSES OF CONTRACT

completion of work as per clause 5 of this contract and shall give his estimates of materials
required on the basis of drawings/or schedule of quantities of the work. The Contractor
shall give in writing his requirement to the Engineer-in-Charge which shall be issued to
him keeping in view the progress of work as assessed by the Engineer-in-Charge, in
accordance with the agreed phased programme of work indicating monthly requirements
of various materiais. The contractor shall place his indent in writing for issue of such
materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of the contract only and the value of the
materials so supplied at the rates specified in the aforesaid schedule shall be set off or
deducted, as and when materials are consumed in items of work (including normal wastage)
for which payment is being made to the contractor, from any sum then due or which may
therefore become due to the contractor under the contract or otherwise or from the security
deposit. At the time of submission of bills the contractor shall certify that balance of
materials supplied is available at site in original good condition.

The contractor shall submit alongwith every running bill (on account or interim bill) material-
wise reconciliation statements supported by complete calculations reconciling total issue,
total consumption and certified balance (diameter/section-wise in the case of stesl) and
resulting variations and reasons therefore. Engineer-in-Charge shall (whose decision shall
be final and binding on the contractor) be within his rights to follow the procedure of
recovery in clause 42 at any stage of the work if reconciliation is not found to be satisfactory.

The contractor shall bear the cost of getting the material issted, loading, transporting to
site, unloading, storing under cover as required, cutting assembling and joining the several
parts together as necessary. Not withstanding anything to the contrary contained in any
other clause of the contract and (or the CPWA Code) all stores/materials so supplied to
the contractor or procured with the assistance of the Govemment shall remain the absolute
property of Government and the contractor shall be the trustee of the stores/materials,
and the said stores/materials shall not be removed/disposed off from the site of the work
on any account and shall be at all times open to inspection by the Engineer-in-Charge or
his authorised agent. Any such stores/materials remaining unused shall be returned to
the Engineer-in-Charge in as good a condition in which they were originally supplied ata
place directed by him, at a place of issue or any other place specified by him as he shall
require, but in case it is decided not to take back the stores/materials the contractor shall
have no claim for compensation on any account of such stores/materials so supplied to
him as aforesaid and not used by him or for any wastage in or damage to in such stores/
materials.

On being required to return the stores/materials, the contractor shall hand over the stores/
materials on being paid or credited such price as the Engineer-in-Charge shall determine,
having due regard to the condition of the stores/materials. The price allowed for credit to
the contractor, however, shail be at the prevailing market rate not exceeding the amount
charged to him, excluding the storage charge, if any. The decision of the Engineer-in-
Charge shall be final and conclusive. In the event of breach of the aforesaid condition, the
contractor shall in addition to throwing himself open to account for contraveniion of the
terms of the licences or permit and/or for criminal breach of trust, be liable to Government
for all advantages or profits resulting or which in the usual course would have resulted to
him by reason of such breach. Provided that the contractor shall in no case be entitled to
any compensation or damages on account of any delay in supply or non-supply thereof all
or any such materials and stores provided further that the contracior shall be bound to
execute the entire work if the materials are supplied by the Government within the original '
scheduled time for completion of the work plus 50% thereof or schedule time plus 6
months whichever is more if the time of completion of work exceeds 12 months but if a
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CLAUSES OF CONTRACT

- (D

part of the materials only has been supplied within the aforesaid period then the contractor
shall be bound to do so much of the work as may be possible with the materials and
stores supplied in the aforesaid period. For the completion of the rest of the work, the
contractor shall be entitled to such extension of time as may be determined by the Engineer-
in-Charge whose decision in this regard shall be final and binding on the contractor.

The contractor shall see that only the required quantities of materials are gotissued. Any
such material remaining unused and in perfectly good/original condition at the time of
completion or determination of the contract shall be returned to the Engineer-in-Charge
at the stores from which it was issued or at a place directed by him by a notice in writing.
The contractor shall not be entitled for loading, transporting, unloading and stacking of
such unused material except for the extra lead, if any involved, beyond the original place
of issue.

CLAUSE 10 A

Materials to be

provided by the
Contractor

The contractor shall, at his own expense, provide all materials, required for the works
other than those which are stipulated to be supplied by the Government.

The contractor shall, at his own expense and without delay, supply to the Engineer-in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity with
the specifications laid down or referred to in the contract, The contractor shall, if requested
by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge
that the materials so comply. The Engineer-in-Charge shall within thirty days of supply of
samples or within such further period as he may require intimate to the Contractor in
writing whether samples are approved by him or not. If samples are not approved, the
Contractor shall forthwith arrange to supply to the Engineer-in-Charge for his approval
fresh samples complying with the specifications laid down in the contract. When materials
are required to be tested in accordance with specifications, approval of the Engineer-in-

- Charge shall be issued after the test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or
analysed and shall not make use of or incorporate in the work any materials represented
by the samples until the required tests or analysis have been made and materials finally
accepted by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or
compensation either arising out of any delay in the work or due to any corrective measures
required to be taken on accourit of and as a result of testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the required
number of samples for such tests at such fime and to such place or places as may be
directed by the Engineer-in-Charge and bear all charges and cost of testing unless
specifically provided for otherwise elsewhere in the contract or specifications. The Engineer-
in-Charge or his authorised representative shall at all times have access to the works and
to all workshops and places where work is being prepared or from where materials,
manufactured articles or machinery are being obtained for the works and the contractor
shall afford every facility and every assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises
of all materials which in his opinion are not in accordance with the specifications and in
case of default the Engineer-in-Charge shall be at liberty to employ at the expense of the
contractor, other persons to remove the same without being answerable or accountable
for any loss or damage that may happen or arise to such materials. The Engineer-in-
Charge shall also have full powers to require other proper materials to be substituted
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CLAUSES OF CONTRACT

Mobilisation
Advance

Plant &
Machinery
Advance

thereof and in case of default the Engineer-in-Charge may cause the same to be supplied

and all costs which may attend such removal and substitution shall be borne by the
Contractor.

CLAUSE 10 B

if)

iii)

The contractor, on sign ing an indenture in the form to be specified by the Engineer-
in-Charge, shall be entitled to be paid during the progress of the execution of the
work upto 75% of the assessed value of any materials which are in the opinion of
the Engineer-in- Charge nonperishable, non-fragile and noncombustible and are in
accordance with the contract and which have been brought on the site in connection
therewith and are adequately stored and/or protected against damage by weather
or other causes but which have not at the time of advance been incorporated in the
works. When materials on account of which an advance has been made under this
sub-clause are incorporated in the work the amount of such advance shall be
recovered/deducted from the next payment made under any of the clause or clauses
of this contract.

Such secured advance shall also be payable on other items of perishable nature,
fragile and combustible with the approval of the Engineer-in-Charge provided the
contractor provides a comprehensive insurance cover for the full cost of such
materials. The decision of the Engineer-in-Charge shall be final and binding on the
contractor in this matter, No secured advance, shall hewever, be paid on high-risk
materials such as ordinary glass, sand, petrol, diesel éta,

Mobilization advance riot exceeding 5% of the estimated cost put to tender or 5% of
tender value which ever is less may be given, if requested by the contractor in
writing within one month of the order to commence the work. In such a case the
contractor shall execute a Bank Guarantee Bond from a Scheduled Nationalised
Bank as specified by the Engineer- in-Charge for the full amount of such advance is
released. Such advance shallbe in a suitabls number of instaliments to be determined
by the Engineer-in-Charge at his absolute discretion. The first instalment of such
advance shall be released by the Engineer-in-charge to the contractor on a request
made by the contractor to the Engineer-in-Charge in this behalf. The second and
subsequent instaliments shall be released by the Engineer-in- Charge only after
the contractor furnishes a proof of the satisfactory utilisation of the earlier instaiment
to the entire satisfaction of the Engineer-in-Charge.

Mobilisation advance shall be admissible only for works where estimated cost put
to tender is rupees two crores & above.

An advance for plant & machinery required for the work and brought to site by the
Contractor may be given if requested by the contractor in writing within one month
of bringing such plant and machinery to site. Such advance shall be given on such
plant and machinery which in the opinion of the Engineer-in-Charge will add to the
expeditious execution of work and improve the quality of work. The amount of advance
shall be restricted to 5% percent of the estimated cost put to tender or 5% of tender
value whichever is less. In the case of new plant and equipment to be purchased for
the work the advance chall be restricted to 90% of the price of such new plant and
equipment paid by the contractor for which the contractor shall produce evidence
satisfactory to the Engineer-in-Charge. In tha case of second hand and used plants
and equipment, the amount of such advance shall be limited to 50% of the

- depreciated value of plant and equipment as may be decided by the Engineer-in-

Charge. The contractor shall, if so required by the Enginear—in-Charge, submit the
statement of value of such old plant and equipment duly approved by a Registered
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CLAUSES OF CONTRACT

Interest &
Recovery

Valuer recognised by the Central Board of Direct Taxes under the Income-Tax Act,
1961. No such advance shall be paid on any plant and equipment of perishable
nature and on any plant and equipment of a value less than Rs.50,000/- Seventy
five per cent of such amount of advance shall be paid after the plant & equipment Is
brought to site and balance twenty five percent on successfully commissioning the
same.

This advance shall further be subject to the condition that such plantand equipment
(a) are considered by the Engineer-in-Charge to be necessary for the works; (b)
and are in and are maintained in working order: (c) hypothecated to the Gevernment
as specified by the Engineer-in-Charge befors the payment of advance is released.
The contractor shall not be permitted to remove from the site such hypothecated
plant and equipment without the prior written permission of the Engineer-in-Charge.
The contractor shall be responsible for maintaining such plant and equipment in
good working order during the entire period of hypothecation failing which such
advance shall be entirely recovered in lump sum. For this purpose steel scaffolding
and form work shall be treated as plant and equipment;

The contractor shall insure the Plant and Mach inery for which mobilisation advance
is sought and given, for a sum sufficient to provide for their replacement at site. Any
armounts not recovered from the insures will be borne by the contractor.

iv)  The mobilization advance and plant and machinery advance in (ii)& (iii) above bear
simple interest at the rate of 18 per cent per annum and shall be calculated from the
date of payment to the date of recovery, both days inclusive, on the outstanding
amount of advance. Recovery of such sums advanced shall be made by the
deduction from the contractor's bills commencing after first ten per cent of the
gross value of the work is executed and paid, on pro-rata percentage basis to the
gross value of the work billed beyond 10% in such a way that the entire advance is
recovered by the time eighty per cent of the gross value of the contract is executed
and paid, together with interest due on the entire outstanding amount upto the date
of recovery of the instaiment.

) If the circumstances are considered reasonable by the Engineer-in-Charge, the
period mentioned in (ii) and (jii) for request by the contractor in writing for grant of
mobilization advance and plant and equipment advance may be extended in the
discretion of the Engineer-in-Charge.

vi)  The said bank guarantee for advances shall initially be made for the full amount and
valid for the contract period, and be kept renewed from time to time to cover the
balance amount and likely period of complete recovery together with interest.

CLAUSE 10 C

Payment on

Account of
Increase in
Prices/Wages
due to Statutory
Order(s)

If after submission of the tender the price of any material incorporated in the works (not
being a material supplied from the Engineer-in-Charge's stores in accordance with Clause
10 thereof) and/or wages of labour increases as a direct result of the coming into force of
any fresh law, or statutory rule or order (but not due to any changes in sales tax) and such
increase exceeds ten per cent of the price and/or wages prevailing at the time of the last
stipulated date for receipt of the tenders including extensions if any for the work, and the
contractor thereupon necessarily and properly pays in respect of that material (incorporated
in the works) such increased price and/or in respect of labour engaged on the executior,
of the work such increased wages, then the amount of the contract shall accordingly b
*aried, provided always that any increase so payable is not, in the opinion of :he

=




v)

vi)

g's-10 T

Hiaer @

HoiF 7 IUET F FTIEA G A A B A B AW A i 05 gfavE F prar
THE HEAAEH AT BN B q1S FHAT A

3T, & AT 39 96T & Srefe v o OF ST Sl SRRt (%) qETSE S 2T
Hrat & forg smayas we g (@) ot = B & 8 SR 97 iy ea § T A
() Sifiry T e A B F B Awaras et g e sgEn e F
¥ duF @ Ad | gEeE Nt # i sewfy # faer 3 o ya 9w @
7Y HEF T IYE F e T g | Shat &1 g afde B F 78 97 HaF
7 Iuer B Ot §ug srafyr & e ordt T e wea § @A) Qar T wE W osAy

gt 7 e T A R | S A ey S e e g v 3
-.mtsr ST JIRET |1 TG |

St w o weftd v, P g Attt i atm e & o Rar 2,
gt iyt #r 9 oo, e sdew w 3% sfdefa oo 85 #E of
ey A dmr @ s W@ el 9 3dER www wOm |

9 i) 7 iii) % wfrefierar i 7 Waw o aefad st A qwn afyr o e 1w
e T T A FETROT AT T ST FHH AT AT B AGE R AT THAT
arire &% Bt ot s ) e wfeufer & | O& st 2 wfdr F TG, Fd F g7
T % TEA 10 WAV FUat Fd fAeares i g # o A F A, T 2
e 10 e & s & &4 @ 9 g7 & Rl § sgwfees gfreser # smm w
FA U 2 A B 2@ B Hw g 1 80 Sfeva fenfed E oiw g A # wa
& i @ g afdy, g T ufyr w e # I At e 7% 2 = Atka, age
B |

qreaTyaE softaT aitftafear w1 sifer 3w &t nfasftear sfim st w7 7 Soe
wfim @ ffae agarer & i) 7 i) ¥ Sfvafaa safy s PersrEr 721 5%
(4

At & forg vaa ¥ A wiw § gt ofr B g i @ 3w srafr # forg wrer A
3w TS & g i s afta g a9 3 gwiiaa sEfy & o o g99-9
T T fRar ST @

aft fafder weg & @ 9% HE # e R areh & (G 3Ed @7 10 F e
AT ST B WUEr # | yary #t v grndt w6 ¥) gy 7 i ar st i aegd e
¢ fftr ar et Praw ar My & waw B o & werw aftomrered (R fama e A e
FEErr & Hror TE) gfx @ T ® ol e ofs w3 frg ffder e w # fer sifem
Pt arirg % & faee gea stvar woigh @ 28 oy & st # ol aguR, 33
(@rd ¥ i) 3§ aonft # ar9q AravEE od ofw w0 # O g Fma S @ wd
3 Prorres & Frafor aftert @t area T o g woght wew e & o 3% A =  degEn
qftder @ Rar srom, vy 39 3% % 18 ven wa #E gy sefer s o A
(Forereer fafayaa sifFam sl sreasrd €mm) 3% & fores | gu U9 e 3 #eor & 330
% fra=r % fiew &, & 7 9 )

=T A ager

wiffts AR &

g B BT TrAaA




CLAUSES OF CONTRACT

Superintending Engineer (whose decision shall be fina! and binding on the contractor)
attributable to any delay in the execution of the contract within the control of the contractor.

Provided, however, no reimbursement shall be made if the increase is not more than 10%
of the said prices/wages, and if so, the reimbursement shall be made only on the excess
over 10% and provided further that any such increase shall notbe payable if such increase
has become operative after the contract or extended date of completion of the work in
question.

If after submission of the tender, the price of any material incorporated in the works (not
beinga material supplied from the Engineer-in-Charge’s stores in accordance with Clause
10 thereof) and/or wages of labour is decreased as a direct result of the coming into force
of any fresh law or statutory rules or order (but not due to any changes in sales tax) and
such decrease exceeds ten per cent of the prices and/or wages prevailing at the time of
receipt of the tender for the work. Government shall in respect of materials incorporated
in the works (not being materials supplied from the Engineer-in-Charge’s stores in
accordance with Clause-10 hereof) and/or labour engaged on the execution of the work
after the date of coming into force of such law statutory rule or order be entitled to deduct
from the dues of the contractor such amount as shall bs equivalent to the difference
between the prices of the materials and/or wages as prevailed at the time of the last
stipulated date for receipt of tenders including extensions if any for the werk minus ten per
cent thereof and the prices of materials and/or wages of labour on the coming into force
of such law, statutory rule or order.

The contractor shall, for the purpose of this condition, keep such bocks of account and
other documents as are necessary to show the amount of any increase claimed or reduction
available and shall allow inspection of the same by a duly authorised representative of the
Government, and further shall, at the request of the Engineer-in-Charge may require any
documents so kept and such other information as the Engineer-in -Charge may require.

The contractor shall, within a reasonable time of his becoming aware of any alteration in
the price of any such material and/or wages of labour, give notice thereof to the Engineer-
in-Charge stating that the same is given pursuant to this condition together with all
information relating thereto which he may be in position to supply.

CLAUSE 10 CC

Payment due to
increase/Decrease
in Prices/Wages
after Receipt of
Tender for Works
(Time Period more
than 6 months)

If the prices of materials (not being materials supplied or services rendered at fixed prices
by the department in accordance with clause 10 & 34 thereof) and/or wages of labour
required for execution of the work increass, the contractor shall be compensated for such
increase as per provisions detailed below and the amount of the contract shall accordingly
be varied, subject to the condition that such compensation for escalation in prices shall be
available only for the work done during the stipulated period of the contract including such
period for which the contract is validly extended under the provisions of Clause 5 of the
contract without any action under the clause 2 and also subject to the condition that no
such compensation shall be payable for a work for which the stipulated period of completion
is 6 months or less. Such compensation for escalation in the prices of materials and
labour, when due, shall be worked out based on the following provisions:-

i) The base date for working out such escalation shall be the last stipulated
date of receipt of tender including extension, if any.

ii) The cost of work on which escalation will be payable shall be reckoned as
85% of the cost of work as per the bills, running or final, excluding any work
for which payment is made at prevailing market rates. From this amount the
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CLAUSES OF CONTRACT

D)

i)

)

value of materials supplied under Clause 10 of this contract or services
rendered at fixed charges as per Clause 34 of this contract, and proposed to
be recovered in the particular bill, shall be deducted before the amount of
compensation for escalation is worked out. In the case of materials brought
to site for which any secured advance is included in the bill the full value of
such materlais as assessed by the Engineer-in-Charge (and not the reduced
amount for which secured advance has been pald) shall be added to the cost
of work shown in the bill for operation of this clauss. Similarly, when such
materials are incorporated in the work and the secured advance is deducted
from the bill, the full assessed value of the materials originally considered for
operation of this clause should be deducted from the cost of the work shown
in the biil, running or final.

Components of materials, labour, P.O.L., etc. shall be pre-determined for
every.work and incorporated in the conditions of contract attached to the
tender papers included in Schedule ‘E'. The decision of the Engineer-in-Charge
in working out such percentar » shall be binding on the contractor,

The compensation for escalation for materials and PO.L. shall be worked out
as per the formula given below:- § ;

X MI - MI,
a) Vy = Wx - — X - ;
00 . oMl

rupees to be paid or recovered.

V,, : Variation in material cost i.e. increasé-'or-éd:o:crgase in the amount in

W Cost of work done worked out as indicated in sub-_para (i) abovei -

X: Component of materials expressed as per cent of the total value of
work. T e

MI & ML, : All India whole-sale-index for all commodities for the period under
reckoning as published by the Economic Adviser to Government of
India, Ministry of Industry and Commercs, for the period under
consideration and that valid on the last stipulated date, of receipt of
tender including extension if any. v

: 7 MR (FI - Fle )
b) - W x x —
) ' 100 "'Fii- .
V, : Variation in cost of fuel, oil and lubricant, hcreasebr@ecrease in rupees

to be paid or recovered. _
Value of work done worked out as indicated in s’ub-_para (ii) above.

Z: Component of PO.L. expressed as a per cent of total value of work as
indicated under the special conditions of contract.

FI & Fl, : Average index number of whole sale price for group (fuel, power,
light and lubricants) - as published weekly by the Economic Adviser to
Government of India, Ministry of Industry for the period under reckoning,
and that valid on the last stipulated date of receipt of tender including
extension if any.
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CLAUSES OF CONTRACT

V).

Vi)

vii).

The following principles shall be followed while working out the indices
mentioned in para (iv) above.

(@) The compensation for escalation shall be worked out at quarterly
intervals and shall be with respect to the cost of work done as per bills
paid during the three calendar months of the said quarter. The first
such payment shall be made at the end of three months after the month
(excluding) in which the tender was accepted and thereafter at three
months’ interval. At the time of completion of the work, the last period
for payment might become less than 3 months, depending on the actual
date of completion,

(b)  The index (MI/FI efc.) relevant to any quarter/period for which such
compensation is paid shall be the arithmetical average of the indices
relevant to the three calendar months. If the period up to date of
completion after the quarter covered by the last such instalment of
payment, is less than three months, the index Mi and Fi shall be the
average of the indices for the months falling within that period.

The compensation for escalation for labour shall be worked out as per the
formula given below:-

¥ & £ i
V. = W x X
100 LI,
V. Variation in labour cost i.e. amount of increase or decrease in rupees

to be paid or recovered.
: Value of work done, worked out as indicated in sub-para (i) above.

Y : Component of labour expressed as a percentage of the total value of
the work.

LI, © Minimum daily wage in rupees of an unskilled adult male mazdoor,
fixed under any law, statutory rule or order as on the last stipulated

date of receipt of tender including extension, if any.

LI :  Minimum wage in rupees of an unskilled adult male mazdoor, fixed
under any law, statutory rule or order as applicable on the last date of
the quarter previous to the one under consideration.

The following principles will be followed while working out the compensation
as per sub-para (vi) above.

(@)  The minimum wage of an unskilled male mazdoor mentioned in sub-
para (vi) above shall be the higher of the wage notified by Government
of India, Ministry of Labour and that notified by the local administration
both relevant to the place of work and the period of reckoning.

(b)  The escalation for labour also shall be paid at the same quarterly
intervals when escalation due to increase in cost of materials and/or
P.O.L. is paid under this clause. If such revision of minimum wages
takes place during any such quarterly intervals, the escalation
compensation shall be payable at revised rates only for work done in
subsequent quarters,
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CLAUSES OF CONTRACT

(c) lrrespective of variations in minimum wages of any category of labour,
for the purpose of this clause, the variation in the rates for an unskllled
adult male mazdoor alone shall form the basis for working out the
escalation compensation payable on the labour component.

Vi) Inthe eventthe price of materials and/or wages of labour required for execution
of the work decrease/s, there shall be a downward adjustment of the cost of
work so that such price of materials and/or wages of labour shall be deductible
from the cost of work under this contract and in this regard the formula herein
before stated under this Clause 10(CC) shall mutatis mutandis apply, provided
that:

(@) no such adjustment for the decrease in the price of materials and/or
wages of labour aforementioned would be made in case of contracts in
which the stipulated period of completion of the work is six months or
less.

(b) the Engineer-in-Charge shall otherwise be entitled to lay down the
procedure by which the provision of this sub-clause shall be implemented
from time to time and the decision of the Engineer-in-Charge in“this
behalf shall be final and binding on the contractor.

ix)  Provided always that the provision of the preceding clause 10C shall not be
applicable for contracts where provisions of this clause are applicable but in
cases where provisions of this clause are not applicable, the provisions of
Clause 10C will become applicable.

CLAUSE 10 D

Dismantled
Material Govt.
Property

The contractor shall treat all materials obtained during dismantling of a structure, excavation
of the site for a work, etc. as Government's property and such materials shall be disposed
off to the best advantage of Government according to the instructions in writing issued by
the Engineer-in-Charge.

CLAUSE 11

Work to be
Executed in
Accordance with
Specifications,
Drawings, Orders
etc.

The contractor shall execute the whole and every part of the work in the most substantial
and workmanlike manner both as regards materials and otherwise in every respect in
strict accordance with the specifications. The contractor shall also conform exactly, fully
and faithfully to the design, drawings and instructions in writing in respect of the work
signed by the Engineer-in-Charge and the contractor shall be furnished free of charge
one copy of the contract documents together with specifications, designs, drawings and
instructions as are not included in the standard specifications of Central Public Works
Department specified in Schedule ‘F’ or in any Bureau of Indian Standard or any other,
published standard or code or, Schedule of Rates or any other printed publication referred
to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools and
plants including for measurements and supervision of all works, structural plans and other
things of temporary or permanent nature required for such execution and maintenance in
so far as the necessity for providing these, is specified or is reasonably inferred from the
contract. The Contractor shall take full responsibility for adequacy, suitability and safety of
all the works and methods of construction.
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| CLAUSES OF CONTRAGT |
L

Deviations/
Variations Extent
and Pricing

CLAUSE 12 :

The Engineer-in-Charge shall have power (i) to make atteration in, omissions from, additions
to, or substitutions for the original specifications, drawings, designs and instructions that
may appear to him to be necessary or advisable during the progress of the work, and (ii)
to omit a part of the works in case of non-availability of a portion of the site or for any other
reasons and the contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-Charge and such alterations

therein and any altered, additional or substituted work which the contractor may be directed
1o do in the manner specified above as part of the works, shall be carried out by the
contractor on the same conditions in all respects including price on which he agreed to do
the main work except as hereafter provided.

12.1.1 The time for completion of the works shall, in the event of any deviations resulting in

additional cost over the tendered value sum being ordered, be extended, if requested
by the contractor, as follows :

1) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus

ii)  25% of the time calculated in (i) above or such further additional time as may
be considered reasonable by the Engineer-in-Charge.

12.1.2 Rates for such altered, additional or substituted work shall be determined by the

Engineer-in-Charge as follows

i) If the rate for altered, additional or substituted item of work is specified in the
schedule of quantities, the contractor shall carry out the altered, additional or
substituted items at the same rate. In the case of composite tenders, where
two or more schedules of quantities may form part of the contract, the
applicable rate shall be taken from the schedule of quantities of that particular
partin which the deviation is involved, failing that at the lowest applicable rate
for the same item of work in the other schedules of quantities.

ii)  Ifthe rate for any altered, additional. or substituted item of work is not specified
in the schedule of quantities, the rate for that item shall be derived from the
rate for the nearest similar item specified therein. In case of composite tenders
where two or more schedule of quantities form part of the contract, the rate
shall be derived from the nearest similar item in the schedule of quantities of
the particular part of works in which the deviation is involved failing that from
the lowest of the nearest similar items in other schedule of quantities.

i) - if the rate for altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i) and (ii) above, then such
item of works shall be carried out at the rate entered in Schedule of Rates
mentioned in Schedule ‘F’ plus/minus the percentage by which the tendered
momtdmewomsaduaﬂyawardadishimo;orbworummooomsponcing
estimated amount of the works actually awarded.

)  If the rate for any altered, additional or substitute item of work cannot be
determined in the manner specified in sub para (i) to (iii) above, then the rate
for such item of work shall be derived from the Schedule of Rates specified in
sub-para (iii) above plus/minus the percentage mentioned in that sub-para.
In the case of materials issued by the Government, issue rates of materials,
with storage charges recovered, enhanced by two and a half per cent for
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CLAUSES OF CONTRACT

v)

ViA)

vi B)

NOTE :

profits and overheads shall be adopted in place of schedule rate plus
percentage specified in sub-para (i), Provided always that if rate(s) for part(s)
of the item(s) are not available in the Schedu le of Rates specified above, rate
for part(s) of such item(s) shall be determined on the basis of market rate(s)
prevailing during the fortnight following the date of the order plus ten percent
for profit and overhead.

If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i) to (iv) above, the contractor
shall, within 15 days of the date of receipt of the order to carry out the said
work, inform the Engineer-in-Charge of the rate which he proposes fo claim

~ for such item of work, Supported by analysis of the rate claimed, and the

Engineer-in-Charge shall, within three months thereafter, after giving due
consideration to the rate claimed by the contractor, determine the rate on the
basis of market rate(s). In the event of the contractor failing to inform the
Engineer-in-Charge within the stipulated period of time, the rate which he
Proposes to claim, the rate for such item shall be determined by the Engineer-
in-Charge on the basis of market rate(s).

Excapt in case of items relating to foundations as it exists at the time of
commencement of work (see vi B below), provisions contained in sub clauses
(i) to (v) above shall not apply to contract, altered or substituted items as
individually exceed the deviation limit specified in schedule ‘F’ subject to the
following:-

(@)  Deviation limit shall apply to individual items.

(b) The value of additions of items, of any individual irade not already
included in the contract, shall not exceed 10% of the Tendered value of
work, subject to overall deviation limit as provided in vi(A) above.

Provided further that in case where the original item is substituted, the
Substituted Item shall be deemed to have replaced the original item in the
contract itself to that extent and above provisions pertaining to the deviations
shall apply with respect to such Substituted ftem and not the original item.

In case of items relating to foundations as it exists at the time of
commencement of work, quantities of which may change due to site conditions,
provisions contained in sub-Clause (i) to (v) above shall not apply to:

(a) Value of any item of any individual trade which exceed by more than
the percentage mentioned in Schedule ‘F of the value of that trade,
included in the contract, as a whole, unless the contractor and the
Engineer-in-Charge agree to a higher percentage of any particular itemn.

(b)  The value of item not included in the contract in excess of 10% of the
Tendered value of work.

Individual trade means the Sub-heads into which the schedule of quantities
as provided in the contract has been divided and in the absence of any such
provision in the contract the sub-heads as given in the schedule of rates.

12.2 Inthe case of contract items, substituted items, contract cum substituted items or additional
items which exceed the limits laid down in sub para (vi) of condition 12.1.2. above, the
contractor may within fifteen days of receipt of order or occurrence of the excess claim
revision of the rates, supported by proper analysis, for the work in excess of the above
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124

12,5

12.6

in the schedule of quanties or those derived in accordance with the provisions of sub para
() to (iv) of conditions 12.1.2 by more than five percent, the Engineer-in-Charge shall,
within three months of receipt of the claims Supported by analysis, after giving consideration

within the stipulated period, or if the rates determined by the Engineer-in-Charge within the
period of three months of receipt of the claims supported by analysis are within five percent
of the rates specified in the schedule of quantities or of those determined in accordance
with the provisions of sub para (i) to (iv) of condition 12.1 .2, the Engineer-in-Charge shall
make payment at the rates as specified in the schedule of quantities or those already
determined under sub para (i) to (iv) of condition 121 .2 for the quantities in excess of the
limits laid down in sub para (vi) of condition 12.1.2.

The provisions of the Preceeding paragraph shall also apply to the decrease in the rates
of items for the work in excess of the limits laid down in sub para (vi) of condition 12.1.2.
Provided that such decrease is more than five per cent of rates specified in the schedule
of quantities or of those derived in accordance with the provisions of sub para (i) to (iv) of
condition 12.1.2. and the Enginaer—in-Charga may after giving notice to the contractor

the notice revise the rates for the work in question within two months of expiry of the said
period of fifteen days having regard to the market rates.

For the purpose of operation of Clause 12.1.2 (vi) the following works shall be treated as
works relating to foundation:

i) For buildings, compound walls plinth level or 1.2 meters (4 feet) above ground level
whichever is lower excluding tems of flooring and D.P.G. but including base concrete
below the floors‘

ii) For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs
the bed of floor level.

iy For retaining walls where floor level is not determinate 1 .2metres above the average
ground level or bed level.

v} For Roads all items of excavation and filling including treatment of sub-base.

Any operation incidental to or necessarily has to be in contemplation of tenderer while
filing tender, or necessary for proper execution of the item included in the Schedule of
quantities or in the schedule of rates mentioned above, whether or not, specifically indicated
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CLAUSES OF CONTRACT m

CLAUSE 13 ;
Foreclosurs of If at any time after acceptance of the tender Government shall decide to abandon or
Contract due to reduce the scope of the works for any reason whatsoever and hence not require the
Abondonment or whole or any part of the works to be carried out, the Engineer-in-Charge shall give notice
Reduction in in writing to that effect to the contractor and the contractor shall act accordingly in the
Scope of Work matter. The contractor shall have no claim to any payment of compensation or otherwise

whatsoever, on account of any profit or advantage which he might have derived from the
execution of the works in full but which he did not derive in consequence of the foreclosure
of the whole or part of the works.

The contractor shall be paid at contract rates full amount for works executed at siie and,
in addition, a reasonable amount as certified by the Engineer-in-Charge for the items
hereunder mentioned which could not be utilised on the work to the full extent in view of
the foreclosure:

i) Any expenditure incurred on prelminary site work, e.g. temporary access roads,
temporary labour huts, staft quarters and sile office, storage accommodation and
water storage tanks.

i) Government shall have the option to take over contractor's materials or any part
thereof either brought to site or of which the contractor is legally bound to accept
delivery from suppliers (for incorporation in or incidental to the work) provided,
however, Government shall be bound to take over the materials or such portions
thereof as the contractor does not desire to retain. For materials taken over or to be
taken over by Government cost of such materials as detailed by Engineer-in-Charge
shall be paid. The cost shall, however, take into account purchase price, cost of
transportation and deterioration ordamage which may have been caussd to materials
whilst in the custody of the contractor. ,

iii)  If any materials supplied by Government are rendered surplus, the same except
normal wastage shall be returned by the contractor to Government at rates not
exceeding those at which these were originally issued less allowance for any
deterioration or damage which may have been caused whilst the materials were in
the custody of the contractor. In addition, cost of transporting such materials from
site to Government stores, if so required by Government, shall be paid.

V)  Reasonable compensation for transfer of T & P from site to contractor's permanent
stores or to his other works, whichever is less. If T & P are not transported to either
of the said places, no cost of transportation shall be payable.

v)  Reasonable compensation for repatriation of contractor's site staff and imported
labour to the extent necessary.

The contractor shall, if required by the Engineer- in-Charge furnish to him books of account,
wage books, time sheets and other relevant documents and evidence as may be necessary
to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of
the cost of the work remaining incomplete on the date of ciosure, i.e.. total stipulated cost
of the work as per accepted tender less the cost of work actually executed under the
contract and less the cost of contractor's materials at site taken over by the Government
as per item (i) above. Provided always that against any payments due to the contractor
on this account or otherwise, the Engineer-in-Charge shall ba entitled to recover or be
credited with any outstanding balances due from the contractor for advance paid in respect
of any tool, plants and materials and any other sums which at the date of termination
were recoverable by the Government from the contractor under the terms of the contract.
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CLAUSES OF CONTRACT "

CLAUSE 14
Cancellation of If contractor:

contract in full or i)
part

ii)
tii)

v)

vi)

Vii)

viii)

ix)

x)

atany time makes default in proceeding with the works or any part of the work with
the due diligence and continues to do so after a notice in writing of 7 days from the
Engineer-in-Charge: or

commits default to complying with any of the terms and conditions of the contract
and does nct remedy it or take effective steps to remedy it within 7 days after a
notice in writing is given to him in that behalf by the Engineer-in-Charge; or

fails to complete the works or items of work with individual dates of completion, on
or before the date(s) of completion, and does riot complete them within the period
specified in a notice given in writ'ng in that behalf by the Engineer-in-Charge; or

shall offer or give or agree to give to any person in Government service or to any
other person on his behalf any gift or consideration of any kind as an inducement or
reward for doing or forbearing to do or for having done or forborne to do any actin
relation to the obtaining or execution of this or any other contract for Government:
or

shall enter inio a contract with Government in connection with which commission
has been paid or agreed to be paid by him or to his knowledge, unless the particulars
of any such commission and the terms of payment thereof have been previously
disclosed in writing to the Accepting Authority/Engineer-in-Charge; or

shall obtain a contract with Government as a result of wrong tendering or other
non-bonafide methods of competitive tendering; or

being an individual, or if a firm, any partner thereof shall at any time be adjudged
insolvent ¢z nave a receiving order or order for administration of his estate made
against hirn or shall take any proceedings for liquidation or composition (other than.
a voluntary liquidation for the purpose of amalgamation or reconstruction) under
any Insolvency Act for the time being in force or make any conveyance or assignment
of his ef 1 :1s or composition or arrangement for the benefit of his creditors or purport
sotoct orif any application be made under any Insolvency Act for the time being
in forc - ior the sequestration of his estate or if a trust deed be executed by him for
benefit of his craditors: or

being a - smpany, shali pass a resolution or the Court shall make an order for the
winding up of the company, or a receiver or manager on behalf of the debenture
holders or otherwise shall be appointed or circumstances shall arise which entitle
the Court or debenture holders to appoint a receiver or manager: or

shall suffer an executioh being levied on his goods and allow it to be continued for a
period of 21 days; or

assigns, transfers, sublets (engagement of labouron a piece-work basis or of labour
with materials notto be incorporated in the work, shall not be deemedto be subletting)
or otherwise parts with or attempts to assign, transfer sublet or otherwise parts with
the entire works or any portion thereof without the prior written approval of the
Accepting Authority;

The Accepting Authority may, without prejudice to any other right or remedy which
shall have accrued or shall accrue hereatter to Government, by a notice in writing
to cancel the contract as a whole or only such items of work in default from the
Contract.
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-

The Engineer-in-Charge shall on such cancellation by the Accepting Authority have powers
to:

(@) take possession of the site and any materials, constructional plant, implements,
stores, etc., thereon: and/or

(b) camryoutthe incomplete work by any means at the risk and cost of the contractor.

On cancellation of the contract in full or in part, the Engineer-in-Charge shall determine
what amount, if any, is recoverable from the contractor for completion of the works or part
of the works or in case the works or part of the works is not to be completed, the loss or
damage suffered by Government. In determining the amount, credit shall be given to the
contractor for the value of the work executed by him up to the time of cancellation. the
value of contractor's materials taken over and incorporated in the work and use of plant
and machinery belonging to the contractor.

Any excess expenditure incurred or to be incurred by Government in completing the works
or part of the works or the excess loss or damages suffered or may be suffered by
Government as aforesaid after allowing such credit shall without prejudice to any other
right or remedy available to Government in law be recovered from any monevs due to the
contractor on any account, and if such moneys are not sufficient the contractor shall be
called upon in writing and shall be liable to pay the same within 30 days.

If the contractor shall fail to pay the required sum within the aforesaid period of 30 days,
the Engineer-in-Charge shall have the right to sell any or all of the contractors’ unused
materials, constructional plant, implements, temporary buildings, etc. and apply the
proceeds of sale thereof towards the satisfaction of any sums due from the contractor
under the contract and if thereafter there be any balance outstanding from the contractor,
it shall be recovered in accordance with the provisions of the contract.

Any sums in excess of the amounts due to Government and unsold materials, constructional
plant, etc., shall be returnéd to the contractor, provided always that if cost or anticipated
cost of completion by Government of the works or part of the works is less than the
amount which the contractor would have been paid had he completed the works or part of
the works, such benefit shall not accrue to the contractor,

CLAUSE 15

Suspension of
Work

i) The.contractor shall, on receipt of the order in writing of the Engineer-in-Charge,
(whose dacision shall be final and binding on the contractor) suspend the progress
of the works or any part thereof for such time and in such manner as the Engineer-
in-Charge may consid.ar necessary so as notto cause any damage or injury to the
work already done or endanger the safety thereof for any of the following reasons:

a)  onaccount of any default on the part of the contractor or:

b)  for proper execution of the works or part thereof for reasons other than the
default of the contractor; or

c)  for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure
the works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

ii) if the susbension is ordered for reasons (b) and (c) in sub-para (i) above:
a)  the contractor shall be entitled to an extension of time equal to the period of
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CLAUSES OF CONTRACT

iii)

every such suspension PLUS 25%, for completion of the item or group of
items of work for which a separate period of completion is specified in the
contract and of which the suspended work forms a part, and;

b) . If the total period of all such suspensions in respect of an item or group of
items or work for which a separate period of completion is specified in the
contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as the Engineer-in-Charge may consider reasonable in
respect of salaries and/or wages paid by the contractor to his employees and
labour at site, remaining idle during the period of suspension, adding thereto
2% to cover indirect expenses of the contractor . Provided the contractor
submits his claim supported by details to the Engineer-in-Charge within fifteen
days of the expiry of the period of 30 days.

If the works or part thereof is suspended on the orders of the Engineer-in-Charge
for more than three months at a time, except when suspension is ordered for reason
(a) in sub-para (i) above, the contractor may after receipt of such order serve a
written notice on the Engineer-in-Charge requiring permission within fifteen days
from receipt by the Engineer-in-Charge of the said notice, to proceed with the work
or part thereof in regard to which progress has been suspended and if such
permission is not granted within that time, the contractor, if he intends to treat the
suspension, where it affects only a part of the works as an omission of such part by
Government or where it affects whole of the works, as an abandonment of the
works by Government, shall within ten days of expiry of such period of 15 days give
notice in writing of his intention to the Engineer-in-Charge. In the event of the
contractor treating the suspension as an abandonment of the contract by
Government, he shall have no claim to payment of any compensation on account of
any profit or advantage which he might have derived from the execution of the work
in full but which he could not derive in consequence of the abandonment. He shall,
however, be entitled to such compensation, as the Engineer-in-Charge may consider
reasonable, in respect of salaries and/or wages paid by him to his employees and
labour at site, remaining idle in consequence adding to the total thereof 2% to cover
indirect expenses of the contractor provided the contractor submits his claim
supported by details to the Engineer-in-Charge within 30 days of the expiry of the
period of 3 months.

Provided, further, that the contractor shall not be entitled to claim any compensation
from Government for the loss suffered by him on account of delay by Government
in the supply of materials in schedule ‘B’ where such delay is covered by difficulties
relating to the supply of wagons, force majeure including non-allotment of such
materials by controlling authorities, acts of God, acts of enemies of the state/country
or any reasonable cause beyond the control of the Government.

CLAUSE 16

Action in case All works under or in course of execution or executed in pursuance of the contract shall at

Work not done all times be open and accessible to the inspection and supervision of the Engineer-Iin-

as per charge, his authorised subordinates in charge of the work and all the superior officers,

Specifications officer of the Quality Control Organisation of the Department and of the Chief Technical
Examiner’s Office, and the contractor shall, at all times, during the usual working hours
and at all other times at which reasonable notice of the visit of such officers has been
given to the contractor, either himself be present to receive orders and instructions or
have a responsible agent duly accredited in writing, present for that purpose. Orders
given to the Contractor's agent shall be considered to have the same force as if they had
been given to the contractor himself.
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CLAUSES OF CONTRACT

Ifit shall appearto the Engineer-in-charge or his authorised subordinates incharge of tha
work or to the Chief Engineer in charge of Quality Control or his subordinate officers or to
the Chief Technical Examiner or his subordinate officers, that any work has been executed
with unsound, imperfect, or unskillful workmanship, o, with materials or articles provided
by him for the execution of the work which are unsound or of a quality inferior to that
contracted or otherwise not in accordance with the contract the contractor shall, on demand
in writing which shall be made within six’'months of the completion of the wark from the
Engineer-in-Charge specifying the work, materials or articles complained of no!

that the same may have been passed, certified and paid for forthwith rectify, or remove
and reconstruct the work so specified in whole or in part, as the case may require or as
the case may be, remove the materials or articles so specified and provide other propel
and suitable materials or articles at his own charge and cost. In the event of the failing to
do so within a period specified by the Engi'heer-in-charge in his demand aforesaid, then
the contractor shall be liable to Pay compensation at the same rate as under clause 2 of
the contract (for non-completion of the work in time) for this defauit.

Insuch case the Engineer-in-Charge may not accept the item of work at the rates applicable
under the contrect but may accept such items at reduced rates as the competent auth
may consider reasonable during the Preparation of on account bills or final bill if the item
is s0 acceptable without detriment to the safety and utility of the item and the structure or
he inay reject the work outright without any payment and/or et it and other connected
and incidental items rectified, or removed and re-executed at the risk and cost of the
contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the
same will be final and binding on the contractor. :

CLAUSE 17

Contractor Liable
for ,
defects during
maintenance
period

If the contractor or his working people or servants shall break, deface, injure or destroy
any part of building in which they may be working, or any building, road, road curb, fence,
enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or
grassland, or cultivated ground contiguous to the premises on which the work or any part
is being executed, or if any damage shall happen to the work while in progress, from any
cause whatever or if any defect, shrinkage or other faults appear in the work within six
months (3 months inthe case of any work other than road work costing Rs.1,00,000/- and
below) after a certificate final or otherwise of its completion shall have been given by the
Engineer-in-Charge as aforesaid arising out of defect or improper materials or workmanship
the contractor shall upon receipt of a notice in writing on that behalf make the same good
Aathis own expense or in default the Engineer-in-Charge cause the same to be made good
by other workmen and deduct the expense from any sums that may be due or at any time
thereafter may become due to the contractor, or from his security deposit except for the
portion pertaining to asphaltic work which is governed by sub- para (jii) of Iclause 35 or
the proceeds of sale thereof or of a sufficient portion thereof. The security deposit of the
contractor except the portion pertaining to asphaltic work which is governed by sub-para
(iii) of clause 35 shall not be refunded before the expiry of six months (three months in the
case of any work other than road work costing Rs.1,00,000/- and below) after the issue of
the certificate final or otherwise, of completion of work, ortill the final bill has been prepared
and passed whichever is later. Provided that in the case of road work if in the opinion of
the Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of
the contractor under this contract, half of the security deposit will be refundable after
three months and the remaining half after six months of the issue of the said certificate of
completion or till the final bill has been prepared and passed whichever is later.
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CLAUSES OF CONTRACT m
CLAUSE 18:
Contractor to The contractor shall provide at his own cost all materials (except such special materials,
Supply Tools & it any, as may in accordance with the contract be supplied from the Engineer-in-Charge's
Plants etc. stores), plant, tools, appliances , impiements, ladders, cordage, tackle, scaffolding and

temporary works required for the proper execution of the work, whether original, altered
or substituted and whether included in the specification or other documents forming part
ot the contract or referred to in these conditions or not, or which may be necessary for the
purpose of satisfying or complying with the r quirements of the Engineer-in-Charge as io
any matter as to which under these conditions he is entitled to be satisfied, or which he is
entitled fo require together with carriage therefor to and from the work. The contractor
shall also supply without charge the requisite number of persons with the means and
Materiais, necessary for the purpose of sefting out works, and counting, weighing and
assisting the measurement for examination at any time and from time to time of the work
ormaterials, Failing his so doing the same may be provided by the Engineer-in-Charge at
the expense of the contractor and the expenses may be deducted, from any money due
fo the contractor, under this contract or otherwise and/or from his security deposit or the
proceeds of sale thereof, or of a sufficient portions thereof.

CLAUSE 18 A

Recovery of
Compensation
paid to Workman

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Workmen's Compensation Act, 1923, Government is obliged to pay compensation to a
workman employed by the contractor, in execution of the works, Government will recover
from the contractor the amount of the compensation so paid; and, without prejudice to the
rights of the Government under sub-section (2) of Section 12, of the said Act, Government
shall be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by Government to the contractor whether under this
contract or otherwise. Government shall not be bound to contest any claim made against
it under sub-section (1) Section 12, of the said Act, except on the written request of the
contractor and upon his giving to Government full security for all costs for which Government
might become liable in consequence of contesting such claim.

CLAUSE 18 B

Ensuring
Payment and
Amenities to
Workers if
Contractor fails

In every case in which by virtue of the Provisions of the Contract Labour ( Regulation and
Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules,
1971, Government is obliged to pay any amounts of wages to a workman employed by
the contractor in execution of the works, or to incur any expenditure in providing welfare
and health amenities required to be provided under-the above said Act and the rules
under Clause 19H or under the C.PW.D. Contractor's Labour Regulations, or under the
Rules framed by Government from time to time for the protection of health and sanitary
arrangements for workers employed by C.PW.D. Contractors, Government will recover
from the contractor the amount of wages so paid or the amount of expenditure so incurred;
and without prejudice to the rights of the Government under sub-section(2) of Section 20,
and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act,
1970, Government shall be at liberty to recover such amount or any part thereof by
deducting it from the security deposit or from any sum due by Government to the contractor
whether under this contract or otherwise Government shall not be bound to contest any
claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21 I
of the said Act, except on the written request of the contractor and upon his giving to the
Government full security for all costs for which Government might become liable in
contesting such claim.
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CLAUSES OF CONTRACT

CLAUSE 19

Labour Laws to
be complied by
the Contractor

The contractor shall obtain a valid licence under the Contract Labour (R&A) Act 1970,
and the Contract Labour (Regulation and Abolition) Central rules 1 971, before the
commencement of the work, and continue to have a valid license until the completion of
the work. The contractor shall also abide by the provisions ofthe Child Labour (Prohibition
and Regulation) Act, 1986.

Any failure to fulfil this requirement shall attract the penal provisions of this contract
arising out of the resultant non-execution of the work.

CLAUSE 19 A

No labour below the age of fourteen years shall be employed ‘on the work.

CLAUSE 19 B

Payment of
Wages

Payment of wages:

) Tne contractor shall pay to labour employed by him either directly or through
sub-contractors, wages not less than fair wages as defined in the C.PW.D.
Contractor's Labour Regulations or as per the provisions of the Contiact Labour
(Regulation and Abolition) Act 1970 and the contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable,

i) The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the
said work, as if the labour had been immediately employed by him. .

i) In respect of all labour directly or indirectly employed in the works for
pertormance of the contractor's part of this contract, the contractor shall comply
with or cause to be complied with the Central Public Works Department
contractor's Labour Regulations made by Government from time to time in
regard to payment of wages, wage period, dedu~tions from wages recovery
of wvages not paid and deductions unauthorisedly made, maintenance of wage
books or wage slips, publication of scale of wages and other teris of
employment, inspection and submission of periodical returns and all other
matters of the like nature or as per the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation
and Abolition) Central Rules, 1971 , Wherever applicable.

iv) a) The Engineer-in-Charge concerned shall have the right to deduct from
the moneys due to the contractor any sum required or estimated to be
required for making good the loss suffered by a worker or workers by
reason of nonfulfiliment of the conditions of the contract for the benefit
of the workers, non-payment of wages or of deductions made from his
or their wages which are not justified by their terms of the contract or
non-observance of the Regulations.

b)  Under the provision of Minimum Wages (Central) Rules 1950, the
contractor is bound to allow to the labours directly or indirectly employed
in the works one day rest for 6 days continuous work and pay wages at
the same rate as for duty. In the event of defaultthe Engineer-in-Charge
shall have the right to deduct the sum or sums not paid on account of
wages for weekly holidays to any labours and pay the same to the
persons entitled thereto from any money due to the contractor by the
Engineer-in-Charge concerned.
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CLAUSES OF CONTRACT m

In the case of Unicn Territory of Delhi, however, as the all inclusive
minimum daily wages fixed under Nofification of the Delhi Administration
No.F.12(162)MWO/DAB/43864-91, dated 31-12-1979 as amended from
ime to time are inclusive of wages forthe weekly day of rest, the question
of extra payment for weekly holiday would not arise.

v)  The contractor shall comply with the provisions of the Payment of Wages
Act, 1936, Minimui- Wages Act, 1948, Employees Liability Act, 1938,
Workmen's Compensation Act, 1923, Industrial Disputes Act, 1 947, Maternity
Benefits Act, 1961, and the Contractor's Labour (Regulation and Abolition)
Act 1970, or ihe modifications thereof or any other laws relating thereto and
the rules made thereunder from time to time.

vi)  The contractor shall indemnify and keep indemnified Government against
payments to be made under and for the observance of the laws aféresaid
and the C.PW.D. Contractor's Labour Regulations without prejudice to his
right to claim indemnity from his sub-contractors.

vii)  The laws aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be deemed to be a breach of this contract.

viil)  Whatever is the minimum wage for the time being, or if the wage payable is
higher than such wage, such wage shall be paid by the contractor to the
workmen directly without the intervention of Jamadar and that Jamadar shall

‘not be entitled to deduct or recover any amount from the minimum wage
payable to the workmen as and by way of commission or otherwise.

i)  The contractor shall ensure that no amount by way of commission or otherwise
is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19 C

In respect of all labour directly or indirectly employed in the work for the performance of
the contractor’s part of this contract, the contractor shall at his own expense arrange for
the safety provisions as per C.P.W.D. Safety Code framed from time to time and shall at
his own expense provide for all facilities in connection therewith. In case the ¢ontractor
fails to make arrangement and provide necessary facilities as aforesaid he shall be liable
to pay a penatlty of Rs.200/- for each default and in addition the Engineer-in- Charge shall
be at liberty to make arrangement and provide facilities as aforesaid and recover the
costs incurred in that behalf from the contractor.

CLAUSE 19D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge
a true statement showing in respect of the second half of the preceding month and the
first half of the current month respective.y:-

(1) the number of labourers employed by him on the work,
(2) their working hours,
(8) the wages paid to them,

(4) theaccidents that occurred during the said fortnight showing the circumstances
under which they happened and the extent of damage and injury caused by
them, and




Hfaer @z

Fuy, e el & Ay § Rt gymew @ sftrgEer | 7% 12 (162) T

Ty /& U dt/4388-01 R 31-12-1979, FHG-RN T qurEViTYG & Sild
e @t ¢ el =gam 2o worgh ¥ Ifn aranfes Ram & R # wogld
witafoa ¥, gafog ararfeas sy & g sffes s & we e 7@ g

V) m,wmmlgss,ww@mlm,mﬂm
wferfraw 1938, F@R wfda aftfay 1923, slraifre fars sftfram 1947, wgia @
sfafram 1961 a1 3her 4fve (R Tor I=Ew) Jfafas 1970 s 396
Sl AT IR FAlG oG BT 94T FEY-ANG W IR S 7 ot @
I HT T BT |

vi)  33er, sode Rftrdl qur da e fmtor R 3dar afte fafvast & g o
I St 3 A ATe st B R e Sy-3deEnl & afogfd o & way § SEd
St W Sfoge T9TT B A e # afagfd son o afy & T=ng @

vii) S Raftrt 3w wfer & s @ w9 § gl A sit o # st 9 39 SR &
I {7 ST |

viil) =8 g9 o ot gaw wegd & @1 gt wea Aol TE sl § aifs ¥ dr v Aol
TR ® EET @ far SRerd E A & FHER B Hew @ Al 3R g8 &

THIER FHH B §eq g worgdt F § e & w9 F 9 e et @ a6 A
FA A TGW FE B (7 sHAX TS B '

) 3%aR 78 AT HOT 5 TAER TAT D TG H A1 ST, FAGN B AAGH T H 7
FE T F1e AT TGA B

19 7

39 33 3 Srnia 3FeR Z BRY Y Aw Fr @ Fw @ o werer: ar swewa: Pt
o gt & gay ¥, 3heR BT Wi T R 2T qNe w9 T g S &
SR ST G T GO AT 2 e e A 77 37 qaqy F avft giywrs H e
ot IO @ W BN | A IHAR qAT IUYHT A€ FA SR avaF glaensit H Iwe
T 3 TG @ A 7€ B A9 B (o0 200 HIY H - B W FA B g Tt B S

T e AT TAtaT Sugad e FT AR gyt # 3wwe A & fog oK
79 way ¥ U T @S @ 3FEn § agW F & U @y @

199

3BT GAF WTE F DA I T A0E T ACEF T B FHA: G A &
s iR A A F qafd & et Frefafe 2 iy gy, o wé e -

(1) <&z = ) FEifa g 1 59@n,

(2) T FM & =

) S HeE Wl

(4) % UH & 2N g g, fo § o aRfefidt @1 owre W e arg e onfe
3 ufed g ot o7 Hreor e THET go o 9 ogd, ot
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)

the number. of female workers who have been allowed maternity benetit
according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Government a sum not exceeding
Rs.200/- for each default or materialiy incorrect statement. The decision ot the
Divisional Officer shall be final in deducting trom any bill due 1o the contracter wie
amount levied as fine and be binaing on the contractor.

CLAUSE 19 E

In respect of all labour directly, or indirectly employed in the works tor the pertorrnance of
the contractor's part of this contract, the contractor shaii comply with or cause to be
.complied with all the rules framed by Government from time to ume tor e protection oi
health and sanitary arrangements fo. workers employed by the Central Pupiic works
Department and its contractors.

CLAUSE 19 F

Leave and pay during leave shail be regulated as tollows:-

1.

CLAUSE 19 G

Leave:

@)

(ii)

Pay:

@)

(ii)

in the case of delivery - maternity leave not exceeding 8 weehs, 4
weeks up to and including the day of delivery and 4 weeks followiny
that day,

in the case of miscarriage - upto 3 weeks from the date of miscarriage.

in the case of delivery - leave pay during maternity leave will be at the
rate of the women's average daily earnings, calculated on total wages
earned on the days whan tull time work was done during a period of
three months immediately preceding the date on which she gives notice
that she expects to be confined or at the rate of Rupee one only a day
whichever is greater,

in the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages eared on the days when full time work
was done during a period of three months immediately preceding the
date of such miscarriage.

Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has
been employed for a total period of not less than six months immediately
preceding the date on which she proceeds on lsave.

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed
Form as shown in annexure - | and II, and the same shall be kept atthe place
of work.

In the event of the contractor(s) committing a defauli or breach of any of the provisions of
the Central Public Works Department, Contractor’s Labour Regulations and Model Rules
for the protection of health and sanitary arrangements for the workers as amended from
time to time or furnishing any information or submitting or filing any statement under the
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provisions of the above Regulations and Rules which is materially incorrect, he/they shall,
without prejudice to any other liability, pay to the Govemment a sum not exceeding Rs.200/-
for every default, breach or furnishing, making. submitting. filing such materially incorrect
statements and in the event of the contractor(s) defaulting continuously in this respect,
the penalty may be enhanced to Rs.200/- per day for wach day of default subject to a
maximum of 5 per cent of the estimated cost of the work putto tender. The decision of the
Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly
observing and complying with the provisions of the C.PW.D. Contractor's Labour
Regulations and Model Rules and the provisions of the Contract Labour (Regulation and
Abolition) Act 1970, and the Contract Labour ( R& A) Central Rules 1971 , for the protection

of health and sanitary arrangements for work-people employed by the contractor(s)‘

(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give
notice in writing to the contractor(s) requiring that the said Rules be complied with and the
amenities prescribed therein be provided to the work-people within a reasonable time to
be specified in the notice. If the contractor(s) shall fail within the period specified in the
notice to comply with and/observe the said 3Iules and to provide the amenities to the
work-people as aforesaid, the Engineer-in-Criarge shall have the power to provide the
amenities hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall
erect, make and maintain at his/their own expense and to approved standards all necessary
huts and sanitary arrangements required for his/their work-people on the site in connection
with the execution of the works, and if the same shall not have been erected or constructed,
according to approved standards, the Engineer-in-Charge shall have power to give notice
in writing to the contractor(s)-requiring that the said huts and sanitary arrangements be
remodelled and/or reconstructed according to approved standards, and if the contractor(s)
shall fail to ramodel or reconstruct such huts and sanitary arrangements according to
approved standards within the period specified in the notice, the Engineer-in-Charge shall
have the power to remodel or reconstruct such huts and san itary arrangements according
to approved standards at the cost of the contractor(s).

CLAUSE 19 H

The contractor(s) shall at his/their own cost provide hisAheir labour with a sufficient number
of huts (hereinafter referred to as the camp) of the following specifications on a suitable
plot of land to be approved by the Engineer-in-Charge.

i) @)  The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and
the floor areato be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each
member of the worker's family staying with the labourer.

b)  The contractor(s) shall in addition construct suitable cooking places having a
minimum area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family.

c)  The contractor(s) shall also construct temporary latrines and urinals for the
use of the labourers each on the scale of not less than four per each one
hundred of the total strength, separate latrines and urinals being provided for
women.

d)  The contractor(s) shall construct sufficient number of bathing and washing
places, one unit for every 25 persons residing in the camp. These bathing
‘and washing places shall be suitably screened.

ii} a)  Allthe huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or
other suitable local inaterials as may be approved by the Engineer-in-Charge.
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V)
v)

vi)
vii)

viii)

In case of sun-dried bricks, the walls should be plastered with mud gobrion
both sides. The floor may be kutcha but plastered with mud gobri and shall be
atleast 15 cm (6") above the surrounding ground. The roofs shall be laid with
thatch or any othermaterials as may be approved by the Engineer-in-Charge
and the contractor shall ensure that throughout the period of their occupation
the roofs remain water-tight.

b)  The contractor(s) shall provide each hut with proper ventilation.

¢)  Alldoors, windows, and ventilators shall be provided with suitable leaves for
security purposes.

d)  There shall be kept an open space of at least 7.2m (8 yards) between the
rows of huts which may be reduced to 6m (20 ft.) according to the availability
of site with the approval of the Engineer-in -Charge. Back to back construction
will be allowed,

Water Supply - The contractor(s) shall provide adequate supply of water for the
use of labourers. The provisions shall not be less than two gallons of pure and
wholesome water per head per day for drinking purposes and three gallons of clean
water per head per day for bathing and washing purposes. Where piped water
supply is available, supply shall be at stand posts and where the supply is from
wells or river, tanks which may be of metal or masonry, shall be provided. The
contractor(s) shall also at his/their own cost make arrangements for laying pipe
lines for water supply to his/their labour camp from the existing mains wherever
available, and shall pay all fees and charges therefor.

The site selected for the camp shall be high ground, removed from jungle.

Disposal of Excreta - The contractor(s) shall make necessary arrangements for
the disposal of excreta from the latrines by trenching or incineration which shall be
according to the requirements laid down by the Local Health Authorities. If trenching
or incineration is not allowed the contractor(s) shall make arrarigements for the
removal of the excreta through the Municipal Committee/authority and inform it
about the number of labourers employed so that arrangemants may be made by
such Committee/authority for the removal of the excreta All charges on this account
shall be borne by the contractor and paid direct by him to the Municipality/authority.
The contractor shall provide one sweeper for every eight seats in case of dry system.

Drainage - The contractor(s) shall provide efficient arrangements for draining away
sullage water so as to keep the camp neat and tidy.

The contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

Sanitation - The coutractor(s) shall make arrangements for conservancy and
sanitation in the labour camps according to the rules of the Local Public Health and
Medical Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of
the work any person or persons in the contractors’ employ upon the work who may be
incompetent or misconduct himself and the contractor shall forthwith comply with such
requirements.
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CLAUSE 19 J

It shallbe the responsibility of the contractor to see that the building under construction is
not occupied by any body unauthorisedly during construction, and is handed over to the
Engineer-in-Charge with vacant Possession of complete building. If such building though
completed is occupied illegally, then the Engineer-in-Charge shall have the option to refuse
to accept the said building/buildings in that position. Any delay in acceptance on this
account will be treated as the delay in completion and for such delay a levy upto 5% of
tendered value of work may be imposed by the Superintending Engineer whose decision
shall be final both with regard to the justification and quantum and be binding on the
contractor.

However, the Superintending Engineer, through a notice, may require the contractor to
remove the illegal occupation any time on or before construction and delivery.

CLAUSE 20

Minimum Wages
Act to be
Complied with

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and
rules framed thereunder and other labour laws affecting contract labour that may be brought
into force from time to time.

CLAUSE 21

Work not to be
sublet. Action in
case of
insolvancy

The contract shall not be assigned or sublet without the written approval of the Engineer-
in-Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or
become insolvent or commence any insolvency proceedings or make any composition
with his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward
or advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised
or offered by the contractor, or any ofhis servants or agent to any public officer or person
in the employ of Government in any way relating to his office or employment, or if any
such officer or person shall become in any way directly or indirectly interested in the
contract, the Engineer-in-Charge on behalf of the President of India shall have power to
adopt any of the courses specified in Clause 3 hereof as he may deem best suited o the
interest of Government and in the event of any of these courses being adoptad the
consequences specified in the said Clausa 3 shall ensue.

CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be considered
as reasonable compensation to be applied to the use of Government without reference to
the actual loss or damage sustained and whether or not any damage shall have been
sustained.

CLAUSE 23

Changes in firm's
Constitution to be
intimated

Where the contractoris a partnership firm, the previous approval in writing of the Engineer-
in-Charge shall be obtained before any change is made in the constitution of the firm.
Where the contractor is an individual or a Hindu undivided family business concern such
approval as aforesaid shall likewise be obtained before the contractor enters into any
partnership agreement whereunder the partnership firm would have the right to carry out
the works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract shall be deemed to have been assigned in contravention of Clause
21 hereof and the same action may be taken, and the same consequences shall ensue as
provided in the said Clause 21.
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CLAUSES OF CONTRACT

CLAUSE 24

All '.'vorks 1o be executed under the coniract shall be executed under the direction and
spbject to the approval in all respects of the En gineer-in-Charge who shall be entitled to

Settlement of

Disputes &
Arbitration

same whether arising during the progress of the work or after the cancellation, termination,
completion or abandonment thereof shall be dealt with as mentioned hereinafter:.

)

Ifthe contractor considers any work demanded of him to be autside the requirements
of the contract, or disputes any drawings, record or decision given in writing by the
Engineer-in-Charge on any matter in connection with or arising out of the contract
or carrying out of the work, to be unacceptable, he shall promptly within 15 days
request the Superintending Engineer in Writing for written instruction or decision.
Thereupon, the Superintending Engineer shall give his written instructions or decision
within a period of one month from the receipt of the contractor's letter.

If the Superintending Engineer fails to give his instructions or decision in writing
within the aforesaid period or if the contractor is dissatisfied with the instructions or
decision of the Superintending Engineer, the contractor may, within 15 days of the
receipt of Superintending Engineer's decision, appeal to the Chief Engineer who
shall afford an opportunity to the contractor to be heard, if the latter so desires, and
to offer evidence in support of his appeal. The Chief Engineer shall give his decision
within 30 days of receipt of contractor’s appeal. If the contractor is dissatisfied with
this decision, the contractor shall within a period of 30 days from receipt of the
decision, give notice to the Chief Engineer for appointment of arbitrator failing which
the said decision shall be final binding and conclusive and nof referable to adjudication
by the arbitrator.

Except where the decision has become final, binding and conclusive in terms of
Sub Para (i) above disputes or difference shall be referred for adjudication through
arbitration by a sole arbitrator appointed by the Chiief Engineer, CPWD, in charge of
the work or ifthere be no Chief Engineer, the administrative head of the said CPWD.
If the arbitrator so appointed is unable or unwilling to act or resigns his appointment
or vacates his office due to any reason whatsoever another sole arbitrator shall be
appointed in the manner aforesaid. Such person shall be entitled to proceed with
the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each such dispute alongwith the notice
for appointment of arbitrator and giving reference to the rejection by the Chief
Engineer of the appeal.

It is also a term of this contract that no person other than a person appointed by
such Chief Engineer CPWD or the administrative head of the CPWD, as aforesaid
should act as arbitrator and if for any reason that is not possible, the matter shall
not be referred to arbitration at all. :
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CLAUSES OF CONTRACT ' ' m

Itis also a term of this contract that if the contractor does not make any demand for
appointment of arbitrator in recpect of any claims in writing as aforesaid within 120
days of receiving the intimation from the Engineer-in-Charge that the final bill is
ready for payment, the claim of the contractor shail be deemed to have been waived
and absolutely barred and the Government shall be discharged and released of all
liabilities under the contract in respect of these claims.

The arbitration shall be conducted in accofdance with the provisions of the Arbitration
and Concilliation Act, 1996 (26 of 1996) or any statutory modifications or re-
enactment thereof and the rules made there under and for the time being in force
shall apply to the arbitration proceeding under this clause.

It is also a term of this contract that the arbitrator shall adjudicate on only such
disputes as are referred to him by the appointing authority and give separate award
against each dispute and claim referred to him and in all cases where the total
amount of the claims by any party exceeds Rs. 1,00,000/- the arbitrator shall give
reasons for the award.

Itis also a term of the contract that if any fees are payable to the arbitrator these_
shall be paid equally by both the parties.

Itis also a term of the contract that the arbitrator shall be deemed to have entered
on the reference on the date he issues notice to both the parties calling them to
submit their statement of claims and counter statement of claims. The venue of the
arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.
The fees, if any, of the arbitrator shall, if required to be paid before the award is
made and published, be paid half and half by each of the parties. The cost of the
reference and of the award (including the fees, if any, of the arbitrator) shall be in
the discretion of the arbitrator who may direct to any by whom and in what manner,
such costs or any part thereof shall be paid and fix or settle the amount of costs to

be so paid
CLAUSE 26
Contractor to The contractor shall fully indemnify and keep indemnified the President of India against
indemnify Govt. any action, claim or proceeding relating to infringement or use of any patent or design or
against Patent any alleged patent or design rights and shall pay any royalties which may be payable in
Rights respect of any article or part thereof included in the contract. In the event of any claims

made under or action brought against Government in respect of any such matters as
aforesaid the contractor shall be immediately notified thereof and the contractor shall be
at liberty, at his own expense, to settle any dispute or to conduct any litigation that may
arise therefrom, provided that the contractor shall not be liable to indemnify the President
of India if the infringement of the patent or design or any alleged patent or design right is
the direct result of an order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27
Lumpsum When the estimate on which a tender is made includes lump sum in respect of parts of
Provisions in the work, the contractor shall be entitled to payment in respect of the items of work
Tender involved or the part of the work in question at the same rates as are payable under this

contract for such items, or if the part of the work in question is not, in the opinion of the
Engineer-in-Charge payable of measurement, the Engineer-in-Charge may at his discretion

-
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CLAUSES OF CONTRACT

(D]

Action where no
Specifications are
specified

pay lthe Iu'mp-sum amount antered in the estimate, and the certificate in writing of the
Engineer-in-Charge shall be final and conclusive against the contractor with regard to any
$um or sums payabie to him under the provisions of tha clause.

CLAUSE 28

In the case ot any class of work for which there is no such specifications as referred to in
Clause 11, svch work shall be carried out in accordance with the Bureau of Indian Standards
Specifications. In case there is no such specifications in Bureau of Indian Standards, the
wprk shall be_ t;arried out as per manutacturers specifications, if not available then as per

CLAUSE 29
\fVith-hoIdlng and )} Whenever any claim or claims for payment of a sum of money arises out of or under
lien in respect of ‘the contract or against the contractor, the En gineer-in-Charge or the Government
sums due from shall be entitled to withhoid and also have a lien to retain such sum or sums in
contractor

i)

whole or in part from the security, if any deposited by the contractor and for the
purpose aforesaid, ihe Engineer-in-Charge or the Government shall be entitled to
withhold the security deposit, if any, furnished as the case may be and also have a
lien over the same pending finalisation or adjudication of any such claim. In the
event of the security being insufficient to cover the claimed amount or amounts or if
no security has been taken from the contractor, the Engineer-in-Charge or the
Government shall be entitled to withhold and have a lien to retain to the extent of
such claimed amount or amounts referred to above, from any sum or sums found
payable or which may at any time thereafter become payable to the contractor
under the same contract or any other contract with the Engineer-in-Charge of the
Government or any contracting person through the Engineer-in-Charge pending
finalisation of adjudication of any such claim.

Itis an agreed term of the contract that the sum of maney or moneys so withheld or
retained under the lien referredto above by the Engineer-in-Charge or Government
will be kept withheld or retained as such by the Engineer-in-Charge or Government
till the claim arising out of or underthe contract is determined by the arbitrator (if the
contract is governed by the arbitration clause) by the competent court, as the case
may be and that the contractor will have no claim for interest or damages whatsoever
on any account in respect of such withholding or retention under the lien referred to
above and duly notified as such to the contractor. For the purpose of this clause,
where the contractor is a partnership firm or a limited company, the Engineer-in-
Charge or the Government shall be entitied to withhold and also have a lien to
retain‘towards such claimed amount or amounts in whole or in part from any sum
found payable to any partnerlimited company as the case may be, whether in his
individual capacity or otherwise,

Government shall have the rightto cause an audit and technical examination ofthe
works and the final bills of the contractor including all supporting vouchers, abstract,
etc., to be made after payment of the final bill and if as a result of such audit and
technical examination any sum is found to have been overpaid in respect of any
work done by the contractor under the contract or any work claimed to have been
done by him underthe contract and found not to havebeen executed, the contractor
shall be liable to refund the amount of over-payment and it shall be lawful for
Government to recover the same from him in the manner prescribed in sub-clause
(i) of this clause or in any other manner legally permissible; and if it is found that the

48
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CLAUSES OF CONTRACT

contractor was paid less than what was due to him under the contract in respect ot
any work executed by him under it, the amount of such under payment shall be duly
paid by Government to the contractor, without any interest thereon whatsoever.

Provided that the Government shall not be entitled to recover any sum overpaid,
nor the contractor shall be entitled to payment of any sum paid short where such
Payment has been agreed upon between the Superintending Engineer or Executive
Engineer on the one hand and the contractor on the other under any term of the

contlrac? permitting payment for work after assessment by the Superintending
Engineer or the Executive Engineer, |

CLAUSE 29A

Lien in respect of
of claims in other
Contracts

Engineer—in-Charga agai_nst any claim of the Engineer-in-Charga or Government or such
other person or persons in respect of payment of a sum of money arising out of or under

any other contract made by the contractor with the Engineer- in-Charge or the Government
or with such other person or persons.

Itis an agreed term of the contract that the sum of money so withheld or retained under
this clause by the Engineer-in-Charge orthe Government will be kept withheld or retained
as such by the Engineer—in—Charge or the Government or till his claim arising out of the
Same contract or any other contract is either mutually settled or determined by the arbitration
clause or by the competent court, as the case may be and that the contractor shall have
no claim for interest or damages whatsoever on this account or on any other ground in
respect of any sum of money withheld or retained under this clause and duly notified as
such to the contractor.

CLAUSE 30

Employement of
coal mining or
controlled area
labour not
permissible

The contractor shall not employ coal mining or controlled area labour falling under any
category whatsoever on or in connection with the work or recruit labour from area within

Where ceiling price for imported labour has been fixed by State or Regional Labour

Committees not more than that ceiling price shall be paid to the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed out by the
Engineer-in-Charge as being a coal mining or controlled area labourer. Failure to do so
shall render the contractor fiable to pay to Government a sum calculated at the rate of
Rs.10/- per day per labourer. The certificate of the Engineer-in-Charge about the number
of coal mining or controlled area labouret and the number of days for which they worked
shall be final and binding upon all parties to this contract.

Itis declared and agreed betweér the parties that the aforesaid stipulation in this clause
is one in which the public are interested within the mean ing of the exception in Section 74
of Indian Contract Act, 1872.

Explanation:- Controlled Area means the following areas:

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana
Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.
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CLAUSES OF CONTRACT

Unfiltered water
supply

‘Departmental
water supply, if
available

AlRternate water
arrangements

Return of Surplus

materials

Any other area which may be declared a Controlled Areaby or with the approval of
the Central Governmant.

CLAUSE 31

The contractor(s) shall make his/their own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the following conditions.

i)

if)

Thatthe water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of the Engineer-in-Charge.

The Engineer-in-Charge shall make alternative arrangements for supply of water at
the risk and cost of contractor(s) if the arrangements made by the contractor(s) for
procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory.

CLAUSE 31 A

Water if available may be supplied to the contractor by the department subject to the
following conditions:-

The water charges @ 1% shall be recovered on gross amount of the work done.

The contractor(s) shall make his/their own arrangement of water connection and
laying of pipelines from existing main of source of supply.

The Department do not guarantee to maintain uninterrupted supply of water and it
will be incumbent on the contractor(s) to make alternative arrangements for water
at his/their own cost in the event of any temporary break down in the Government.
water main so that the progress of his/their work is not held up for want of water. No
claim of damage or refund of water charges will be entertained on account of such
break down.

CLAUSE 32:

i)

Where there is no piped water supply arrangement and the water is taken by the
contractor from the wells or hand pump constructed by the Government no charge
shallbe recovered from the contractor on that account. The contractor shall, however,
draw water at such hours of the day that it does not interfere with the normal use for
which the hand pumps and wells are intended. He will also be responsible for all
damage and abnormal repairs arising out of his use, the cost of which shall be
recoverable from him. The Engineer-in-Charge shall be the final authority to determine
the cost recoverable from the contractor on this account and his decision shall be
binding on the contractor.

The contractor shall be allowed to construct temporary wells in Government land
for taking'water for construction purposes only after he has got permission of the
Engineer-in-Charge in writing. No charges shall be recovered from the contractor
on this account, but the contractor shall be required to provide necessary safety
arrangements to avoid any accidents or damage to adjacent buildings, roads and
service lines. He shall be responsible for any accidents or damage caused due to
construction and subsequent maintenance of the wells and shall restore the ground
to its original condition after the wells are dismantled on completion of the work.

CLAUSE 33

Notwithstanding anything contained to the contrary in this contract, where any materials
for the execution of the contract are procured with the assistance of Government either by
issue from Government stocks or purchase made under orders or permits or licences
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[ cLAUSES OF CONTRACT

issued by Government the contractor shall hold the said materials economiically and solely
for the purpose of the contract and not dispose of them without the written permission of
the Government and return, if required by the Engineer-in-Charge, all surplus or
unserviceable materials that may be left with him after the completion of the contract or at
its termination for any reason whatsoever on being paid or credited such price as the
Engineer-in-Charge shall determine having due regard to the condition of the materials.
The price allowed to the contractor however shall not exceed the amount charged to him
excluding the element of storage charges. The decision of the Engineer-in-Charge shall
be final and conclusive. In the event of breach of the aforesaid condition the contractor
shall in addition to throwing himself open to action for contravention of the terms of the
licence or permit and/or for criminal breach of trust, be liable to Government for all moneys,
advantages or profits resulting or which in the usual course would have resulted to him by
reason of such breach.

CLAUSE 34

Hire of Plant &
Machinery

i) The contractor shall arrange at his own expense all tools, plant, machinery and
equipment (hereinafter referred to as T&P) required for execution of the work except
for the Plant & Machinery listed in Schedule ‘C’' and stipulated for issue to the
contractor. If the contractor requires any item of T&P on hire from the T&P available
with the Government over and above the T&P stipulated for issue, the Government
will, if such item is available, hire it to the contractor at rates to be agreed upon
between him and the Engineer-in-Charge. In such a case all the conditions hereunder
for issue of T&P shall also be applicable to such T&P as is agreed to be issued.

ii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’shall be
made over and taken back at the departmental equipment yard/shed shown in
Schedule ‘C’ and the contractor shall bear the cost of carriage from the place of
issue to the site of work and back. The contractor shall be responsible to return the
plant and machinery with condition in which it was handed over to him, and he shall
be responsible for all damage caused to the said plant and machinery at the site of
work or elsewhere in operation and otherwise during transit including damage to or
loss of plant and for all losses due to his failure to return the same soon after the
completion of the work for which it was issued. The Divisional Engineer shall be the
sole judge to determine the liaoility of the contractor and its extent in this regard
and his decision shall be final and binding on the contractor.

i) The plant and machinery as stipulated above will be issued as and when available
and if required by the contractor. The contractor shall arrange his programme of
work according to the availability of the plant and machinery and no claim,
whatsoever, will be entertained from himfor any delay in supply by the Department.

V)  The hire charges-shall be recovered at the prescribed rates from and inclusive of
the date the plant and machinery made over upto and inclusive of the date of the
return in good order even though the same may not have been working for any
cause except major breakdown due to no fault of the contractor or faulty use requiring
more than three working days continuously (excluding intervening holidays and
Sundays) for bringing the plant in order. The contractor shall immediately intimate
in writing to the Engineer-in- Charge when any plant or machinery gets out of order
requiring major repairs as aforesaid. The Engineer-in-Charge shall record the date
and time of receipt of such intimation in the log sheet of the plant or machinery.
Based on this if the breakdown before lunch period or major breakdown will be
computed considering half a day's breakdown on the day of complaint. If the
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CLAUSES OF CONTRACT

v)

vii)

viii)

x)

X)

breakdown occurs in the post lunch period of major breakdown will be computed
starting from the next working day. In case of any dispute under this clause the
decision of the Superintending Engineer shall be final and binding on the contractor.

The hire charges shown above are for each day of 8 hours (inclusive of the one
hour lunch break) or part thereof.

Hire charges will include service of operating staff as required and also supply of
lubricating oil and stores for cleaning purposes. Power fuel of approved type, firewood,
kerosene oil etc. for running the plant and machinery and also the full time chowkidar
for guarding the plant and machinery against any loss ordamage shall be arranged
by the contractor who shall be fully responsible for the safeguard and security of
plant and machinery. The contractor shall on or before the supply of plant and
machinery sign an agreement indemnifying the Department against any loss or
damage caused to the plant and machinery either during transit or at site of work.

Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive
of one hour lunch break. In case of an urgent work however, the Engineer-in-Charge
may, at his discretion, allow the plant and machinery to be worked for more than
normal period of 8 hours a day. In that case the hourly hire charges for overtime to
be borne by the contractor shail be 50% more than the normal proportionate hourly
charges (1/8th of the daily charges) subject to a minimum of half day’s normal
charges on any particular day. For working out hife charges for over time a period of
half an hour and above will be chargedas one houranda period of less than half an
hour will be ignored.

The contractor shall release the plant and machinery every seventh day for periodical
servicing and/or wash out which may take about three to four hours or more. Hire
charges for full day shall be recovered from the contractor for the day of servicing/
wash out irrespective of the period employed in servicing.

The plant and machinery once issued to the contractor shall not be returned by him
on account of lack of arrangements of labour and materials, etc. on his part, the
same will be returned only when they are required for major repairs or when in the
opinion of the Engineer-in-Charge the work ora portion of work for which the same
was issued is completed.

Log Book for recording the hours of daily work for each of the plant and machinery
supplied to the contractor will be maintained by the Department and will be
countersigned by the contractor or his authorised agent daily. In case the contractor
contests the correctness of the entries and/or fails to signthe Log Book the decision
of the Engineer-in-Charge shall be final and binding on him. Hire charges will be
calculated according to the entries in the Log Book and will be binding on the
contractor. Recovery on account of hire charges for road rollers shall be made for
the minimum number of days worked out on the assumption that a roller can
consolidate per day and maximum quantity of materials or area surfacing as noted
against each in the annexed statement (see attached annexurs).




L

V)

vii)

viil)

x)

X)

Ti]

Hiaar @

&{éaﬁﬁﬁuﬁmﬁaﬁmﬁﬁmaﬁmaﬁmﬁﬁw&mﬁwm
muﬁmﬁm«ﬁmaﬁﬁmwﬁmwtﬁwmﬁwﬁ
wﬁmﬁaﬂ%maﬂﬁfﬁwﬁlww%wﬁmﬁtﬁmﬁﬁm
é@ﬁmmﬁﬁnmaﬂtm%mmml

W MY T 1S TR 8 T F (Rt 5 T e F i B frg whf B) 990E
e o1 se@ W & g B

wmﬁ%mwmwmmwﬁwaﬁaﬁrmwﬁ%
mmﬁmmlmsﬂﬁuﬁaﬁwﬂaﬁaﬁﬁwﬁ?w%mw:
Wm,ﬁtﬁaﬁrmﬂﬂﬂﬁaﬁﬁ%wmﬁawa}wﬁw{mmﬁ#
aﬁé,ﬁﬁ%aamﬁﬁmaﬁﬂnsﬁmﬁaﬁsﬁmwﬁmﬁ%%m
Tmmmtaﬁmmlﬁnﬁaﬂwmmmmmﬁwmmrﬁ
mmmmﬁmﬁﬁﬁHWMW@#mmﬁmw%
ﬁwﬁﬁwa&ﬂﬁaﬁfaﬂ%%m@wmmml

m.ﬁﬁﬁﬁwﬁ#ﬂwﬁwﬁaﬁ&ﬁmﬁmﬁm%ﬁmwﬁ
1 T o i &, St wT TE F | g S ST T B A 6, s
mmmammm@ﬁwﬁsﬂa&mmﬁm
ﬂﬁﬁm%mlmmﬁmmmﬁmmﬁwmﬁmgﬁmﬂ
wmmmﬁwﬁmwﬁfwm@ﬁzﬁmwmwﬁmm
mmmmﬁﬁmmmﬁmmmﬁwmmﬁﬁm&aw
TETTT WA B & | w7 srer we e % fg s gy o e ST A
Sty @ 5= @ w9 weia R SO S Sen 6§ F gHG B 9w F A
A

Saere Wi ol iR o A R Pt wwrd svar ger $ g 8
meﬁmﬂwmmmmwmmlwwwﬁmﬁm
ﬁma&m@ﬁmﬁ,mwm%,m%m/wmaﬁﬁw%m
QX R T WISt FWR I fHar S |

Sher 2w ol AYER T AT ST B Y W I qE S S & At S wAndt
m#mﬁmﬁ%%mmqﬁmlﬁwmﬁmmm%
T ar S W A & ATATIET B AT T HIEATF FMET # @ A I8 FA
a1 3T 7 W, fred frg o sl R mar an, g @ g E

Saar FY yara P vk g ol el @ 2 e & w Ao © @
for RrsrT 2T Wi G Tl et o 78 Je Sder A Sweh witgd st &
TR % STl | At 3 38 Sfy Fv & Seet wRier wé 7@ & stvar
mymwwﬁmw%ﬁmﬁﬁmwﬁﬁmaﬁmaﬁt

’mwmﬂnm@ﬁnﬁ&ﬁiwwmqﬁmﬁmmm

T& 3R T AR BN | WeH-Aed B S YR B 7Y g se e R & fg
2 STl S T AT B S O e @ e e gfafe saer st arelt
mwﬁﬂaﬁ@@mm%ﬁﬁaﬂﬁmwﬁm%m%ﬁ@% (qe=
e o) |




CLAUSES OF CONTRACT

Xii)

xiil)

Xiv)

In the case of concrete mixers, the contractors shall arrange to get the hopper
cleaned and the drum washed at the close of the work each day or each occasion.

a)  Incase rollers for consolidation are employed by the contractor himself, log
book for such rollers shall be maintained in the same manner as is done in
case of departmental rollers, maximum quantity of any items to be consolidated
for each roller-day shall also be same as in Annexure to Clause 34(x). For
less use of rollers recovery for the less roller days shall be made at the
stipulated issue rate.

The contractor shall be responsible to return the plant anda machinery in the condition
in which it was handed over to him and he shall be responsible for all damage
caused to the said plant and machinery at the site of work or elsewhere in operation
or otherwise or during transit including damage to or loss of parts, and for all losses
due to his failure to return the same soon after the completion of the work for which
it was issued. The Divisional Engineer shall be the sole judge to determine the
liability of the contractor and its extent in this regard and his decision shall be final
and binding on the contractor,

The contractor will be exempted from levy of any hire charges for the number of
days he is called upon in writing by the Engineer-in-Charge to suspend execution of
the work, provided Government plant and machinery in question have, in fact,
remained idle with the contractor because of the suspension.

In the event of the contractor not requiring any item of plant and machinery issued
by Government though not stipulated for issue in Schedule ‘C’ any time after taking
delivery at the place of issue, he may return it after two days written notice or at any
time without notice if he agrees to pay hire charges for two additional days without,
in any way, affecting the right of the Engineer-in-Charge to use the said plant and
machinery during the said period of two days as he likes including hiring out to a
third party.

CLAUSE 35

Condition relating i)
to use of asphaltic
materials

ii)

i)

The contractor undertakes to make arrangement for the supervision of the work by
the firm supplying the tar or bitumen used.

The contractor shall collect the total quantity of tar or bitumen required for the work
as per standard formula, before the process of painting is started and shall
hypothecate it to the Engineer-in-Charge. If any bitumen or tar remains unused on
completion of the work on account of lesser use of materials in actual execition for
reasons other than authorised changes of specification and abandonment of portion
of work, a corresponding deduction equivalent to the cost of unused materials as
determined by the Engineer-in-Charge shall be made and the material return to the
contractors. Although the materials are hypothecated to Government, the contractor
undertakes the responsibility for their proper watch, safe custody and protection
against all risks. The materials shall not be removed from site of work without the
consent of the Engineer-in-Charge in 'writing’.

The contractor shall be responsible for rectifying defects noticed within a year from
the date of completion of the work and the portion of the security deposit relating to
asphaltic work shall be refunded after the expiry of this period.

Coem
2
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CLAUSES OF CONTRACT m
CLAUSE 36
Employment ot Contractors Superintendence, Supervision, Technical Staff & Employees
Technical Staff i Th t o . ) : .
and employees @ contractor shall provide all necessary superintendence during execution of the

work and as along thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender
andbefore commencement of the work, intimate in writing to the Engineer-in-Charge
the name, qualifications, experience, ége, address and other particulars along with

appointed by the contractor soon after receipt of the approval from Engineer-in-
charge and shall be available at site within fifteen days of start of work,

If the contractor (or any partner in case of firm/company) who himself has such
qualifications, it will not be necessary for the said contractor to appoint such a

Charge or his designated representative(s) in charge of the work in writing or in
person or otherwise, present himself to the Engineer-in-Charge and/or at the site of
work, as required, to take instructions. Instructions given to the principal technical
representative or the responsible agent shall be deemed to have the same force as
if these have been given to the contractor. The principal technical representative

consultation with the Engineer-in-Charge as well as fully during important stages of
execution of work, during recording of measurement of works and whenever so
required by the Engineer-in-Charge by a notice as aforesaid and shall also note
down instructions conveyed by the Engineer-in- Charge or his designated
representative in the site order book and shall affix his signature in token of noting
down the instructions and in token of acceptance of measurements. There shall be
no objection if the representative/agent looks after more than one work and not
more than three works in the same station provided these details are disclosed to
the Engineer-in-Charge and he shall be satisfied that the provisions and the purpose
of this clause are fulfilled satisfactorily.

Ifthe Engineer-in-Charge, whose decision in this respect is final and binding on the
contractor, is convinced that no such technical representative or agent is effectively
appointed oris effectively attending orfuffilling the provision of this clause, arecovery
shall be effected from the contractor as specified in Schedule 'F’ and the decision of
the Engineer-in-Charge as recorded in the site order book and measurement
recorded in Measurement Books shall be final andbinding on the contractor. Further
if the contractor fails to appoint a suitable technical representative or responsible
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CLAUSES OF CONTRACT

ii)

agentand if such appointed persons are not effectively present or do not discharge
their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to
suspend the execution of the work until such date as a suitable agent is appointed
and the contractor shall be held responsible for the delay so caused to the work.
The contractor shall submit a certificate of employment of the technical
representative/responsible agent alongwith every on account billfixed bill and shall
produce evidence if at any time so required by the Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants
as are skilled and experienced in their respective fields and such foremen and
supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as
is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance-of his duties or whose employment is
otherwise considered by the Engineer-in-Charge to be undesirable. Such person
shall not be employed again at works site without the written permission of the
Engineer-in-Charge and the persons so removed shall be replaced as soon as
possible by competent substitutes.

CLAUSE 37

Levy/Taxes

payable by
Contractor

i)

ii)

Sales Tax or any other tax on materials in respect of this contract shall be payable
by the contractor and Government shall not entertain any claim whatsoever in this
respect.

The contractor shall deposit royalty and obtain necessary permit for supply of the
red bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the like
becomes payable by the Government of India and does not any time become payable
by the contractor to the State Government. Local authorities in respect of any material
used by the contractor in the works then in such a case, it shall be lawful to the
Government of India and it will have the right and be entitled to recover the amount
paid in the circumstances as aforesaid from dues of the contractor.

CLAUSE 38

Conditions for
reimbursement of
levy/taxes if levied
after receipt of
tenders

)

ii)

Alltendered rates shall be inclusive of all taxes and levies payable under respective
statutes. However, pursuant to the Constitution (46th Amendment) Act. 1982. if
any further tax or levy is imposed by Statute, after the last stipulated date for the
receipt of tender including extensions if any and the contractor thereupon necessarily
and properly pays such taxes/levies the contractor shall be reimbursed the amount
so paid, provided such payments, if any, is not, in the opinion of the Superintending
Engineer (whose decision shall be final and binding on the contractor) attributable
to delay in execution of work within the control of the contractor.

The contracotr shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of the
same by a duly authorised representative of the Government and / or the Engineer-
in-Charge and further shall furnish such other information/document as the Engineer-
in-Charge may require from time to time.
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CLAUSES OF CONTRACT m

i) The contractor shall, within a period of 30 days of the imposition of any such further
tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act 1982, give a
written notice thereof to the Engineer-in-Charge that the same is given pursuant to
this condition, together with all necessary information relating thereto.

CLAUSE 39
Termination of Without prejudice to any of the rights or remedies under this contract if the contractor
Contract on death dies, the Divisional Officer on behalf of the President of India shall have the option of
of contractor terminating the contract without compensation to the contractor.

CLAUSE 40
If relation working The contractor shall not be permitted to tender for works in the CPWD circle (responsible
in CPWD then the for award and execution of contracts) in which his near relative is posted as Divisional
contractor not Accountant or as an officer in any capacity between the grades of the Superintending
allowed to tender Engineer and Assistant Engineer (both inclusive). He shall also intimate the names of

persons who are working with him in any capacity or are subsequently employed by him
and who are near relatives to any Gazetted Officer in the C.PW.D. or in the Ministry of
Urban Development. Any breach of this condition by the contractor would render him
liable to be removed from the approved list of contractors of this Department. If however
the contractor is registered in any other department, he shall be debarred from
tendering in CPWD for any breach of this condition

NOTE: By the term “near relatives” is meant wife, husband, parents and grand parents,
children and grand children, brothers and sisters, uncles, aunts and cousins and
their corresponding in-laws.

CLAUSE 41
No Gazetted No engineer of gazetted rank or other gazetted officer employed in engineering or
Engineer to work administrative duties in an engineering department of the Government of India shall work
as Contractor as a contractor or employee of a contractor for a period of two years after his retirement
within two years from government service without the previous permission of Government of India in writing.
of retirement This contract is liable to be cancslled it either the contractor or any of his employees is

found atany time to be such a person who had not obtained the permission of Government
of India as aforesaid, before submission of the tender or engagement in the contractor's
service, as the case may be.

CLAUSE 42
Return of material i) After completion of the work and also at any intermediate stage in the event of non-
and recovery for reconciliation of materials issued, consumed and in balance - (see Clause 10),
excess material theoretical quantity of materials issued by the Government for use in the work shall
issued. be calculated on the basis and method given hereunder:-

a)  Quantity of cement & bitumen shall be calculated on the basis of quantity of
cement & bitumen required for different items of work as shown in the Schedule
of Rates mentioned in Schedule ‘F'. In case any item is executed for which
standard constants for the consumption of cement or bitumen are not available
in the above mentioned schedule/statement or cannot be derived from the
same shall be calculated on the basis of standard formula to be laid down by
the Engineer-in-Charge.

b)  Theoretical' quantity of steel reinforcement or structural steel sections shall
be taken as the quantity required as per design or as authorised by Engineer-
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CLAUSES OF CONTRACT

in-Charge, including authorised lappages, chairs etc. plus 3% wastage due
to cutting into pieces, such theoretical quantity being determined and compared
with the actual issues each diameterwise, sectionwise and categoriwise
separately.

¢)  Theoretical quantity of G.I. & C.1. or other pipes, conduits, wires and cables,
pig lead and G.1/M.S. sheets shall be taken as quantity actually required and
measured plus 5% for wastage due to cutting into pieces (except in the case
of G.I./M.S. sheats it shall be 10%), such determination & comparison belng
made diameterwise & categoriwise.

d)  Forany other material as per actual requirements.

ii) Over the theoretical quantities of materials so computed a variation shall be allowed
as specified in Schedule'F'. The difference in the net quantities of material actually
issued to the contractor and the theoretical quantities including such authorised
variation, if not returned by the contractor or if not fully reconciled to the satistaction
of the Engineer-in- Charge within fifteen days of the issue of written notice by the
Engineer-in-charge to this effect shall be recovered at the rates specified in Schedule
‘F', without prejudice to the provision of the relevant conditions regarding return of
materials governing the contract. Decision of Engineer-in-Charge in regard to
theoretical quantities of materials, which should have been actually used as per the
Annexure of the standard schedule of rates and recovery at rates specified in
Schedule ‘F', shall be final & binding on the contractor

For non scheduled items, the decision of the Superintending Engineer regarding
theoretical quantities of materials which should have been actually used, shall be
final and binding on the contractor.

iii)  The said action under this clause is without prejudice to the right of the Government
to take action against the contractor under any other conditions of contract for not
doing the work according to the prescribed specifications.

CLAUSE 43

Compensation
during warlike
situations

The work (whether fully constructed or not) and all materials, machines, tools and’ plants,
scaﬂoldmg, temporary buildings and other things connected therewith shall be at the risk
of the contractor until the work has been delivered to the Engineer-in-Charge and a
certificate from him to that effect obtained. In the event of the work or any materials
properly brought to the site for incorporation in the work being damaged or destroyed in
consequence of hostilities or warlike operation, the contractor shall when ordered (in
writing) by the Engineer-in-Charge to remove any debris from the site, collect and properly
stack or remove in store all serviceable materials salvaged from the damaged work and
shall be paid at the contract rates in accordance with the provision of this agreement for
the work of clearing the site of debris, stacking or removal of serviceable material and for
reconstruction of all works ordered by the Engineer-in-Charge, such payments being in
addition to compensation upto the value of the work originally executed before being
damaged or destroyed and not paid for. In case of works damaged or destroyed but not
already measured and paid for, the compensation shall be assessed by the Divisional
Officer upto Rs.5,000/- and by the Superintending Engineer concemed for a higher amount.
The contractor shall be paid for the damages/destruction suffered and for the restoring
the material at the rate based on analysis of rates tendered for in accordance with the
provision of the contract. The certificate of the Engineer-in-Charge regarding the quality
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CLAUSES OF CONTRACT

and quantity of materials and the Purpose for which they were collected shall be final and
binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the A R.P. Officers orthe Engineer-in-Charge
(b) for any material etc. not on the site of the work or for any tools, plant, machinery,
scaffolding, temporary building and other things not intended for the work.

In the event of the contracior having to carry out reconstruction as aforesaid, he shall be
allowed such extension of time for its completion as is considered reasonable by the
Divisional Officer.

CLAUSE 44

Apprentices Act
provisions to be
complied with

The contractor shall comply with the Provisions of the Apprentices Act, 1961 and the rules
and orders issued thereunder from time to time. If he fails to do so, his failure will be a
breach of the contract and the Superintending Engineer may, in his discretion, cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on account of
any vioiation by him of the provisions of the said Act.

CLAUSE 45

Release of
Security deposit
after labour
clearance

Security Deposit of the work shall not be refunded till the contractor produces a clearance
certificate from the Labour Officer, As soon as the work is virtually complete the contractor
shall apply for the clearance certificate to the Labour Officer under intimation to the
Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall
write to the Labour Officer to intimate if any complaint is pending against the contractor in
respect of the work. If no complaint is pending, on record till after 3 months after completion
of the work and/or no communication is received from the Labour Officer to this effect till
six months after the date of completion, it will be deemed to have received the clearance
certificate and the Security Deposit will be released if otherwise due.

NOTE:

In case of difference or ambiguity in Hindi and English version, the English version will prevail
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CPWD SAFETY CODE

C.P.W.D. Sarety CopEe

Suitable scaffolds should be provided for workmen for all works that cannot safely be
done from the ground, or from solid construction except such short period work as can be
done safely from ladders. When a ladder is used an extra mazdoor shall be engaged for
holding the ladder and if the ladder is used for carrying materials as well suitable footholds
and hand-hold shall be provided on the ladder and the ladder shall be given an inclination
not steeper than % to 1(% horizontal and 1 vertical.)

Scatfolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or
suspended from an overhead support or erected with stationary support shall have a
guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3ft.)
high above the floor or platform of such scaffolding or staging and extending along the
entire length of the outside and ends there of with only such opening as may be necessary
for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent
it from swaying from the building or structure.

Working platforms, gangways and stairways should be so constructed that they should
not sag unduly or unequally, and if the height of the platform or the gangway or the
stairway is more than 2.6 m (12ft.) above ground level or floor level, they should be closely
boarded, should have adequate width and should be suitably fastened as described in (2)
above.

Every 6pening in the floor of a building or in a working platform shall be provided with
suitable means to prevent the fall of person or materials by providing suitable fencing or
railing whose minimum height shall be 90 cm. (3ft.)

Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in
length while the width between side rails in rung ladder shall in no case be less than 29
cm. (11%2") for ladder upto and including 3 m. (10 ft.) in length. For longer ladders this
width should be increased at least %" for each additional 30 cm. (1 foot) of length. Uniform
step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken
to prevent dangerfrom electrical equipment. No materials on any of the sites or work shall
be so stacked or placed as to cause danger or inconvenience to any person or the public.
The contractor shall provide all necessary fencing and lights to protect the public from
accident and shall be bound to bear the expenses of defence of every suit, action or other
proceedings at law that may be brought by any person for injury sustained owing to
‘neglect of the above precautions and to pay any damages and cost which may be awarded
in any such suit, action or proceedings to any such person or which may, with the consent
of the contractor, be paid to compensate any claim by any such person.

Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be
supplied with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof
Ladder shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface
of the ground. The side of the trenches which are 1.5 m. (5ft.) or more in depth shall be
stepped back to give suitable slope or securely held by timber bracing, so as to avoid the
danger of sides collapsing. The excavated materials shall not be placed within 1.5 m.
(5ft.) of the edges of the trench or half of the depth of the trench whichever is more.
Cutting shall be done from top to bottom. Under no circumstances undermining or
undercutting shall be done.
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Demolition - Before any demolition work is commenced and also during the progress of
the work,

i)

i)

iii)

Allroads and open areas adjacent to the work site shall either be closed or suitably
protected

No electric cable or apparatus which is liable to be a source of danger or a cable or
apparatus used by the operator shall remain electrically charged.

All practical steps shall be taken to prevent danger to persons employed from risk
of fire or explosion or flouding. No floor, roof or other part of the building shall be so
overloaded with debris or materials as to render it unsafe.

All necessary personal safety equipmeant as considered adequate by the Engineer-in-
Charge should be kept available for the use of the person employed on the site and
maintained in a condition suitable for immediate use, and the contractor should take
adequate steps to ensure proper use of equipment by those concerned:- The following
safety equipment shall invariably be provided.

Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective goggles.

Those erigaged in white washing and mixing or stacking of cement bags or any
material which is injurious to the eyes shall be provided with protective goggles.

Those engaged in welding works shall be provided with welder’s protective eye-
shields.

Stene breaker shall be provided with protective gnggles and protective clothing and
seated at sufficiently safe intervals.

When workers are employed in sewers and manholes, which are in active use, the
contractors shall ensure that the manhole covers are opened and ventilated atleast
for an hour before the workers are allowed to get into the manholes, and the manholes
so opened shall be cordoned off with suitable railing and provided with warning
signals or boards to prevent accident to the public. In addition, the contractor shall
ensure that the following safety measure are adhered to :-

a)  Entry for workers into the line shall not be allowed except under supervision
of the JE or any other higher officer.

b)  Atleast 5 to 6 manholes upstream and downstream should be kept open for
at least 2 to 3 hours before any man is allowed to enter into the manhole for
working inside.

c)  Before entry presence of Toxic gases should be tested by inserting wet lead
acetate paper which changes colour in the presence of such gases and gives
indication of their presence.

d)  Presence of Oxygen should be verified by lowering a detector lamp into the
manhole. In case, no Oxygen is found inside the sewer line, workers should
be sent only with Oxygen kit.

e) Safety belt with rope should be provided to the workers. While working inside
the manholes such rope should be handled by two men standing outside to
enable him to be pulled out during emergency.
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vi)

f)

9)

h)

)
k)

n)

0)

p)

The area should be barricaded or cordoned of by suitable means to avoid
mishaps of any kind. Proper warning signs should be displayed for the safety
of the public whenever cleaning works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being
cleaned.

The malba obtained on account of cleaning of blocked manholes and sewer
lines shouid be immediately removed to avoid accidents on account of slippery
nature of the malba.

Workers should not be allowed to work inside the manhole continuously. He
should be given rest intermittently. The Engineer-in-Charge may decide the
time up to which a worker may be allowed to work continuously inside the
manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

Air-blowers should be used for flow of fresh air through the manholes.
Whenever called for portable air blowers are recommended for ventilating the
manholes. The Motors for these shall be vapour proof and of totally enclosed
type: Non sparking gas engines also could be used’but they should be placed

at least 2 metres away from the opening and on the leeward side protected
from wind so that they will not be a source of friction on any inflammable gas
that might be present.

The workers engaged for cleaning the manholes/sewers should be properly
trained before allowing to work in the manhole

The workers shall be provided with Gumboots or non sparking shoes bump
helmets and gloves non sparking tools safety lights and gas masks and
portable air blowers (when necessary). They must be supplied with barrier
cream for anointing the limbs before working inside the sewer lines.

Workmen descending a manhole shall try each ladder stop or rung carefully
before putting his full weight on it to guard against insecure fastening due to
corrosion of the rung fixed to manhole well.

If a man has received a physical injury, he should be brought out of the sewer
immediately and adequate medical aid should be provided to him.

The extent to which these precautions are to be taken depend on individual
situation but the decision of the Engineer-in-Charge regarding the steps to be
taken in this regard in an individual case will be final.

The Contractor shall not employ men and women below the age of 18 years on the
work of painting with products containing lead in any form. Wherever men above
the age of 18 are employed on the work of lead painting, the following precaution
should be takeh:-

a)

b)

No paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

Suitable face masks should be supplied for use by the workers when paint is
applied in the form of spray or a surface having lead paint is dry rubbed and
scraped.
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10.

11.

¢)  Overalls shall be supplied by the contractors to the workmen and adequate
facilities shall be provided to enable the working painters to wash during and
on the cessation of work.

An additional clause (viii)(i) of Central Public Works Department Safety Code (iv) the
Contractor shall not employ women and men below the age of 18 on the work of painting

()  White lead, sulphate of lead or product containing these pigment, shall not be used
in painting operation except in the form of pastes or paint ready for use,

i) . Measures shallbe taken, wherever required in order to prevent danger arising from
the application of a paint in the form of spray.

iii)  Measures shall be taken, wherever practicable, to prevent danger ar‘ising out of
from dust caused by dry rubbing down and scraping.

V)  Adequate facilities shall be provided to enable working painters to wash during and
on cessation of work,

V)  Overall shall be worn by working painters during the whole of working period.

Vi)  Suitable arrangement shall be made to prevent clothing put off during working hours
being spoiled by painting materials.

vii)  Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by competent authority of C.PW.D/
PWD (DA)

vii) C.PW.D/PWD (DA) may require, when necessary medical examination of workers.

iX)  Instructions with regard to special hygienic precautions to be taken in the painting
trade shall be distributed to working painters.

When the work is done near any place where there is risk of drowning, all necessary
equipments should be provided and kept ready for use and all necessary steps taken for
prompt rescue of any person in danger and adequate provision, should be made for
prompt first aid treatment of all injuries likely to be obtained during the course of the work.

Use of hoisting machines and tackle including their attachments, anchorage and supports
shall conform to the following standards or conditions -

i) (@) Theseshallbe of good mechanical construction, sound materials and adequate
strength and free from patent defects and shall be kept repaired and in good
working order.

(b)  Every rope used in hoisting or lowering materials or as ameans of suspension
shallbe of durable quality and adequate strength, and free from patent defects.

ii) Every crane driver or hoisting ~ppliance operator, shall be properly qualified and no
person under the age of 21 years should be in charge of any hoisting machine
including any scaffolding winch or give signals to operator.

i)  Incase of every hoisting machine and of every chain ring hook, shackle swivel and
pulley block used in hoisting or as means of suspension the safe working load shall
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12.

13.

14.

15.

16.

under whiqh itis applicable shall be clearly indicated. No part of any machine orany
gear referred to above in this paragraph shall be loaded beyond the safe working
load except for the purpose of testing.

V)  In case of departmental machines, the safe working load shall be notified by the
Electrical Engineer-in-Charge. As regards contractor's machines the contractors
shall notify the safe working load of the machine to the Engineer-in-Charge whenever
he brings any machinery to site of work and get it verified by the Electrical Engineer
concerned.

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting
appliances should be provided with efficient safeguards. Hoisting appliances should be
provided with such means as will reduce to the minimum the risk of accidental descent of
the load. Adequate precautions should be taken to reduce to the minimum the risk of any
part of a suspended load becoming accidentally displaced. When workers are employed
on electrical installations which are already energised, insulating mats, wearing apparel,
'such as .loves, sleeves and boots as may be necessary should be provided. The worker
should not wear any rings, watches and carry keys or other materials which are good
conductors of electricity.

Al scaffolds, ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or
removed while it is in use. Adequate washing facilities should be provided at or near
places of work.

These safety provisions should be brought to the notice of all concerned by display on a
notice board at a prominent place at work spot. The person responsible for compliance of
the safety code shall be named therein by the contractor.

To ensure effective enforcement of the rules and regulations relating to safety precautions
the arrangements made by the contractor shall be open to inspection by the Labour
Officer or Engineer-in-Charge of the department or their representatives.

Notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt the
contractor from the operations of any other Act or Rule in force in the Republic of India.
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MODEL RULES

MobpeL RuULES FOR THE PROTECTION OF
HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS
EMPLOYED BY CENTRAL P.W.D. or 11s CONTRACTORS

APPLICATION

These rules shall apply to all buildings and construction works in charge of Central Public
Works Department/ PWD (DA) in which twenty or more workers are ordinarily employed
Or are proposed to be employed in any day during the period during which the contract
work is in progress.

DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in
connection with construction work on any day during the period during which the contract
work is in progress.

FIRST-AID FACILITIES

)] At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than one box
for 150 contract labour or part thereof ordinarily employed.

i) The first-aid box shall be distinctly marked with a red cross on white back ground
and shall contain the following equipment, :-

a)  For work places in which the number of contract labour employed does not
exceed 50-

Each first-aid box shall contain the following equipments :-

6 small sterilised dressings.

3 medium size sterilised dressings.

3 large size sterilised dressings.

3 large sterilised burn dressings.

1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.

1 (30 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

S I

o

1 snakebite lancet.
8. 1 (30 gms.) bottle of potassium permanganate crystals.
9. 1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory
Advice Service and Labour Institutes, Government of India.

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.
12.  Qintment for burns.

13.  Abottle of suitable surgical antiseptic solution.
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i)

V)

v)

vi)

vii)

viii)

k)  For work places in which the number of contract labour exceed 50.

Each first-aid box shall contain the following equipments.

—

12 small sterilised dressings.

6 medium size sterilised dressings.

6 large size sterilised dressings.

6 large size sterilised burn dressings.

6 (15 gms.) packets sterilised cotton wool.

1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.

i B LUl

1 (60 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

1 roll of adhesive plaster.
9. 1 snake bite lancet.
10. 1 (30 gms.) bottle of potassium permanganate crystals.
11. 1 pair scissors.

1;2. 1 copy of the first-aid leaflet issued by the Director General Factory
Advice Service and Labour Institutes /Government of India.

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.
14. Ointment for burns.
15. A bottle of suitable surgical antiseptic solution.

Adequate arrangements shall be made for immediate recoupment of the equipment
when necessary.

Nothing except the prescribed contents shall be kept in the First-aid box.

The first-aid box shall be kept in charge of a responsible person who shall always
be readily available during the working hours of the work place.

Aperson in charge of the First-aid box shall be a person trained in First-aid treatment,
in the work places where the number of contract labour employed is 150 or more.

In work places where the number of contract labour employed is 500 or more and
hospital facilities are not available within easy distance from the works. First-aid
posts shall be established and run by atrained compounder. The compounder shall
be on duty and shall be available at all hours when the workers are at work.

Where work places are situated in places which are r.ot towns or cities, a suitable
motor transport shall be kept readily available to carry injured person or person
suddenly taken ill to the nearest hospital.

DRINKING WATER

i)

i)

In every work place, there shall be provided and maintained at suitable places,
easily accessible to labour, a sufficient supply of cold water fit for drinking.

Where drinking water is obtained from an Intermittent public water supply, each
work place shall be provided with storage where such drinking water shall be stored.
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iii)

V)

Every water supply or storage shall be at a distance of not less than 50 feet from
any latrine drain or other source of pollution. Where water has to be drawn from an
existing well which is within such proximity of latrine, drain or any other source of
pollution, the well shall be properly chlorinated before water is drawn form it for
drinking. All such wells shall be entirely closed in and be provided with a trap door
which shall be dust and waterproof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept
lccked and opened only for cleaning or inspection which shall be done at least once
a month.

WASHING FACILITIES

)
i)

ii)

In every work place adequate and suitable facilities for washing shall be provided
and maintained for the use of contract labour employed therein.

Separate and adequate cleaning facilities shall be provided for the use of male and
female workers.

Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

LATRINES AND URINALS

i)

ii)

iii)

v)

vi)

Latrines shall be provided in every work place on the following scale namely :-

a)  Where female are employed there shall be at least one latrine for every 25
females.

b) Where males are employed, there shall be at least one latrine for every 25
males.

Provided that where the number of males or females exceeds 100, it shall be sufficient
if there is one latrine for 25 males or females as the case may be upto the first 100,
and one for every 50 thereafter.

Every latrine shall be under cover and so partitioned off as to secure privacy, and
shall have a proper door and fastenings.

Construction of latrines : The inside walls shall be constructed of masonry or some
suitable heat-resisting nonabsorbent materials and shall be cement washed inside
and outside at least once a year, Latrines shall not be of a standard lower than
borehole system.

a)  Where workers of both sexes are employed, there shall be displayed outside
each block of latrine and urinal, a notice in the language understood by the
majority of the workers “For Men only” or “For Women Only” as the case may
be.

b) The notice shall also bear the figure of a man or of a woman, as the case may
be.

There shali be at least one urinal for male workers upto 50 and one for female

workers upto fifty employed at a time, provided that where the number of male or

female workmen, as the case may be exceeds 500, it shall be sufficient if there is
one urinal for every 50 males or females upto the first 500 and one for every 100 or
part thereafter.

a)  The latrines and urinals shall be adequately lighted and shal| be maintained
in a clean and sanitary condition at all times.
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b)  Latrines and urinais other than those connected with a flush sewage system
shall comply with the requirements of the Public Health Authorities.

vii)  Water shall be provided by means of tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

viii) ¥Disposal of excreta :- Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall
be made by means of a suitable incinerator. Alternately excreta may be disposed of
by putting a layer of night soil at the bottom of a pucca tank prepared for the purpose
and covering it with a 15 cm. layer of waste or refuse and then covering it with a
layer of earth for a fortnight (when it will turn to manure).

(x) The contractor shall at his own expense, carry out all instructions issued to him by
the Engineer-in-Charge to effect proper disposal of night soil and other conservancy
work in respect of the contractor’'s workmen or employees on the site. The contractor
shall be responsible for payment of any charges which may be levied by Municipal
or Cantonment Authority for execution of such on his behalf.

PROVISION OF SHELTER DURING REST

Atevery place there shall be provided, free of cost, four suitable sheds, two for meals and
the other two for rest separately for the use of men and women labour. The height of each
shélter shall not be less than 3 metres (10 ft.) from the floor level to the lowest part of the
roof. These shall be kept clean and the space provided shail be on the basis of 0.6 sq.m.
(6 sft) per head.

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of
the building under construction or other alternative accommodation to be used for the
purpose.

CRECHES

i) - Atevery work place, at which 20 or more women worker are ordinarily employed,
there shall be provided two rooms of reasonable dimensions for the use of their
children under at the age of six years. One room shall be used as a play room for
the children and the other as their bedroom. The rooms shall be constructed with
specifications as per clause 19H (ii) a,b & c.

ii) The rooms shalil be provided with suitable and sufficient openings for light and
ventilation. There shallbe adequate provision of sweepers to keep the places ¢tlean.

iii)  The contractor shall supply adequate number of toys and games in the play room
and sufficient number of cots and beddings in the bed room.

iv)  The contractor shall provide one ayaa to look after the children in the creche whenr
' the number of women workers does not exceed 50 and two when the number of
women workers exceed 50.

v) The use of the rooms earmarked as creches shall be restricted to children, their
attendants and mothers of the children.

CANTEENS

i) In every work place where the work regarding the employment of contract labour is
likely to continue for six months and where in contract labour numbering one hundred
or more are ordinarily empioyed, an adequate canteen shall be provided by the
contractor for the use of such contract labour.
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ii)
iii)

V)

V)

vi)

vii)

viii)

ix)

X)

xi)

xii)

Xiii)

Xiv)

xv)

XVi)

The canteen shall be maintained by the contractor in an efficient manner.

Thé canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and
washing places separately for workers and utensils.

The canteen shall be sufficiently lighted at all times when any persen has access to
it.

The floor shall be made of smooth and impervious materials and inside walls shall
be lime-washed or colour washed at least once in each year.

Provided that the inside walis of the kitchen shall be lime-washed every four months.
The premises of the canteen shall be maintained in a clean and sanitary condition.

Waste water shall be carried away in suitable covered drains and shall not be allowed
to accumulate so as to cause a nuisance.

Suitable arrangements shall be made Yor the collection and disposal of garbage.

The dining hall shall accommodate at a time 30 per cent of the contract labour
working at a time,

The floor area of the dining hall, excluding the area occupied by the service counter
and any furniture except tables and chairs shall not be less than one square meter
(10 sft) per diner to be accommodated as prescribed in sub-Rule 9.

a)  Aportion of the dining hall and service counter shall be partitioned off and
reserved for women workers in proportion to their number.

b)  Washing places for women shall be separate and screened to secure privacy.

Sufficient tables stools, chair or benches shall be available for the number of diners
to be accommodated as prescribed in sub-Rule 9.

a) 1. There shall be provided and maintained sufficient utensils crockery,
furniture and any other equipments necessary for the efficient running
of the canteen.

2. The furniture utensils and other equipment shall be maintained in a
clean and hygienic condition.

b) 1.  Suitable clean clothes for the employees serving in the canteen shall
be provided and maintained.

2. Aservice counter, if provided, shall have top of smooth and impervious
material.

3.  Suitable facilities including an adequate supply of hot water shall be
provided for the cleaning of utensils and equipments.

The food stuffs and other items to be served in the canteen shall be in conformity
with the normal habits of the contract labour.

The charges for food stuffs, beverages and any other items served in the canteen
shall be based on ‘No profit, No loss’ and shall be conspicuously displayed in the
canteen.

In arriving at the price of foodstuffs, and other article served in the canteen, the
following items shall not be taken into consideration as expenditure namely:-
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10.

11.

12.

a)
b)

c).

d)

o)

The rent of land and building.

The depreciation and maintenance charges for the building and equipments
provided for the canteen.

The cost of purchase, repairs and replacement of equipments including
furniture, crockery, cutlery and utensils.

The water charges and other charges incurred for lighting and ventilation.

The interest and amounts spent on the provision and maintenance of
equipments provided for the canteen.

xvii) The accounts pertaining to the canteen shall be audited once every 12 months by
registered accountants and auditors.

‘ANTI-MALARIAL PRECAUTIONS

The cantractor shall at his own expense, conform to all anti-malarial instructions given to
him by the Engineer-in-Charge including the filling up of any borrow pits which may have
been dug by him.

The above rules shall be incorporated in the contracts and in notices inviting tenders and
shall from an integral part of the contracts.

AMENDMENTS
Government may, from time to time, add to or amend these rules and issue directions - it

may consider necessary for the purpose of removing any difficulty which may arise in the
administration thereof.
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CONTRACTOR'S LABOUR REGULATION m

C.P.W.D. ContrACcTOR’S LABOUR REGULATIONS

1. SHORTTITLE
These regulations may be called the C.PW.D./PWD (DA) Contractors Labour Regulations.
2 DEFINITIONS

i)

i)

i)

iv)

i)

iii)

Workman means any person employed by C.PW.D./PWD (DA) or its contractor
directly or indirectly through a subcontractor with or without the knowledge of the
Central Public Works Department/PWD (DA) to do any skilled, semiskilled or unskilled
manual, supervisory, technical or clerical work for hire or reward, whether the terms
of employment are expressed or implied but does not include any person :-

a)  Who is amployed mainly in a managerial or administrative capacity : or

b) Who, being employed in a supervisory ¢.  1city draws wages exceeding five
hundred rupees per mensem or exercises either by the nature of the duties
attached to the office or by reason of powers vested in him, functions mainly
of managerial nature : or

c)  Whois an out worker, that is to say, person to whom any article or materials
are given out by or on behalf of the principal employers to be made up cleaned,
washed, altered, ornamental finished, repaired adopted or otherwise
processed for sale for the purpose of the trade or business of the principal
employers and the process is to be carried out either in the home of the out
worker or in some other premises, not being premises under the control and
management of the principal employer.

No person below the age of 14 years shall be employed to act as a workman.

Fair Wages means wages whether for time or piece work fixed and notified under
the provisions of the Minimum Wages Act from time to time.

Contractors shall include every person who undertakes to produce a given result
other than a mere supply of goods or articles of manufacture through contract labdur
or who supplies contract labour for any work and includes a subcontractor.

Wages shall have the same meaning as defined in the Payment of Wages Act.

Normally working hours of an adult employee should not exceed 8 hours a day. The
working day shall be so arranged that inclusive of interval for rest. if any, it shall not
spread over more than 12 hours on any day.

When an adult worker is made to work for more than 9 hours on any day or for more
than 48 hours in any week he shall be paid over time for the extra hours put in by
him at double the ordinary rate of wages.

a) Every worker shall be given a weekly holiday normally on a Sunday, in
accordance with the provisions of the Minimum Wages (Central) Rules 1960
as amended from time to time irrespective of whether such worker is govemed
by the Minimum Wages Act or not.

b)  Where the minimum wages prescribed by the Governemtn under the Minimum
Wages Act are not inclusive of the wages for the weekly day of rest, the
worker shall be entitled to rest day wages at the rate applicable to the next
preceding day, provided he has worked under the same contractor for a
continuous period of not less than 6 days.
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¢)  Where acontractor is permitted by the Engineer-in-Charge to allow a worker
to work on a normal weekly holiday, he snall grant a substituted holiday to
him for the whole day on one of the five days immediately before or after the
normal weekly holiday and pay wages to such worker for the work performed
on the normal weekly holiday at overtime rate.

4. DISPLAY OF NOTICE REGARDING WAGES ETC.

The contractor shall before he commences his work on contract, display and correctly
maintain and continue to display and correctly maintain in a clear and legible condition in
conspicuous places on the work, notices in English and in the local Indian languages
spoken by the majority of the workers gving the minimum rates of wages fixed under
Minimum Wages Act, the actual wages being paid, the hours of work for which such wage
are earned, wages periods, dates of payments of wages and other relevant information
as per Appendix ‘|II

5. PAYMENT OF WAGES
i) The contractor shall fix wage periods in respect of which wages shall be payable.
ii) No wage period shall exceed one monith.

i)  The wages of every person employed as contract labour in an establishment or by
a contractor where less than one thousand such persons are employed shall be
paid before the expiry of seventh day and in other cases before the expiry of tenth
day after the last day of the wage period in respect of which the wages are payable.

iv)  Where the employment of any worker is terminated by or on behalf of the contractor
the wages earned by him shall be paid before the expiry of the second working day
from the date on which his employment is terminated.

V) Al payment of wages shall be made on a working day at the work premises and
during the working time and on a date notified in advance and in case the work is
completed before the expiry of the wage period, final payment shall be made within
48 hours of the last working day.

vi)  Wages due to every worker shall be paid to him direct or to other person authorised
by him in this behalf. -

vii)  All wages shali be paid in current coin or currency or in both.

viii) Wages shall be paid without any deductions of any kind except those specified by
the Central Government by generai or special order in this behalf or permissible
under the Payment of Wages Act 1956.

ix) A notice showing the wages period and the place and time of disbursement of
wages shall be displayed at the place of work and a copy sent by the contractor to
the Engineer-in-Charge under acknowledgment.

X) It shall be the duty of the contractor to ensure the disbursement of wages in the
presence of the Junior Engineer or any other authorised representative ot the
Engineer-in-Charge who wili be required to be present at the place and time of
disbursement of wages by the contractor to workmen.

xi)  The contractor shall obtain from the Junior Engineer or any other authorised
representative of the Engineer-in-Charge as the case may be, a cerlificate under
his signature at the end of the entries in the “Register of Wages” or the “Wage-cum-
Master Roll" as the case may be in the following form:-
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“Certified that the amount shown in column No..................... been paid to the
workman concerned in my presence on ................. at ... ”

6.  FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

0}

(ii)

(iii)

(V)

v)

(vi)

The wages of a worker shall be paid to him without any deduction of any kind
except the following :-

(@) Fines

(b)  Deductions for absence from duty i.e. from the place or the places where by
the terms of his employment he is required to work. The amount of deduction
shall be in proportion to the period for which he was absent.

(c)  Deduction for damage to or loss of goods expressly entrusted to the employed
person for custody, or for loss of money or any other deduction which he is
required to account, where such damage or loss is directly attributable to his
neglect or default.

(d)  Deduction for recovery of advances or for adjustment of overpayment of wages,
advances granted shall be entered in a register.

(e)  Any other deduction which the Central Government may from time to time
allow.

No fines should be imposed on any worker save in respect of such acts and omissions
on his part as have been approved of by the Ch*~f Labour Commissioner.

Note :- An approved list of Acts and Omissions for which fines can be imposed is
enclosed at Appendix-|

No fine shall be imposed on a worker and no deduction for damage or loss shall be
made from his wages until the worker has been given an opportunity of showing
cause against such fines or deductions.

The total amount of fine which may be imposed in any one wage period on a worker
shall not exceed an amount equal to three paise in a rupee of the total wages,
payable to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by instalment, or after
the expiry of sixty days from the date on which it was imnosed.

Every fine shall be deemed to have been imposed on the day of the act or omission
in respect of which it was imposed.

7. LABQUR RECORDS

()

(i)

{1ii)

(v)

The contractor shall maintain a Register of persons employed on work on contract
in Form Xill of the CL (R&A) Central Rules 1971 (Appendix IV)

The contractor shall maintain a Muster Roll register in respect of all workmen
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules
1971 (Appendix V).

The contractor shall maintain a Wage Register in respect of all workmen employed
by him on the work under contract in Form XVII of the CL (R&A) Rulgs 1971
(Appendix VI)

Register of accident - The contractor shall maintain a register of accidents in such
form as may be convenient at the work place but the same shall include the following
particulars:
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Vi)

vii)

viii)

a)  Full particulars of the labourers who met with accident.
b) Rate of Wages. -

c) Sex

d) Age

e) Nature of accident and cause of accident.

f)  Tirme and date of accident.

g)  Date and time when admitted in Hospital.

h)  Date of discharge from the Hospital.

i) Period of treatment and result of treatment.

i) Percentage of loss of earning capacity and disability as assessed by Medical
Officer.

k)  Claim required to be paid under Workmen's Compensation Act.

)} Date of payment of compensation.

m)  Amount paid with details of the person to whom the same was paid.
n)  Authority by whom the compensation was assessed.

o) Remarks ‘

The contractor shall maintain a Register of Fines in the Form XIl of the CL (R&A)
Rules 1971 (Appendix-X)

The contractor shall display in a good condition and in a conspicuous place of work
the approved list of acts and omissions for which fines can be imposed

(Appendix-X)

The contractor shall maintain a Register of deductions for damage or loss in
Form XX of the CL (R&A) Rules 1971 (Appendix-XI1)

The contractor shall maintain a Register of Advances in Form XXIN of the CL
(R&A) Rules 1971 (Appendix-Xiil)

The contractor shall maintain a Register of Overtime in Form XXIll of the CL
(R&A) Rules 1971 (Appendix-XIV)

8. ATTENDANCE CARD-CUM-WAGE SLIP

v)

The contractor shall issue an Attendance card-cum-wage slip to each workman
employed by him in the specimen form at (Appendix-VIll)

The card shall be valid for each wage period.

The contractor shall mark the attendance of each workman on the card twice each

day, once at the commencement of the day and again after the rest interval, before
he actually star's work.

The card shall remain in possession of the worker during the wage period under
reference.

The contractar shall complete the wage slip portion on'the reverse of the card at
least a day prior to the disbursement of wages in respect of the wage period under
reference.
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10.

11.

12.

13.

14,

15.

vi)  The contractor shall obtain the signature or thumb impression of the worker on the
wage slip at the time of disbursement of wages and retain the card with himself.

EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A)
Central Rules 1971 to each worker within three days of the employment of the worker
(Appendix-VIIl).

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the coniractor shall issue to the
workman whose services have been terminated, a Service certificate in Form XV of the
CL (R&A) Central Rules 1971 (Appendix-IX)

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6&7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall be
made available for inspection by the Engineer-in-Charge or Labour Officer or any other
officers authorised by the Ministry of Urban Development in this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any person authorised by Central Government on their behalf shall
have power to make enquires with a view to ascertaining and enforcing due and proper
observance of Fair Wage Clauses and the Provisions of there Regulations. He shall
investigate into any complaint regarding the default made by the contractor or subcontractor
in regard to such provision.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of
result of his investigation or enquiry to the Executive Engineer concerned indicating the
extent, if any, to which the default has been committed with a note that necessary deductions
from the contractor’s bill be made and the wages and other dues be paid to the labourers .
concerned, In case arr appeal is made by the contractor under Clause 13 of these
regulations, actual payment to labourers will be made by the Executive Engineer after the
Superintending Engineer has given his decision on such appeal.

i) The Executive Engineer shall arrange payments to the labour concerned within 45
days from the receipt of the report form the Labour Officer or the Superintending
Engineer as the case may be.

APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or
other person so authorised may appeal against such decision to the Superintending
Engineer concerned within 30 days from the date of decision, forwarding simultaneously
a copy of his appeal to the Executive Engineer concerned but subject to such appeal, the
decision of the officer shall be final and binding upon the contractor.

PROHIBITION REGARDING REPSESENTATION THROUGH LAWYER

i) A workman shall be entitled to be represented in any investigation or enquiry under
these regulations by:-

a)  An officer of a registered trade union of which he is a membe..
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16.

G 78

18.

i)

(i)

b)

An officer of a federation of trade unions to which the trade union referred to
in clause (a) is affiliated.

Where the employer is not a member of any registered trade union, by an
officer of a registered trade union, connected with the industry in which the
worker in employed or by any other workman employed in the industry in
which the worker is employed.

An employer shall be entitled to be represented in any investigation or enquiry
under these regulations by :-

a)
b)

c)

An officer of an association of employers of which he is a member.

An officer of a federation of associations of employers to which association .
referred to in clause (a) is affiliated. p

Where the employers is not a member of any association of employers, by an
officer of association of employer connected with the industry in which the
employer is engaged or by any other employer, engaged in the industry in
which the employer is engaged.

No party shall be entitied to be represented by alegal practitioner in any investigation
or enquiry under these regulations.

INSPECTION OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour records to any of his
workers or to his agent at a convenient time and place after due notice is received or to
the Labour Officer or any other person, authorised by the Central Government on his
behalf. '

SUBMISSIONS OF RETURNS
The contractor shall submit periodical returns as may be specified from time to time.

AMENDMENTS

The Central Government may from time to time add to or amend the regulations and on
any question as to the application/Interpretation or effect of those regulations the decision
of the Superintending Engineer concerned shall be final.
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IRf3re/Appendix ‘I

T TgRETst w1 W (3% @ ot a1 @ve 109

REGISTER OF MATERNITY BENEFITS (cCiause 19 F)
3HAR HT A9 AR 4T

NS Bl ST o W oore s ..I1, L L A i e

F4 FT AW 3 Rafy

Name and location of the work

AN & A9 R/l @A e @ g WETE Fgfrr e fage g

&l rafy E ARG A
Name of the Father's/ Nature of Period of Date on which
employee husband's employment actual notice of
name employment confinement given
1 2 3 4 5
i e vafe g e g ot anra &
Date on which maternity leave commenced and ended
SEA/THTT #T A yHT I T T FT a9 §
Date of delivery/ In case of delivery In case of miscarriage
miscarriage Y g AT E4 I T B
commenced Ended Commenced Ended
6 7 8 9 10
FHATY FF Haw g AT
Leave pay paid to the employee
THT #F miar & 29 § Rrogforat
In case of delivery In case of miscarriage Remarks
e 44T #F T W R Wl oA Ftax e @ H
Rate of leave pay Amount paid Rate of leave pay Amount paid
11 12 13 14 15




— —
. ¢l Ted.

ezl & wEy

" st v Prfor e el & 3aar @ A B SR wqh
ygfeen & ar & Wre & T T8
SPECIMEN FORM OF THE REGISTER, REGARDNG

' MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR'S LABOUR
IN CENTRAL PUBLIC WORKS DEPARTMENT WORKS.

IR & AW HAR YT
Name and address of the CONACION .........crmmimmmmmsississsasim s

Fd &1 AW i Rt

Name and location of the work s sessaessstassassnasiobbobos e s Lo el

1. o ® AW A 9Ed I AN
Name of the woman and her husband's name.

2. TWAH
Designation.
3. e & ada

Date of appeintment.
4w i adt wfed e g Prawr od FrgE B
Date with months and years in which she is employed.
5. R/ aEy B o @ i, 1l A A
Date of discharge/dismissal, if any.
6.  MMHR @ Arad TN O U R A R aE
Date of production of certifcates in respect of pregnancy.
7. e arive RreEr S gelE wad & ) % g & e
Date on which the woman informs about the expected delivery.
8. wa/smiu /g B H a0E
Date of delivery/miscarriage/death
9. waa/ATHurE TRl A o= Ry o @1 arig
Date of production of certificate in respect of delivery/miscarriage.
10. wﬁﬂmaﬁ{imuqﬁﬂmqgﬁmaﬁmeﬁzmm
Date with the amount of maternity/death benefit paid in advance of expected delivery.
11, s waRen & ayaraed /e @) e S gE ar
Date with amount of subsequent payment of maternity benefit.
12. ﬁﬁﬁﬁmmmmﬁmmmwm%mweﬁmw i =fem &1
EiL]
Name of the person nominated by the woman 1o receive the payment of the maternity
benefit after her death.
13. uﬁ%@{gﬁmﬁ%eﬁaﬁq@aﬁm.waﬁﬁwm,mﬁmsrgﬁmﬁm
Hew #) e, We A SR A
i the woman dies, the date of her death, the name of the person to whom maternity
benefit amount was paid, the month thereof and the date of payment.

14, e # Rz F AWM F §U SHAT F FEIE

Signature of the contractor authenticating entries in the register.
15, frfe smen & om@r & fag feorlt &
Remarks column for the use of Inspecting Officer.

qRfdrz/Appendix ‘I’
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T ﬁé qifIre/Appendix ‘I
Labour Board

4 FT 9
Name of work

FHER FT A9

Name of Contractor

A FT qaT

Address of Contractor

E AR E AR LT e | OO
Name and address of C:P.W.D. Division

ER AR AR g ot
Name of C.P.W.D. Labour Officer

EAR AR AR O o S B G
Address of C.P.W.D. Labour Officer

oW BT ATHE F AW ... I .

Name of Labour Enforcement Officer

oY FAfaad AR & ar
Address of Labour Enforcement Officer

N e oft gaw Fuifta | s @ 0 oo der | feopol
LEE IS TGN
SI. No. Category Minimum wage | Actual wage | Number Remarks
fixed paid present

e syt
Woaeekly holiday

Hgd B Fafe
Wage period

b g v R 1 SR S S S T

Date of payment of wages

Working hours

Rest interval
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S 19 / Form-XIX

(g faw 78(2)(®) ¥@)
[See rule 78 (2) (b))

gl HS

Wages Slip

3B FT AW T qar
Name and address of contractor

ufif¥rez/Appendix ‘VII
(Rre«t avw/ Reverse)

HorgX T A T Ia far / ofy & A

Name and Father's/Husband's name of workman

F & EEY 79T T B AT

Nature and location of work

ware/s/AE $ ol

For the Week/FortnightMonth ending

1.

v e & e
No. of days worked

57 g 5 & w5 wen (fW 5o # 9 H)

No. of units worked in case of piece rate workers

P Wil @ Tl

Rate of daily wages/piece rate

AR wogd B @

Amount of overtime wages

& A 9Tt H A

Gross wages payable

Deduction, if any

& E Tl B IE &

Net amount of wages paid

BRI AT TED AT B EEATER

Initials of the Contractor or his representative
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G 14 / Form-XIV
(guar fram 76 3)
[See rule 76 ]
Employment Card

3FIN FT AW T Tl
Name and address of contractor
Frafed &1 AW 7 At forad onfi 36 9w @ @
Name and address of establisi.ment in/under which contract is carried on
4 H A9 T ==
Name of work and location of work
e fdr &1 A T e
Name and address of Principal Employer
1. HEgL &AW

Name of the workman
2. WU AT WG & ey ¥ e @

Sl. No. in the register of workman employed
3. {OFIR/9E HT AW

Nature of employment/designation
4, HERH F A

(frg a7t & an § uws % = afed)

Wage rate (with particulars of unit in case of piece work)
5. Hugdr # aaEfy

VRGO DOHOM ... it e e e o= SIOBYEO S008W 8010
6, IR F Iy

Tenure of employment
7. fopl

RIS o s S e R R A T = INBY BOCBW IS INUBME 1o

HIN & EEET

Signature of contractor
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10,
11,
12,
13,
14,

15,

16,

17.

18.
19,

20

21,

gRfire/Appendix ‘X’

List oF Acts AND OMiSSIONS FOR WHICH FINES CAN BE IMPOSED

A T qEt s g e ol gt 5 o awa ¥

a2 e Frfor R S sifvs Rfad & faw 7 v)
& STaT, FTd W I S A T e S 7 o
T T Arer A F ordt yHr & weidfa far

-G FT DA A G b G [HEH Faw A
I |

B Wi Forwfor T & @ ar st & i,
3 3 Heg A 91 drErarel, I ST |

o/ a1 3 A afRarer A9 ar A4

o [ W W A

QIO T WS, JUEET a1 IS AT IFAHAEh AIE |
e wmaTarét |

0 &9 & ore-are fE-Rie O T S s
e 4 = qralt T e

fre SrgTTETE |

ar F F orear @ & . f ar S @
Ft gy TEar |

TE W AT

FTrEr ar Fd FH G FE

mw, oy, frar @ A SNty & A H T g &
v T R T wergl B B frea @ &
i T ST P Wi B A SudrT A
FrfeEd W ST FEgg T

T FTTIRT ETT FAToT T STeereT & St HAT
frarT fr fwm SR 78 e Ped s
fordy 33ar @1 AT A T B

o R wTAr Sirvar wwE fEer &
waETs @ gRE % iy wiE AT =W |
FHAIRET F A SR FE & |

YT @ it $ faw R W & aF O wE
a1 Iu@ T TG FET A o 1 " a7 STEET
= faar mar &

ittt 2 g oAty @ e ufte & i ¥
AT |

ofter % fter & @9T & 2 R FE A
FHATY B ST AT THET |

In accordance with rule 7 (v) of the CPWD Contractor's
Labour Regulations to be displayed prominently at the site
of work both in English and local Language.

1.

2.

o

10.
11.
12. .

13.

14.

18.

16.
17.
18.
19;
20.

21.

Wilful insubordination or disobidience, whether
alone or in combination with other.

Theft fraud or dishonesty in connection with the
contractors beside a business or property of CPWD.
Taking or giving bribes or any illegal gratifications
Habitual late attendance.

Drunkenness lighting, riotous or disorderly or
indifferent behaviour

Habitual negligence.

Smoking near or around the area where combustible
or other materials are locked

Habitual indiscipline.

Causing damage to work in the progress or to
property of the CPWD or of the contractor.

Sleeping on duty.

Malingering or slowing down work.

Giving of false information regarding name, age
father's name, etc.

Habitual loss of wage cards supplied by the
employers.

Unauthorised use of employer's property of
manufacturing or making of unauthorised particles
at the work place.

Bad workmanship in construction and maintenance
by skilled workers which is not approved by the
Department and for which the contractors are
compelled to undertake rectifications.

Making false complaints and/or misleading
statements.

Engaging on trade within the premisés of the
establishments.

Any unauthorised divulgence of business affairs of
the employees.

Collection or canvassing for the collection of any
money within the premises of an establishment
unless authorised by the employer.

Holding meeting inside the premises without
previous sanction of the employers.

Threatening or intimidating any workman or
employer during the working hours within the
premises.
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PR

WA= MW &7 {@T™T  / SKETCH OF CEMENT GODOWN

A.C. OR G.I. OR ANY OTFER
WEATHER PROOF ROOF THAT
THE CONTRACTOR MAY BUILD

ANY KIND !
OF WALL 85 -

0 1400 ;< 10 BAGS HEIGHT
»

< WOODEN PLANKS OVER
WOODEN BATTENS

150 MM DRY BRICK IN TWO LAYERS
150 MM CONSOLIDATED EARTH

SECTION AB

CEMENT IN BAGS

K 4600. ——‘4 r,/

w
A o B
A g <
3 —4
<
o
TOTAL QUANTITY OF CEMENT

IN THE GODOWN 30 TONNE

| ALL DIMENSIONS IN MM | PLAN
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PROFORMA OF SCHEDULES

(Operative Schedules to be supplied seperately to each intending tenderer)
SCHEDULE ‘A’
Schedule of quantities (as per PWD-3)

SCHEDULE ‘B’

Schedule of materials to be issued to the contractor.

S.No. Description Quantity Rates in figures & Place of Issue
of item words at which the
material will be charged
to the contractor

1 2 3 4 5
SCHEDULE ‘C’
Tools and plants to be hired to the contractor
Sl.No. Description Hire charges per day Place of Issue
1 2 3 4

SCHEDULE ‘D’

Extra schedule for speciﬁc requirements/document for the work, if any.

SCHEDULE ‘F’

Schedule of component of Materials, Labour etc. for escalation.

CLAUSE 10 CC

Component of materials - 5?5

expressed as per cent of total value of work. %

Component of labour - )

expressed as per cent of total value of work. %

Component of PO.L. - 7
expressed as per cent of total value of work.

=%
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PROFORMA OF SCHEDULES M|

SCHEDULE ‘F’

Refrence to General Conditions of contract.

Name of work:

Estimated cost of work: Rs.

Earnest money: Rs.

Security Deposit: 10% of tendered value subject to maximum of Rs.5 lakhs.

GENERAL RULES:  Officer inviting tender

& DIRECTIONS Maximum percentage for quantity
of items of work to be executed
beyond which rates are to be
determined in accordance with

Clauses 12.2 & 12.3. ~ See below
Definitions:
2(v) Engineer-in-Charge
2(viii) Accepting Authority
2(X) Percentage on cost of materials
and labour to cover all 10%
overheads and profits.
2(xi) Standard Schedule of Rates
2(xii) Department
9(ii) Standard CPWD contract Form CPWD form 7/8 as modified &
corrected upto
Clause 2
Authority for fixing
compensation under
clause 2.
Clause 5

Time allowed for execution
of work. Authority to give fair
and reasonable extension of
time for completiBn of work

T -



2 )

2 viii)

2 xi)
2 Xii)

9 ii)

gUs-2

vE-5

TG F TEY

H1d PN w7l & AT B fog
sAftrepam wfaera e sifus

fremfee wef & forg <3 &1 fraioor
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[SiEate B IR Can
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s
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QU2 2 & dEd
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& Ferfed & & farg
ST T
F4 qU w0 @ forg sf
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PROFORMA OF SCHEDULES m
Clause 7
Gross work to be done
together with net payment/
adjustment of advances for
material collected, if any, since
the last such payment for being
eligible to interim payment
Clause 11
Specifications to be followed
for execution of work
Clause 12
12.1.2 (iii) Schedule of rates for determining
rates for additional, altered or
substituted items that cannot
be determined under 12.1.2 () &(ii)
12.1.2 (iii) Plus/minus the % over the rate
entered in the schedule of rates.
12.1.2 (vijA  Deviation Limit beyond which

12.1.2(vi)B(a)

Clause

Clause 36 (i)

b)

16

(i)
(ii)

@
(ii)

sub-clauses (i) to (v) shall not
apply and clauses 12.2&12.3

shall apply

Limit for value of any item of any
individual trade beyond which
sub-clauses (i) to (v) shall not apply

and clauses 12.2 & 12.3 shall apply

Competent Authority for
deciding reduced rates.

Minimum Qualifications &
experience required for Principal
Technical Representative.

For works with estimated cost
put to tender more than

Rs. 10 Lakhs for Civil work Graduate or retired AE possesing
Rs. 5 Lakhs for Elec/Mech * at least recognised diploma
Works

For works with estimated cost
put to tender.

More than Rs. 5 Lakhs but less

than Rs. 10 Lakhs for Civil Works. Recognised Diploma holder
More than Rs. 1 Lakh but less

than Rs. 5 Lakh for Elect/Mech Works

_




gqvs-7

|vs-11
|qvE-12
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PROFORMA OF SCHEDULES MI

c) Discipline to which the CiviVElect./
Principal Technical Mech.
Representatuve should belong.

d) Minimum experience of works. —— years.

) Recovery to be effected from the Rs.4,000/- p.m. for Graduate
contractor in the event of not Rs. 2,000/- for diploma holder

fulfilling provision of clause 36(i).
Clause 42

i) (@) Schedule/statement for determining
theoretical quantity of cement &
bitumen on the basis of Delhi
Schedule of Rates ___ printed by C.P.W.D.

ii) Variations permissibie on theoretical quantities.

a) Cement for works with estimated 3% plus/minus.
cost put to tender not more than
Rs.5 lakhs.
for works with estimated cost put to 2% plus/minus.
tender more than Rs.5 lakhs.

b) Bitumen All works. 2.5% plus only &

nil on minus side.

c) Steel Reinforcement and structural steel 2% plus/minus.
sections for each diameter, section and
category.

d)  All other materials. Nil.

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION

S| Description of ltem Rates in figures and words at which
No. recovery shall be made from the Contractor
Excess beyond Less use beyond

permissible the permissible
variation variation

1. Cement

2. Steel reinforcement

3. Structural Sections

4. Bitumen issued free

5. Bitumen issued at stipulated

fixed price
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ANNEXURE TO CLAUSE 34(x) m

a«wmmam%mmmma qreT WA B TgEr B A ¥,
ﬁmﬂaﬁaﬂu@%wﬂmmmﬁw%ﬂﬂﬁmﬁmmu(ﬂwm

Annexure to clause 34(x) showing quantities of materials for areas of surfacing to be considered for

working out minimum period for which hire charges of road roller are to be recovered

w.E. Sl as & gt afteTer ar &=
SlI.No. Material of surfacing Quantity or areas
1., Pl qe @ Rt @ g 1860 37 #Y.
Consolidation of earth subgrade 1860 Sq.m
2 15 3441 & 22.5 Ao, A v A e A gerd 170 97 .
Consolidation of stones soling 15 cm. to 22.5 cm thick 170 Cu. m.
3 10 A, & 20 A4 A e 77 e A Herd 230 =9 .
Gonsolidation of brick soling 10 cm. to 20 cm. thick 230 Cu.m.
4, qe & Py & 7.5 A & 115 A aw N S 7 A H 30 g 1.
Consolidation of wearing coat of stone ballast 7.6 cm to 11:5cm thick 30 Cu.m.
5, 4z & fwry & 10 38, A& SOl 7 B FH 60 U HT.
Consolidation of wearing coat of brick ballast 10 cm. thick 60 Cu.m.
6. A word & 6 P W 7w R ol e 1860 7t .
Spreading and consolidation of red bajri 6 mm. 1860 Sq.m.
7. 12.5 Bt WETT AT B TER H IYAT F@ UF a8 F A9 T -

Painting one coat using stone aggregate 12.5 mm nominal size -

@) 1.65 79 . 9f¥ 100 af A & 77 & IR Gy A 90 ar gE-90 fagET 2.25 A

ofer @t . & o & T g
(a) @ 1.65 m® per 100 m? and paving bitumen A-90 or S-90 @ 2.25 Kg per m?

qr or
(@ 1.50 7 . gRy 100 @t ot £ 70 & S e W AT §%H A 2.25 R ufe @ . B
T ] W §C 930 7 =t
(b) @ 1.50 m?® per 100 m? and bitumen emulsion or Road tar @ 2.25 Kg per m?* $30 Sq.m.

2y 8 & A9 FET —
Painting two coats using -

(=) qedt @8 ¥, 12,5 L, W AT ® Y &1 FEmr aE
(a) For first coat, stone aggregate 12.5 mm nominal size :
i) 1.505?1@(.91’&moaﬂﬁﬁnﬂﬁtmﬁﬂmq—mm_m—%%zh&mnﬁ
i & & T F 7 §Y
0LSm’peHOOm’MIhpavlngbltunonA-QOorS-me2Kgpefm=
ar or _
il) 135w 1. gfy 100 Tt & T & i FagE wraw 2 fham iy @ AL H T

Euiclad 600 a1 .
@ 1.35m? per 100 m? with bitumen emulsion @ 2 Kgperm? 600 Sq.m.
a1 or

iii) 1.25 g 1. 9f¥ 100 7t dr & 27 @ I qIH awEw 2.25 o ey o f F @ A
AT BT
@ 1.25m? per 100 m? with roadtar @ 2.25 Kg per m?

(@ gud aw ¥, 10 Rt ST AT @ G T 0.9 & . w100 . ol
(b) For 2nd Coat, stone aggregate 10 mm nominal size 0.9 Cu.m. per 100 Sq. m with -
i) wetadt e w90 a1 wE-90 fage a1 fagEe wraw 1 . am e @ A w5
1 Kg of paving bitumen A-90 or S-90 or bitumnen emulsion per Sg.m.
ar or
ii) w55 arare 1.25 .am gfy @t ff. ama g 600 71 1.
1.25 Kg. or road tar, per Sq.m. 600 Sq.m.




I . ol fa1.

fa.

U3 34 (X) & A9

®a.
Sl.No.

Sl a8 &1 qEA
Material of surfacing

qrETr a1 &

Quantity or areas

10.

11.

12.

13.

14.

15.

16.

Rt & A FT, 10 P, G ST B G 1 e 0.9 & A g 100 =t . -
Re-painting with stone aggregate 10 mm nominal size 0.9 Cu.m. per 100 Sq.m. with-
(@) Gl AT T-00 a1 wg-00 Rz 1 . ww wfy @ F. @ gY
(a) 1 Kg. ¢f paving bitumen A-90 or S-80 per Sq.m.
ar or
(@) ﬁwmus%mnﬁraﬂr&.mg\
(b) 1.25 Kg of Bitumen emulsion per Sq.m.

o A5 ey qf e welt W wr, 10 R, AT oieER & et 1 fear 2.4 99 A

9B 100 @ HY. it FE A RvES Av Gka, 79 B que T we-w g & ar Ry
grgg &1 fafafde aftamor &

2 ¢m premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm nominal size per

100 m3 and binder including tack coat, the binder being hot cut back bitumen or biturnen

emulsion in specified quantities.

9.5 .4 4t qd e wff |qae ==, 10 froft, A ST @ gt 1 M 3 a1 f. af
100 =1 ot i st T RYES Ay A, A4 & auw v F2-aw g & o g s
&1 fafafée aftsmor &)

2.5 cm. premix carpet surfacing using 3 m3 of stone aggregate 10 mm nominal size per

100 m3 and binder including tack coat, the binder being hot cut back Bitumen or bitumen

emulsion in specified quantities.

4 A T R B @ T A, T Fe-Aw g B s 99 F S (60 % 20 FA
AT AT F A 40 % 12.5 Y. g SR &) g @ faman 5.8 8 AT g

100 . i 6Y X9 1.9 9 . 9fY 100-FHR- S WA F-AF RgEA F I9ET F T

4 cm thick bitumen concrete surfacing Using stone aggregate 3.8 Cu.m. (60 % 20 mm nominal

size and 40% 12.5 mm nominal size) per 100 m2 and coarse sand 1.9 Cu.m. per 100 m2 and

hot cut back bitumen over a tack coat of hot cut back bitumen.

5 A S g FA & FAE T, W B4 BEE B AvES 79 F S0 (60 % 25 FAA.
HIATT ST &1 3T 40 % 20 A FTT WER &) Gt & erar 4.8 g7 #. g

100 @ HY. 3 W ¥ 2.4 g @ 9y 100 @ . T WA Fe-A% AT FT Iw@ H gL

5 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. (60%25 mm nominal

size and 40% 20 mm nominal size) per 100 m2 and coarse sand 2.4 Cu.m. per 100 Sg.m.

and hot cut back bitumen over a tack coat of hot cut back bitumen

6 A 91 g FAe & FaE I, T Fe-aw g B RS A9 B F (60 % 40 AL
WETY SET FT ST 40 % 25 .. AH=T AR 1) 7 F7 Hamar 5.8 9 9. 9fq

“100 @ . SfT /T Y@ 2.9 wF . 9l 100 @ AL S T Fe-d% fagE &1 SwEm F@ g0

6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. (60% 40 mm
nominal size and 40%25 nominal size) per 100 Sq.m and coarse sand 2.9 Cu.m. per 100 Sq.m.
and hot cut back bitumen over a tack coat of hot cut back bitumen.

7.5 A4 A8 Rgwa FHZ F FA® 99, TH F2-3% A F RFES 99 & FR (60 % 50 AL

HIHT=T T AT 40 % 40 0. a9rg e #1) g & e 7.3 99 1. gfa
100 0t dt, 3 W @ 3.65 w7 A, wfy 100 = 4. 37 WH FT-9F fag & Swdm & g

7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 Cu.m. (60% 50mm nominal
size and 40% 40 mm nominal size) per 100 Sq.m. and coarse sand 3.65 Cu.m. per 100 Sq.m.
and hot cut back bitumen over a tack coat of hot cut back bitumen.

2.5 A A fagadt |t s, W #2-A% g & RuEs 4w & S (60 % 125 R
T SITHTT &1 307 40 % 10 .0, JE= S &) g1 & @aar 1.65 a9 41, 9fd

100 @t . 3f W9 3 1.65.99 d. ufy 100 T 6. AW mE FIF fEET & IwE & AT
2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 mm nominal size, 40%

10 mm nominal size) per 100 Sq.m. and coarse sand 1.65 Cu.m. per 100 Sq.m. and hot cut back
bitumen over a tack coat of hot cut back bitumen.
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ANNEXURE TO CLAUSE 34(x) m
w1, — =0 a% B &l Eﬁm.w LE
SlL.No. Material of surfacing Quantity or areas

17, a4 A B R S F, T we-A g & Rvws A9 @ S (60 wfww 125 B
WG HIHT &1 AT 40 % wﬁsﬁ.mmm)wwﬁamzswﬁr.nﬁ
100 T Y. 3 W Y 2.5 & . wfy 100 T A A WY Fe-% fagET 1 I F@ FU
4 cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60%12.5 mm nominal size, 40%

10 mm nominal size) per 100 Sq.m. coarse sand 2.5 Cu.m, per 100 Sq.m. and hot cut back bitumen
over atack coat of hot bitumen.

18.  yofear Gt RTE A Wew A, dE wfed 40 P A oI B TR e
6.10 = HY. afy 100 @ . W g, 20 At & 12,5 Frof. aF W AT W TR
£ worfy 1.8 ¥ Y. 9fy 100 3 . H v 3 g o dus F@r 10 fd qe SR
7 yER 3 g 1.07 5 41 wRy 100 3 f. F wAe-we Av afed, watn duE awiiEe
o fages ar A o |
Laying full grouted surface using stone aggregate 40 mm nominal size 6.10Cu:m. per 100 Sq.m.
with binder, binding with 20 mm to 12.5 mm nominal size stone grit. 1.83 Cu.m. per 100 Sq.m. and
seal coat of binder and stone grit 10 mm nominal size, 1.07 CU.m. per 100 Sq.m. the binder being
hot bitumen or tar as specified.

19. qyiamwaﬁmmﬁmm,mﬂﬁasuﬁﬁwamﬂmﬁﬁwa.uaﬁ"ﬁ.
gfy 100 @ . @A g 20 R & 125 PR oF AT N AT G F FAT 1.83 T .
gfy 100 = . & BT 27 BT S U qwr 10 Rl G AR @ vt B el 1.07 99 AL

nﬁimsaﬁﬁ.%aﬁ-mﬂwaﬂﬁ.mmmﬁﬁwmmm

Laying full grouted surface using stone aggregate 50 mm nominal size 9.14 Cu.m. per 100 Sq.m. grouting
with binder, with stone grit 20 mm to 12.5 mm nominal size, 1.83 Cu.m. per 100 Sq.m. and seal coat of
binder and stone grit 10 mm nominal size, 10.7 Cu.m./ 100 Sq.m. the binder being hot bitumen or tar.

20 4 A 6 qd Rl werew wE @A, 26 Rl AT TR 1 ver & e 4.57 91 AL 9f
100 @t . o T AT FT STERT F@ Y 12.5 R S TR & qer & e 152 99 A
oy 100 o . & @i gu, ™ fagea of 10 frafl. avre o B g B e 107 9 .
wfr 100 =t A1, F Fw-wE o9 wea)

4 cm. thick premix macadum surfacing using stone aggregate 25 mm nominal size 4.57 Cu.m. per
100 Sq.m. and hot bitumen binding with stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m.
and seal coat of hot bitumen and stone aggregate 10 mm nominal size, 1.07 Cu.m. per 100 Sq.m.

21 5%.!&%@%%?«53%.25&#{.memﬁﬁmﬁ.mmrﬁ.uﬁr
100 7 Y. 3T Ty R 1 IwE F@ £U 12,5 dr qrT o & e B Fed 152 B .
ofi 100 &, & ate gu, o R o 10 fl. wm o # v @ frem 1.07 w1 o gfer
100 T 1. & F@-He AY At |
5 cm thick premix macadum surfacing with stone aggregate 25 mm nominal size, 6.10 Cum. per 100 Sq.m

and hot bitumen binding with stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m. and seal
coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 Cu.m. per 100 Sq.m.

560 i Y.

560 Sg.m

460 =7 .

460 Sq.m.

370 3t Y.
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Composed by : Kshitiz Enterprises







